

Oakland Unified School District

Legislation Text

File #: 22-2547, Version: 1

Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide, due to unforeseen conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and additional asphalt repair and replacement needed outside of Play Structures A & B per the attached RFI #4 and RFI #5, for the East Oakland Pride Elementary School Playmatting & Structure Project, in the amount of \$10,625.78, increasing the not to exceed amount of the Agreement from \$629,002.36 to \$639,628.14. All other terms and conditions of the Agreement remain in full force and effect.