

Steps for initial Measure Y Drawdown					
STEP 1	STEP 2	STEP 3	Meet with Bond Council	DATE PRESENTED AT BOARD OF EDUCATION	Drawdown
Initial Prioritization, Review of Existing Measure Y Projects including current Board Of Education approved Draft List	Review, Revision of Draft Measure Y Projects with SLT and Superintendant of Measure Y Projects	Presentation to Various Committees Facilities, Citizen Bond Oversight Committee and Board Of Education	Begin Dialogue with Bond Council / Develop Language and Measure Y Project List / Spending Plan	Present initial Spending Plan to Board Of Education	Board Of Education Votes
Dec 2020	Dec 2020 - Jan 2021	Jan 2021-Mar 2021	Feb 2021-April 2021	April 2021	May 2021 - June 2021
<p>Footnote: The initial Measure Y Drawdown is designated for three categories.</p> <ol style="list-style-type: none"> 1. Funding for the Measure J Shovel ready projects, Laurel CDC, Roosevelt, Cole Admin, and Claremont Multi purpose Room / Cafeteria. 2. Funding to start planning for new projects that need to be designed i.e. CCPA, MLA, Garfield 3. Funds for a percentage of the \$200 Million District wide initiatives projects. 					