

# OUSD Facilities:

## California Solar Initiative (CSI) Projects



OAKLAND UNIFIED  
SCHOOL DISTRICT

*Community Schools, Thriving Students*

**DEPARTMENT OF FACILITIES PLANNING & MANAGEMENT**

---

September 22, 2014

# Background




- **Timeline:**
  - OUSD Solar Master Plan (Kyoto USA), November 2011
  - Board Approved PG&E CSI Reservations, March 2012
  - RFQ, Design/Build Contractor, June 2012
  - Design/Build Agreement with SunPower, September 2012
  - Tree Trimming & Roof re-work, Summer 2013
  - Construction 2014
- **Project Details:**
  - Measure J Project
  - PV Solar at 16 sites
  - Up to 3.6Mw Total System Size
  - 25yr. Operations & Maintenance Agreement
  - 25yr. Performance Guarantee
  - Potentially up to \$3.5M PG&E CSI 5 year rebate



# Background: District Wide Projects

## PV Solar at sixteen (16) sites



# SITES CURRENTLY IN OPERATION



1. **Bret Harte MS**
2. **Oakland International at Carter ES**
3. **Roosevelt MS**
4. **Sankofa at Washington ES**
5. **Westlake MS**



# SITES SCHEDULED TO BE COMPLETED BY END OF 2014



1. Havenscourt MS
2. Lowell MS
3. McClymonds HS
4. Oakland HS
5. Oakland Tech HS
6. Madison MS
7. J. Miller ES / Montera MS
8. Castlemont HS
9. Edna Brewer MS
10. King Estates MS
11. Skyline HS (Summer 2015)



# Project Details



TOTAL SYSTEM SIZE AT ALL SCHOOL SITES  
3,533 kilowatt peak (kwp)

# Thank you



OAKLAND UNIFIED  
SCHOOL DISTRICT

*Community Schools, Thriving Students*

**DEPARTMENT OF FACILITIES PLANNING & MANAGEMENT**

---