

2017-18 Measure G1 Working Calendar

Date	Action
November 1, 2017	Tentative Date to Open 2018-19 Site Planning Tool
November 14, 2017	G1 Commission Meeting (3:00-5:00)
November 28, 2017	G1 Commission Meeting (6:00-8:00)
December 4, 2017	Final Enrollment Calculation Completed for 2017-18
December 12, 2017	G1 Commission Meeting (6:00-8:00)
December 12, 2017	G1 Monthly School Visits
December 12, 2017	1st Tax Payment Received by OUSD (Nov)
January 8, 2018	Schools receive estimated 2018-19 G1 allocation amount.
January 9, 2018	G1 Commission Meeting (6:00-8:00)
January 9, 2018	G1 Monthly School Visits
January 23, 2018	G1 Commission Meeting (6:00-8:00)
January 26, 2018	Mid-Yr Reflection & 2018-19 Proposals Submitted by Sites
February 1, 2018	School Site Budgeting Process starts (tentative date).
February 13, 2018	G1 Monthly School Visits
February 12-16, 2018	Tentative G1 2018-19 Site Proposal Presentations (District)
February 27, 2018	G1 Commission Meeting (6:00-8:00)
February 28, 2018	School Budget Development Process Complete (tentative date)
March 5-9, 2018	G1 2018-19 Site Proposal Presentations (Charter)
March 13, 2018	G1 Monthly School Visits
March 27, 2018	G1 Commission Meeting (6:00-8:00)
April 10, 2018	G1 Commission Meeting (6:00-8:00)
April 10, 2018	G1 Monthly School Visits
April 24, 2018	G1 Commission Meeting (6:00-8:00)
April, 2018	2nd Property Tax Payment Received by OUSD (Feb)

May 8, 2018	G1 Monthly School Visits
May 5, 2018	G1 Commission Meeting (6:00-8:00)
May 22, 2018	G1 Commission Meeting (6:00-8:00)
May, 2018	Final True-up 2018-19 (tax revenue and enrollment)
June 5, 2018	G1 Commission Meeting (6:00-8:00)
June 7, 2018	Last Day of School
June 19, 2018	G1 Commission Meeting (6:00-8:00)
July 1, 2018	2018-19 Site Budgets Go Live
August 6, 2018	Final Report for 2017-18 Year

- Do sites present 2017-18 updates when they present 2018-19 proposal?