

**DRAFT PLANNING FOR SPENDING PLAN - MEASURE Y GENERAL OBLIGATION BOND**

<b>STEP 1</b>	<b>STEP 2</b>	<b>STEP 3</b>	<b>MONTH TO PRESENT AT COMMITTEE MEETING</b>	<b>DATE PRESENTED AT BOARD OF EDUCATION</b>	<b>BOARD OF EDUCATION VOTES</b>
Initial Prioritization, Review of Existing Measure Y Projects including current Board Of Education approved Draft List	Review, Revision of Draft Measure Y Projects with Senior Leadership Team and The Superintendent for Measure Y Projects	Presentation to Various Committees Facilities, Citizen Bond Oversight Committee and Board Of Education			
<b>Nov 2020 - Jan 2021</b>	<b>Nov 2020 - Jan 2021</b>	<b>Feb 2021-Mar 2021</b>	<b>Feb 2021-Mar 2021</b>	<b>Feb 2021 - Mar 2021</b>	<b>Mar 2021 - Apr 2021</b>