

2017-18 Measure G1 Draft Calendar

Date	Action
November 1, 2017	Tentative Date to Open 2018-19 Site Planning Tool
December 4, 2017	Final Enrollment Calculation Completed for 2017-18
December 12, 2017	1st Tax Payment Received by OUSD (Nov)
January 26, 2018	Mid-Yr Reflection & Self-Assessment Process Complete
February 12-16, 2018	Tentative G1 2018-19 Site Proposal Presentations (District)
February 28, 2018	School Budget Development Process Complete?
March 5-9, 2018	G1 2018-19 Site Proposal Presentations (Charter)
April, 2018	2nd Property Tax Payment Received by OUSD (Feb)
May, 2018	Final true-up from tax revenue and enrollment
July 1, 2018	2018-19 Site Budgets Go Live
August 6, 2018	Final Report for 2017-18 Year

Outstanding Scheduling Questions:

- Where do site visits fit in the calendar year? How many and when?
- Do sites present 2017-18 updates when they present 2018-19 proposal?