

## Previous Structure



## New Structure



### Program Management

- Managing overall plan for investments including standards and guidelines, and master scopes/schedules/budgets
- Pursuing District-wide initiatives such as technology coordination, energy efficiency, educator housing



### Project Management

- Managing individual projects including setting the scope/schedule/budget, and balancing them through issues that arise during CEQA, design, approvals, and cost estimates



### Construction Management

- Managing individual projects including assessments of site logistics and constructability plans, and balancing scope/schedule/budget through issues that arise during construction

