Board Office Use: Le	gislative File Info.
File ID Number	12-0909
Committee	12-0909 Facilities
Introduction Date	4-25-2012
Enactment Number	
Enactment Date	



Memo

To

Board of Education

From

Tony Smith, Ed.D., Superintendent

Timothy White, Associate Superintendent, Facilities Planning and Management

Board Meeting Date

April 25, 2012

Subject

Amendment No. 1, Purchase Order Increase - Comack Plumbing Co. - Madison

Health Center Project

Action Requested

Approval by the Board of Education of Amendment No. 1, Purchase Order Increase with Comack Plumbing Co. for Plumbing Services on behalf of the District at Madison Health Center in an amount not-to exceed \$586.26 increasing previous contract amount from \$1,198.57 to a not to exceed amount of \$1,784.33 and revising the end date from June 24,2011 through September 12, 2011 to December 31, 2012. All remaining portions of the agreement shall

remain in full force and effect as originally stated.

Background

Dental office made changes to dental equipment that required additional

plumbing work.

Local Business Participation Percentage 100.00%

Strategic Alignment

Among the key purposes of the District's Facilities Master Plan is to provide an academic environment for the Oakland community that will give every student, educator, and community member using our facilities the best possible opportunity for learning.

Through implementation of the Facilities Master Plan, the District intends to improve the District's facilities in terms of structural integrity, safety, reliability of operating (mechanical) systems, access to modern resources,



Community Schools, Thriving Students

number and type of appropriate laboratories and specialized instruction rooms, opportunities for physical education, and attractiveness, such that the Oakland Public Schools are second to none. Operation of the District schools under the planned approach is intended to ensure safety, cleanliness, and orderliness for all individuals participating in the learning process.

The basic facility needs of students such as proper lighting, functional roofs, noise control and well maintained buildings, not only convey the message that we value our students and teachers but may foster a sense of school pride and community ownership which may improve attitudes towards learning. The implementation of the Facilities Master Plan is our first step in that direction.

Recommendation

Approval by the Board of Education of Amendment No. 1, Purchase Order Increase with Comack Plumbing Co. for Plumbing Services on behalf of the District at Madison Health Center in an amount not-to exceed \$586.26 increasing previous contract amount from \$1,198.57 to a not to exceed amount of \$1,784.33 and revising the end date from June 24,2011 through September 12, 2011 to December 31, 2012. All remaining portions of the agreement shall remain in full force and effect as originally stated.

Fiscal Impact

Measure B

Attachments

• Independent Contractors Agreement including scope of work



AMENDMENT NO. 1 TO PURCHASE ORDER CONTRACT

This Amendment is entered into between the Oakland Unified School District (OUSD) and <u>Comack Plumbing Co.</u> OUSD entered into an Agreement with CONTRACTOR for services on <u>August 16, 2012</u>, and the parties agree to amend that Agreement as follows:

1.	Services:		he scope of work is unchange	ed. X The scope of work has	changed.
				on of revised scope of work including descri c; attach additional pages as necessary. Atta	
	ball v			g amended services: The scope of the gauges and cap lines. Install valve	
2.	Terms (du	ration):	ne term of the contract is unch	anged. X The term of the contract	t has changed.
			The contract term is extended the contract term is extended to the	ended by an additional 1 year and 3 n	nonths and the amended
3.	Compens	ation:	ne contract price is unchanged	. X The contract price has	changed.
	If the	compensatio	n is changed: The contract	ct price is amended by	
		x Increase	of \$586.26 to original con	tract amount	
		☐ Decreas	e of \$to o	original contract amount	
	and th	ne new contra	act total is One thousand	d, seven hundred eighty-four dollar	s and thirty-three cents
	<u>(\$</u>	1,784.33)			
5.	Amendme	ent History: ere are no previ		ement. This contract has previously been	amended as follows:
	No.	Date	General Descr	iption of Reason for Amendment	Increase (Decrease)
					\$
6.	signature b		Education, and the Superir	ment shall be made to Contractor until it is ntendent as their designee. CONTRACTOR	approved. Approval requires
	Jody London,	President, Boa	rd of Education Date	Contractor Signature	Date
	Board of Edu	traw, Jr., Secretication e, Associate Sunning and Mana	Date Date Date	Print Name, Title	

P.O. No.

EXHIBIT "A" Scope of Work

Contractor Name:

Billing Rate: Five hundred eighty-six dollars and twenty-six cents (\$586.26)

Description of Services to be Provided

1. Description of Services to be Provided

Relocate water line and remove gauges.

2. Specific Outcomes:

Improvements to the new dental office.

3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

x Ensure a high quality instructional core	0 Prepare students for success in college and careers
x Develop social, emotional and physical health	X Safe, healthy and supportive schools
OCreate equitable opportunities for learning	0 Accountable for quality
0 High quality and effective instruction	0 Full service community district

OAKLAND UNIFIED SCHOOL DISTRICT

Department of Facilities Planning and Management

	E SUBMITTED: MITTED BY:			NII	ŒŲ	ESI FORM	1018724
SEC	TION I. TYPE	OF A	GREEMENT (PLEASE	CHI	ECK	ONE BOX)	
1.)	A/E (Architect and	l Engi	neers) Contract		5.)	"Small" (under \$1:	5,000.00) Construction Contract
2.)	IOR (Inspector of	Recor	d Contract)		6.)	Resolution Awardi	ing Bid and Construction Contract
3.)	Agreement for Pro	fessio	nal Services - Testing		7.)]	Vendor Number:
4.)	Amendment to Ag Services (Amend		nt for Professional #1)		8.)		O. Under \$50K: 4-3-2012
	15.	t				73/11	EGISLATIVATION
	othy E. White t. Superintendent		Date		Fac		10 No. 2-0409 reduction Date 4-25-2012
SEC	TION II. LOC	AL B	USINESS PARTICIPATI	ION	PERC	CENTAGE ERS	crmeni No.
Loc	al Business		Small Local Business		Small	Local Resident Bu	sines Total Percentage
	0.00%		100.00%			0.00%	100.00%
			IENT INFORMATION:			1	
Proj	ect Name:	Mac	lison Health Center			Project No:	2159901811-627
Ven	dor Name:	Con	mack Plumbing Co.			Vendor Contact:	John Cotrell
Vendor Phone Number: (51			0) 834-9544			Vendor Mailing Address:	825 8th Ave. Oakland, CA 94606
Agreement Start and Start Stop Dates: Stop						Amounts:	Current Contract Amount: \$1,198.57 Not to Exceed Amount: \$586.26
							Revised Contract Amount: \$1,784.33
Has	Work Started?	☐ Y If ye	Yes ☑ No es give an explanation:			Has Work Been Completed?	☐ Yes ☑ No Date:
Cei	tificate of Insurance	e Attac	ched Yes	No		Date provided:	Convace
Fo	or Construction Co	ntrac	<u>ts</u> >\$15,000, please provi	de o	r atta	ch the following:	Sho Ma
2) D 3) D 4) N	ate(s) of Bid Adver ate of Bid Opening	tiseme - N/A Byrens	Kim Design Works	nts (B	Bid Fo	6) Performance 7) Payment Bon (Sections 6 and	Bonds Attached
Relo			prepare Executive Summe ter line. Remove two (2) 3		_		tely along with Vendor's proposal. all valve on cold water line of sink in
and	what is the benefit t	o stud	prepare Executive Summon ents) - Add additional page dental equipment that requirements	sas	neede	d	packground - Why is contract required

Funding Source: Measure B

Budget Number:



(510) 834-9544 Fax (510) 834-0240

JOHN COTTRELL - Owner License # 322-399

825 8th Ave. Oakland, CA 94606

February 24, 2012

TO: OUSD	
900 High Street	7103
Oakland, CA 94601	TAN
Attention: Eric Scheuermann	7
Re: Madison Health Center	∞
Oakland, CA	3
1. Relocate $\frac{1}{2}$ " ball valve to water line	
2. Remove two (2) 3/4" gauges & cap lines	
3. Install valve on cold water line of sink in dent	al office
Material:	
2-3/4" brass caps @36.96 73.92	
$1-\frac{1}{2}$ X 3/8 X 3/8 Duo Valve 34.11	
1-3/8 X 3/8 X 12" flexible connector 14.86	
1-3/8 compression cpl 3.58	
126.47	
5% Misc. Material6.32	
132.79	132.79
Labor 3hrs @51.21 153.63	
Labor Burden @31.27% 48.04	
Fringe Benefits 3hrs @31.19 93.57	
Pick up & Delivery 1hr 82.40	
Sales Tax 9 3/4% 12.95	
Mark up On Labor & Material 10% 28.64	
Office Overhead 22.29% of Labor Cost 34.24	
453.47	453.47
TOTAL	\$586.26

COMACK PLUMBING CO.

825 8th Avenue OAKLAND, CALIFORNIA 94606 INVOICE

FACILITIES F
AND MANA
2/24/12

NUMBER 74 7.3

(510) 834-9544 LIC. #322399

OUSD 900 High Street Oakland, CA 94601

Att: Eric Scheuermann

TERMS:

	PLEASE DETACH AND RETURN WITH YOUR REMITTANCE	\$
 DATE	CHARGES AND CREDITS	BALANCE
	BALANCE FORWARD	
2/22/12	Job: Madison Health Center Oakland, CA	
	1. Relocate $\frac{1}{2}$ " ball valve to water line	
	2. Remove two (2) 3/4" gauges & cap lines	
	 Install valve on cold water line of sink in dental office 	
	Labor & Material	586.26
	Breakdown Attached	
	Total	\$586,.26

Board Office Use: Le	gislative File Info.
ile ID Number	11-1990
Committee	Facilities
ntroduction Date	8-16-2011
inactment Number	11-1549
inactment Date	8-24-1182



Memo

Board of Education

Tony Smith, Ed.D., Superintendent Timothy White, Assistant Superintendent, Facilities Planning and Management

pard Meeting Date August 24, 2011

·om

abject Division of Facilities Planning and Management P.O's. Less than \$50,000.00

ction Requested: Ratification by the Board of Education of the attached contracts for the Division

of Facilities Planning and Management.

File ID	Vendor Name	\$	Funding Source	Туре	Site	Period	City
1-1981	Associates Comfort System	\$12,600.00	GO Bond-Measure A	P.O.	Parker ES	5-4-11 thru - 7-20-11	San Leandro
11-1983	Automatic Fire Inc.	\$2,500.00	GO Bond-Measure B	P.O.	Yuk Yau CDC	4-8-11 thru 12-31-11	Concord
11-1985	Boss Graphics	\$1,235.00	GO Bond-Measure B	P.O.	Montera MS Mod	6-22-11 thru 12-31-11	Montrose
11-1986	Capitol Glass Company	\$1,945.00	GO Bond-Measure B	P.O.	Cox New Classroom Bldg.	4-22-11 thru 12-31-11	Hayward
11-1987	Charles M Salter Associates, Inc.	\$1,380.00	GO Bond-Measure B	P. O.	Chabot New Classroom & MP Building	6-23-11 thru 6-30-12	San Francisco
11-1988	Chussy International	\$119.26	GO Bond-Measure A	P.O.	Facilities	5-6-11 thru 5-13-11	Oakland
11-1989	Chussy International	\$6,250.00	GO Bond-Measure A	P.O.	Facilities	6-30-11 thru 6-30-12	Oakland
11-1990	Comack Plumbing	\$1,198.57	GO Bond-Measure B	P.O.	Madison MS Health Center	6-24-11 thru 9-30-11	Oakland
11-1991	Digital Design Communications	\$26,880.00	GO Bond-Measure B	P.O.	Cox New Classroom	5-30-11 thru 12-31-2012	Oakland
11-1992	East Bay Glass Company	\$24,350.00	Deferred Maintenance	P.O.	McClymonds HS Shop Bldg	6-1-11 thru 12-30-11	Oakland
11-1993	EBMUD	\$2,692.00	GO Bond-Measure B	P.O.	Oakland HS Mod	1-1-11 thru 10-31-11	Oakland
11-1994	FloorTec	\$1,345.00	GO Bond-Measure B	P.O.	Madison Mod	6-23-11 thru 6-30-12	Benicia
11-1995	General Roofing Co.	\$16,660.00	Deferred Maintenance	P.O.	McClymonds HS Shop Bldg	6-1-11 thru 12-30-11	Oakland
11-1996	Globe Plumbing Supply	\$606.12	Fund 35	P.O.	Downtown Educational Complex	5-16-11 thru 7-16-11	Oakland
11-1997	Lee Signs	\$5,240.41	Fund 25	P.O.	Downtown Educational Complex - La	5-16-11 thru 12-31-11	Oakland ,



					Escuelita		
1-1998	Logical Choice	\$602.80	GO Bond-Measure B	P.O.	Oakland HS Mod		Lawrenceville, GA
1-1999	Michael Baughman	\$1,000.00	GO Bond-Measure B	P.O.	Montclair New Classroom	5-11-11 thru 8-31-11	Loomis, CA
1-2000	North American Fence & Supply, Inc.	\$11,819.00	GO Bond-Measure B	P.O.	UPA	5-26-11 thru 7-1-11	Oakland
1-2002	North American Fence & Supply, Inc.	\$10,000.00	Fund 35	P.O.	Downtown Educational Complex	5-19-11 thru 6-19-11	Oakland
1-2003	School Facility Consultants	\$22,500.00	GO Bond-Measure B	P.O.	Facilities	5-23-11 thru 5-23-2012	Sacramento
1-2004	Valdez Painting	\$3,480.00	GO Bond-Measure B	P.O.	Cox New Classroom	5-3-11 thru 12-31-11	Sacramento
1-2006	Wolters & Atlantis Painting - A JV	\$29,700.00	GO Bond-Measure B	P.O.	Montera Middle School	7-14-11 thru 8-15-11	Oakland
1-2007	West Coast Industrial Flooring, Inc.	\$7,806.00	GO Bond-Measure B	P.O.	Chabot	6-9-11 thru 12-31-11	Rancho Cordova

Discussion:

Among the key purposes of the District's Facilities Master Plan is to provide an academic environment for the Oakland community that will give every student, educator, and community member using our facilities the best possible opportunity for learning.

Through implementation of the Facilities Master Plan, the District intends to improve the District's facilities n terms of structural integrity, safety, reliability of operating (mechanical) systems, access to modern resources, number and type of appropriate laboratories and specialized instruction rooms, opportunities for physical education, and attractiveness, such that the Oakland Public Schools are second to none. Operation of the District schools under the planned approach is intended to ensure safety, cleanliness, and orderliness for all individuals participating in the learning process.

The basic facility needs of students such as proper lighting, functional roofs, noise control and well maintained buildings, not only convey the message that we value our students and teachers but may foster a sense of school pride and community ownership which may improve attitudes towards learning. The implementation of the Facilities Master Plan is our first step in that direction.

Fiscal Impact:

Various

Recommendation:

The Board of Education is requested to approve the Facilities Planning and Management contracts and Purchase Order for the OUSD school sites.

www.ousd.k12.ca.us

OAKLAND UNIFIED SCHOOL DISTRICT Department of Facilities Planning and Management

	AGREEME	NT REQ	UEST FORM	2114
DATE UBMITTED:				1018729
SUBMITTED BY:	Eric Scheuermann			10101
	OF AGREEMENT (PLEASE d Engineers) Contract	CHECK		(,000.00) Construction Contract
IOR (Inspector of			Resolution Awardii	ng Bid and Construction Contract
Agreement for Pro	fessional Services - Testing		Change Order Fise	cal Year: 2011-2012
				. Under \$50K:
Amendment to Ag Services	reement for Professional		Purchase OrderDat	MB - III to DR:
5011100	4			
	4		A/-	- 6/17/U
Timothy E. White Asst. Superintendent	Date		dashi Nakadegawa cilities Director	Date
SECTION II. LOC	AL BUSINESS PARTICIPAT	ION PER	CENTAGE:	
Local Business	Small Local Business	Smal	ll Local Resident Bus	iness Total Percentage
0.00%	100.00%	L	0.00%	100.00%
Certificate of Insurance For Construction Co	ontracts >\$15,000, please proveived, List of Bidders and Amoutisement -		orm) (Attach Bid Doct 6) Performance 1 7) Payment Bond (Sections 6 and	Bonds Attached Challes
	eded to prepare Executive Summ			ely along with Vendor's proposal.
Install an emergency eye	ewash at the workroom sink in the			
		109	48 AC. G.A.	
and what is the benefit t	eded to prepare Executive Summ o students) - Add additional pag depired unstruting execution	es as heede	om in the event of a h	ackground - Why is contract required
File ID No.	11-1990	_	THE SEPTEMENT OF PARTY	
Introduction	on Date 8-16-41	/_ D	C PLANNIN	
Funding Somsetment	No. 11-1549	Buc	dget Number:	
Enactment	Date_8-24-11			10-77-1011
Revised 8/17/2004	47	- 1-		UUUU

Revised 8/17/2004

Comack Plumbing

(510) 834-9544 Fax (510) 834-0240

JOHN COTTRELL - Owner License # 322-399 825 8th Ave. Oakland, CA 94606

June 13, 2011

To: Oakland Unified School District 955 High Street Oakland, CA 94601

Attention: Eric

Re: Madison Middle School Health Clinic

Install an emergency eye wash at sink in lab room. Drill hole in counter top to install eyewash faucet 1-S19-270C Bradley Eyewash Faucet ---- 428.00 1-5/8 X 3/8 X3/8 Duo valve ---- 35.32 1-3/8 X 30 rigid supply ----- 16.51 479.83 Misc. Material 5% ----- 23.99 503.82 503.82 Labor 5hrs 649.21 ---- 246.05 Labor Burden @28.18% ----- 69.34 Fringe Benefits 5hrs @29.44 ----- 147.20 Truck & Tool Expense, 5% of labor cost -- 12.30 Pick-up & Delivery 15% of labor cost ---- 36.91 Office overhead 22.29% of labor cost ---- 58.84 Sales Tax 9 3/4% ----- 49.12 Mark-up on Labor & Material 10% ---- 74.99 694.75 694.75 \$1,198.57 . Total Cost

Please allow 3-4 weeks delivery

25 OTH AVENUE	
haund Ogwedinin 94	TELEGGAIG (510) 894 0544 + FACQUAIE (510) 894 0240 LICENSE NO.: 322-399
	PAX COVER LETTER

EKCIC 2

THE MERRY MAR NOW QUEET TORS