

2017-18 Measure G1 Working Calendar (draft v3)

Date	Action
November 1, 2017	Tentative Date to Open 2018-19 Site Planning Tool (District)
November 14, 2017	G1 Commission Meeting (3:00-5:00)
November 28, 2017	G1 Commission Meeting (6:00-8:00)
December 4, 2017	Final Enrollment Calculation Completed for 2017-18 (District/Charter)
December 12, 2017	G1 Commission Meeting (6:00-8:00)
December 12, 2017	G1 Monthly School Visits
December 12, 2017	1st Tax Payment Received by OUSD (Nov)
January 9, 2018	G1 Commission Meeting (6:00-8:00)
January 23, 2018	G1 Monthly School Visits
January 23, 2018	G1 Commission Meeting (6:00-8:00)
January 26, 2018	Mid-Year Reflection Due (District/Charter)
January 26, 2018	CALPADS Enrollment Numbers Released by State (District schools)
January 31, 2018	District Schools Receive Preliminary Estimated 2018-19 G1 Allocation (tentative)
February 9, 2018	District Schools Receive 1-page Budget Summaries (tentative)*
February 12, 2018	District School Site Budgeting Process Begins (tentative)
February 13, 2018	G1 Monthly School Visits- cancelled
February 13, 2018	District School G1 Proposals Due (tentative)
February 13, 2018	G1 Commission Meeting (6:00-8:00)
February 15-21, 2018	Commission Reviews District School Proposals (tentative)
February 22-23, 2018	G1 2018-19 District Site Proposal Presentations (tentative)
February 27, 2018	G1 Commission Meeting (6:00-8:00)
February 20, 2018	Charter Schools Receive Preliminary Estimated 2018-19 G1

	Allocation (tentative)
March 2, 2018	District School Budget Development Process Complete (tentative)
March 5, 2018	2018-19 Charter Proposals Due (tentative)
March 12-16, 2018	Commission Reviews Charter School Proposals (tentative)
March 13, 2018	G1 Monthly School Visits- cancelled
March 19-23, 2018	G1 2018-19 Charter Site Proposal Presentations (tentative)
March 27, 2018	G1 Commission Meeting (6:00-8:00)
April 10, 2018	G1 Commission Meeting (6:00-8:00)
April 10, 2018	G1 Monthly School Visits
April 13, 2018	2nd Property Tax Payment Received by OUSD (Feb)
April 24, 2018	G1 Commission Meeting (6:00-8:00)
May 8, 2018	G1 Monthly School Visits
May 8, 2018	G1 Commission Meeting (6:00-8:00)
May 22, 2018	G1 Commission Meeting (6:00-8:00)
May 2018 (TBD)	Final True-up 2018-19 (tax revenue and enrollment)
June 5, 2018	G1 Commission Meeting (6:00-8:00)
June 7, 2018	Last Day of School
June 19, 2018	G1 Commission Meeting (6:00-8:00)
July 1, 2018	2018-19 Site Budgets Go Live
August 6, 2018	Final Report for 2017-18 Year

*if sites have not received their 1 page full budget summaries yet, sites will not be able to complete their G1 proposals.