Board Office Use: Legislative File Info.							
File ID Number	21-2691						
Introduction Date	12/01/21						
Enactment Number	21-1885						
Enactment Date	12/1/2021 CJH						



Memo

To

Board of Education

From

Kyla Johnson-Trammell, Superintendent

adashi Nakadegawa, Division of Facilities Planning and Management

Board Meeting Date

December 1, 2021

Subject

Change Order No. 1 Agreement Between Owner and Contractor – Everlast

Development, Inc. – Burbank Elementary School Vegetation Fire Management Project

Department of Buildings and Grounds

Action Requested

Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and Everlast Development, Inc., Oakland, California, credit for remaining Contingency Allowance for the Burbank Elementary School Various Sites Vegetation Fire Management Project, as a deductive change in the amount of \$550.00 thus reducing the contract price from \$18,700.00 to \$18,150.00, plus a time extension of 98 days that moves the completion deadline from August 25, 2021, to December 1, 2021.

Discussion

This Change Order is a deductive change for reconciliation of unused allowance.

LBP (Local Business Participation Percentage) 0.00%

Recommendation

Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and Everlast Development, Inc., Oakland, California, credit for remaining Contingency Allowance for the Burbank Elementary School Various Sites Vegetation Fire Management Project, as a deductive change in the amount of \$550.00 thus reducing the contract price from \$18,700.00 to \$18,150.00, plus a time extension of 98 days that moves the completion deadline from August 25, 2021, to December 1, 2021.

Fiscal Impact

Fund 010 Restricted Repair Maintenance Account (RRMA)

Attachments

- Change Order No. 1
- Scope of Work

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/535-2728 ● Fax 510/535-7040

CHANGE ORDER NO. 1

Design-Bid-Build Contract

PROJECT: Vegetation Fire Management Project

Burbank Elementary School

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT

CONTRACTOR: EVERLAST DEVELOPMENT INC.

1734 13th Street Oakland, CA 94607

DATE: 9/13/2021

DSA FILE NO.: N/A DSA APP NO.: N/A

OUSD PROJECT #: 20017

PROJECT MANAGER: Nicole Wells

If not previously directed, the Contractor is hereby directed to perform the Work described in this change order and its attachments, including but not limited to the Summary, the relevant CORs or PCOs, and the backup documentation for the CORs or PCOs.

DESCRIPTION OF AGREED CHANGES IN WORK (spe documents, such as CORs or PCOs): Credit for Remaining Contingency Allowance	ecifically refer to attached pages or incorporated
AGREED ADJUSTMENT TO CONTRACT PRICE IN TH	IS CHANGE ORDER: \$ (550.00)
AGREED ADJUSTMENT TO CONTRACT TIME IN THIS	CHANGE ORDER: <u>98</u> calendar days
SUMMARY OF ADJUSTMENTS TO CONTRACT PRICE Original Contract Price (including all specific allo any general contingency allowance): Total of Prior Change Orders' Adjustments: Total Contract Price Prior to this Change Order: This Change Order's Adjustment: New Contract Price (including all allowances):	wances and \$ 18,700.00 + \$ 0.00 = \$ 18,700.00 + \$ (550.00) = \$ 18,150.00
Current Change Order's Percentage of Original (Contract Price: -2.94 %

Total Change Orders' Percentage of Original Contract Price:

<u>NOTE:</u> Any unspent allowance amounts (including any general contingency allowance) shall be retained by the Owner at the end of the Contract. To process an allowance expenditure, use the Allowance Expenditure Directive form, which requires signatures of Contractor and Owner, but does not require Board approval.

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/535-2728 ● Fax 510/535-7040

SUMMARY OF ADJUSTMENTS TO CONTRACT TIME FOR COMPLETION:

Original Contract Time:	30	_ Calendar Days
Time extensions granted in prior change orders:	+ 0	_Calendar Days
Time extension granted in this change order:	+_98	_ Calendar Days
Adjusted Contract Time:	= 128	Calendar Days

THE COMPENSATION (TIME AND COST) SET FORTH IN THIS CHANGE ORDER COMPRISES THE TOTAL COMPENSATION DUE THE CONTRACTOR FOR THE CHANGE DEFINED IN THE CHANGE ORDER. INCLUDING EXTRA WORK AND IMPACT ON UNCHANGED WORK. ACCEPTANCE OF THIS CHANGE ORDER CONSTITUTES A FULL AND COMPLETE ACCORD AND SATISFACTION OF ANY AND ALL CLAIMS BY CONTRACTOR ARISING OUT OF OR RELATING TO THE WORK AND ISSUES COVERED BY THE CHANGE ORDER, INCLUDING BUT NOT LIMITED TO CLAIMS FOR CONTRACT BALANCE AND RETENTION, TIME, EXTENDED FIELD, HOME OFFICE OR OTHER OVERHEAD, ALL ACCELERATION, IMPACT, DISRUPTION AND DELAY DAMAGES, ANY AND ALL OTHER DIRECT AND/OR INDIRECT COSTS, CLAIMS BY SUBCONTRACTORS AND SUPPLIERS, AND ANY AND ALL OTHER CLAIMS AGAINST THE OWNER FOR TIME OR MONEY, FROM ANY SOURCE AND UNDER ANY LEGAL THEORY NO SIGNATURE UNDER WHATSOEVER, AS TO THE SUBJECT OF THIS CHANGE ORDER. PROTEST OR ACCOMPANIED BY RESERVATION OF RIGHTS OR PROTEST LANGUAGE, OR ANY OTHER ATTEMPTS TO AVOID SUCH WAIVER SHALL BE OF ANY FORCE OR EFFECT WHATSOEVER. NO ADDITIONS OR DELETIONS TO THIS CHANGE ORDER SHALL BE ALLOWED, EXCEPT WITH WRITTEN PERMISSION OF OWNER. NO LANGUAGE CONTAINED IN BACKUP MATERIAL TO ANY CHANGE ORDER SHALL CONSTITUTE A WAIVER OF THIS REQUIREMENT, AND SUCH BACKUP MATERIAL SHALL BE INTERPRETED AS THOUGH SUCH LANGUAGE DOES NOT EXIST.

AS TO THE SCOPE OF THIS CHANGE ORDER, CONTRACTOR EXPRESSLY UNDERSTANDS AND AGREES TO WAIVE THE PROVISIONS OF, AND ALL RIGHTS AND BENEFITS AFFORDED BY, CALIFORNIA CIVIL CODE SECTION 1542, WHICH PROVIDES IN FULL AS FOLLOWS:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR OR RELEASED PARTY.

This Change Order is hereby agreed to, accepted, and approved, and will be binding and enforceable upon approval by the Owner's governing body.

Approved as to Form:				
	11/4/21	mentory	12/2/2021	
OUST acime (Junsel	Date	Shanthi Gonzales, Presid	ent, Board of Education	_
		Help-have	12/2/2021	
		Kyla Johnson- Trammell, S and Secretary, Board of Ed		_

Approved: Architect of Record	General Contractor	Approved and Agreed:
NA	Depth	pate: 10 14-71
Date:	Date: October 6th, 2021	Deputy Chief of Facilities

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/879-8385 ● Fax 510/879-1860

CHANGE ORDER REQUEST (or Proposed Change Order) No. 1

PROJECT:

Vegetation Fire Management Project

Burbank Elementary School

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT CONTRACTOR: EVERLAST DEVELOPMENT INC.

1734 13th Street Oakland, CA 94607 DATE:

9/13/2021

DSA FILE NO.: N/A DSA APP NO.: N/A

OUSD PROJECT #: 20017

PROJECT MANAGER: Nicole Wells

Contractor hereby submits this Change Order Request ("COR") pursuant to the contract documents, including but not limited to General Conditions sections 4.5.1, 4.5.2, 7.6, 7.7, 8.4.1, and 8.4.2.

DESCRIPTION OF PROPOSED CHANGES IN WORK (specifically refer to attached pages or incorporate documents): Credit for Remaining Contingency Allowance								
OTHER PROPOSED CHANGES TO THE CONTRACT:								
PROPOSED ADJUSTMENT TO CONTRACT PRICE: \$(550.00) PROPOSED ADJUSTMENT TO CONTRACT TIME: 98 calendar days								

CERTIFICATION

I, Oscar Rojas Soto [name of declarant], declare the following:

Everlast Development Inc. [Contractor company name] has contracted with Oakland Unified School District [public entity name] for the Burbank ES Vegetation Fire Management Everlast Development Contract ("Contract"). Everlast Development Inc. [Contractor company name] authorized me to prepare the attached Change Order Request ("COR") for money and/or time extension for Oakland Unified School District [public entity name] regarding this Contract (such COR being dated September 13, 2021, and entitled PCO #1 Credit for Remaining Contingency, and requesting \$(550.00) and/or 0 additional days), and I prepared the attached COR. I am the most knowledgeable person at Everlast Development Inc. [Contractor company name] regarding this COR.

The attached COR complies with all laws applicable to submission of a COR, including but not limited to California Penal Code section 72, Government Code sections 12650 et seq. (False Claims Act), and Business and Professions Code sections 17200 et seq. (Unfair Business Practices Act). I am aware that submission or certification of false claims, or other claims that violate law or the Contract, may lead to fines, imprisonment, and/or other serious legal consequences for myself or Everlast Development Inc. [Contractor company name].

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/879-8385 ● Fax 510/879-1860

The attached COR does not breach the Contract, is not a false claim, does not violate any applicable law, satisfies all provisions of the Contract applicable to submission of the COR, only contains truthful and accurate supporting data, and only requests money and/or time extensions that accurately reflect the adjustments to money and time for which I believe that Oakland Unified School District [public entity name] is responsible under its Contract with Everlast Development Inc. [Contractor company name].

While preparing this declaration and COR I consulted with others (including attorneys, consultants, or others who work for <u>Everlast Development Inc.</u> [Contractor company name]) when necessary to ensure that the statements were true and correct.

Contractor understands and agrees that any COR submitted without this certification does not meet the terms of the Contract Documents; that Owner, or Owner's representatives, may reject the COR on that basis; and that unless Contractor properly and timely files the COR with the certification, Contractor cannot further pursue the COR in any forum and all rights to additional money or time for the issues covered by the COR are waived due to a condition precedent not having been satisfied.

I declare under the penalty of perjury under the laws of the State of California that the foregoing is true and

correct. Executed October 6th , 2021, at Oakland , California.

[signature]

Oscar Rojas Soto	[nan	ne of declarant]			
Initiated By:		Reviewed By:		Acknowledged By:	
N/A		Hay Herms	10/1/201	Orph	October 6th, 2021
Architect of Record	Date	Project Manager	Date	Contractor	Date
OUSD APPROVAL: Director of Facilities	lo-14~1 Date	OUSD Approval: Deputy Chief	15 24 Date		

Burbank ES Vegetation Fire Management

Oakland Unified School District Job # 20017

AED LOG

9/13/2021 3:34 PM

AED#	Cont'r #	Description	Cont'r /Sub	Date Received	Proposed Amount	Approved Amount	Date Finalized	Status
1	1	Removal & Disposal of Downed Tree Material	Everlast	08/25/21	\$2,450.00	\$2,450.00		For Approval
			000 00 1000 000 000 000 000 000 000 000		***************************************	gellagen nammer flest i ne o contributo antikat districtivo con consideration de la districtivo de l'Article d	00-800 NAO-800-800 NAO-800 NA	
					1-4-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1			
	n - M. A. A. A	er - retrieve deservation deservation and all and deservation and a state of the st	unnerstand fra de frenchetskeide de fre		~*************************************	erecen, escriptorecentros en escriptor o constituiro de consti	ng distribution and a single an	
	mtwammatwaka st	A PARTICULAR OF THE PROPERTY O	KIZIZZIONEPORTORENE ZIII IN INTERPORTURA - INTERPORTURA	20000000000000000000000000000000000000	Toward Contract of the Contrac			
	vaccino accini progressio	er annanassantanen kannanassantanen (1967), et 2000 1. 10. 20. 20. 10. 10. 20. 20. 20. 20. 20. 20. 20. 20. 20.	and the second of the second o	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~				

		Section Section and the section of the companion of the c						

Original Contingency: \$3,000.00

Total Proposed: \$2,450.00

Total Approved: \$2,450.00

Remaining Contingency: \$550.00

Notes:

^{*}Sent to Consultants: C=Civil/ S=Struct./M=Mech./E=Elec./ L=Lands./D=District/SC=SchooF=Fire/R=Roofing

^{**}Email is standard. F = Faxed

^{***}Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change

Burbank ES Vegetation Fire Management

Oakland Unified School District Job # 20017

PCO LOG

9/13/2021 3:32 PM

PCO#	Cont'r #	Description	Cont'r /Sub	Date Received	Proposed Amount	Approved Amount	Date Finalized	Status
1	1	Credit for Remaining Contingency Allowance	Everlast	09/13/21	-\$550.00	-\$550.00		For Approval
						A444444	ALAMA GARAGA AND AND AND AND AND AND AND AND AND AN	
			······································			Manufactific Balance become a constraint and a constraint and a constraint and a constraint and a constraint a		
	1890 1 3000 0 11 0000003-0-0-0-		осторь сукторизация открытирация до жожет	and and habite the second	aliga kaj kaj ki kajak kajak sa seri sa seri superioranjen kan sa senegen ejenemente seri sejen.	ga, an anticonocentral program program program program and anticonocentral program and an account of the control of the contro	THE THE PROPERTY OF THE PROPER	
41 S. Mari	to the score or Commission		**************************************					
	aces the second accordance	ALONE FACTOR PROGRAMMAN MALADRAM MALADRAM CONTROL OF THE PARTY AND ADMINISTRATION OF THE STATE O		kontroneniskon om montilankeniskoneskeiddiskinden erikeited		***************************************		District Color and Color a
					***************************************	######################################		AND THE PARTY OF A TAX AND
		and the second s	a d Mari dela delega esta e se recentrate a contrata	***************************************	***************************************		Material Control of Co	ewoonstandings and a solution of the solution
				ļ				
			174 A 1947 PROPERTY OF THE STATE OF THE STAT	and the second s	***************************************		(1000000000000000000000000000000000000	**************************************

Original Contract Price: \$18,700.00

Total Proposed: -\$550.00

Total Approved: -\$550.00

Total Contract with Approved Changes: \$18,150.00 CO Percentage of Base Contract: -2.94%

Notes:

^{*}Sent to Consultants: C=Civil/ S=Struct./M=Mech./E=Elec./ L=Lands./D=District/SC=SchooF=Fire/R=Roofing

^{**}Email is standard. F = Faxed

^{***}Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change

Burbank ES Vegetation Fire Management

Oakland Unified School District Job # 20017

CO LOG

9/13/2021 3:33 PM

Status	Statu	Date Finalized	Approved Amount	Proposed Amount	Date Received	Cont'r /Sub	Description		CO#
oroval	For Approval		-\$550.00	-\$550.00	09/13/21	Everlast	Credit for Remaining Contingency Allowance	1	1
				······································					
			***************************************	·•••••			AT TO A STATE OF THE STATE OF T		
·www.sea.wee		prod. 440-1400.000.000.000.000.000.000.000.000.000	######################################			· · · · · · · · · · · · · · · · · · ·	CONTROL OF THE ART AND ARTS AND A SECTION OF THE CONTROL OF THE CO		
		••		•••••					
		- <u></u>		·····			Construction of the second control of the se		
		~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~		***************************************	·····			- 100 100 per 1 / 10 1 10 10 10 10 10 10 10 10 10 10 10 1	
		••••••••••••••••••••••••••••••••••••••	••••	***************************************					

Original Contract Price: \$18,700.00

Total Proposed: -\$550.00

Total Approved: -\$550.00

Total Contract with Approved Changes: \$18,150.00 CO Percentage of Base Contract: -2.94%

Notes:

^{*}Sent to Consultants: C=Civil/ S=Struct./M=Mech./E=Elec./ L=Lands./D=District/SC=SchooF=Fire/R=Roofing

^{**}Email is standard. F = Faxed


^{***}Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change



## **DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM**

**Project Information** 

Pro	oject Name Burbank Elementary School Vegetation Fire Management Project Site								988			
	Basic Directions											
S	Services cannot be provided until the contract is awarded by the Board <u>or</u> is entered by the Superintendent pursuant to authority delegated by the Board.											
	chment cklist			iability insurance, sation insurance c					ontract is o	over \$	15,000.	
					Contrac	tor Informatio	n					
	tractor Na		Everlast De	evelopment Inc.		Agency's Cont		Oscar Roj President	as Soto			
-	et Addres		1734 13 th S	Street		Title City	Oak	land	State	CA	Zip	94607
	phone		510-506-16			Policy Expires		dand	Otato	On	Lip	04007
	tractor Hi	story		been an OUSD co	ontractor? X			Worked as a	an OUSD 6	emplo	vee? 🗆 `	Yes. X No
	D Projec		20017	been an eeeb ee	THE GOLDT : 74	100 🗀 110		TTO ROU GO C	0000	Jinpio	, оо. 🗀	
					f Outside		1.0					
				Term o	of Origin	al/Amende	a Co	ontract				
			egin (i.e.,	7-26-2021		rk Will End By						
effe	ective date	of contr	act)	7-20-2021		e of Contract E			completion c	iate)	12/31/2	2021
											,	
				Compen	isation/	Revised Cor	npe	nsation				
	New Cor					If New Contra	ct, T	otal Contra	ict Price (	Not		
			ump Sum)	\$		To Exceed)					\$	00)
_			Ur (If Hourly)	\$		If Amendment			ce		\$ (550	.00)
Ot	her Expe	enses			Develop	Requisition No	umbe	er				
	If you a	are plani	ning to multi-fu	nd a contract using L		et Information lease contact the S	State :	and Federal C	Office <u>before</u>	e comp	leting requ	iisition.
Res	ource#	Fundi	ng Source			Org Key				Obje	ct Code	Amount
8150	0/0000	Fund	010/RRMA	010-8150-0-000	0-8110-56	671-988-9880- <u>9</u>	9000	-0503-999	9-99999	5	671	\$(550.00)
Approval and Routing (in order of approval steps)												
Servi	ices canno	nt he nro	vided before th	ne contract is fully ap					this docume	ent affi	rms that to	vour
				before a PO was is		ar archaeo order		Jour Olgrinig	uno docum			,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
	Divisio	n Hea	d	/	,	Phone		510-535-703	38	Fax	5	10-535-7082
1.	1. Director, Buildings and Grounds											
	Signature Date Approved U/8/2/											
2.	General Counsel. per ertment of Families Planning and Management											
	Signature Lozano Smith, as to form only Date Approved 11/4/21											
	Deputy Chief acilities lanning and Management											
3.	Signatu		1/	9			D	ate Approved	1 1	3/2		
	Chief Fi	nancial	Officer /									
4.	Signatu	re					D	ate Approved	t			
	Preside	nt, Boar	d of Educatio									
5.	Signatu	re	marloy	Shant	hi Gonza	les	0	ate Approved	12	2/2/2	2021	



Board Office Use: Legislative File Info.							
File ID Number	21-1806						
Introduction Date	9-8-2021						
Enactment Number	21-1385						
Enactment Date	9/8/2021 os						



## Memo (Bid Award)

**To** Board of Education

From Kyla Johnson-Trammell, Superintendent

Marc White, Director of Buildings & Grounds Department

**Board Meeting Date** September 8, 2021

Subject Agreement Between Owner and Contractor - Competitively Bid – Everlast

Development Inc. – Various Sites Vegetation Fire Management Project –

Department of Buildings & Grounds

**Action Requested** Ratification by the Board of Education of Agreement Between Owner Everlast

Development Inc., Oakland, California ("Contractor"), for the latter to provide tree services but not limited to cut, remove, and properly dispose of vegetation ground

fuels along the fence line; clear weeds throughout each entire school site,

including playgrounds, trim bushes and trim back ivy and any protruding branches along fence line and low hanging tree branches. All services must be in full compliance according to the Oakland Fire Code and Standards for the Various Sites Vegetation Fire Management Project, in the amount of \$18,700.00, which includes a contingency of \$3,000.00, as the lowest responsive bidder, with the work anticipated to commence on **July 26, 2021**, and scheduled to last for thirty

(30) days, with an anticipated ending of August 25, 2021.

**Discussion** The scope of work of the contract consists of tree cutting, removal, and disposal of

vegetation to prevent fire hazardous and safety measures for various sites

(Burbank Elementary School), in compliance according to the Oakland Fire Code and Standards. Contractor was selected through competitive bidding. (Public Contract Code§22037). The Superintendent signed the contract on August 11, 2021, pursuant to delegated authority, thus requiring Board ratification. (Board

Policy 3312.)

LBP (Local Business Participation Percentage)

0.00%

**Recommendation** Ratification by the Board of Education of Agreement Between Owner Everlast

Development Inc., Oakland, California ("Contractor"), for the latter to provide tree services but not limited to cut, remove, and properly dispose of vegetation ground fuels along the fence line; clear weeds throughout each entire school site, including playgrounds, trim bushes and trim back ivy and any protruding branches along fence line and low hanging tree branches. All services must be in full compliance according to the Oakland Fire Code and Standards for the Various Sites Vegetation Fire Management Project, in the amount of \$18,700.00, which includes a contingency of \$3,000.00, as the lowest responsive bidder, with the work anticipated to commence on July 26, 2021, and scheduled to last for thirty (30) days, with an anticipated ending of August 25, 2021.

Fiscal Impact Fund 010/Restricted Repair Maintenance Account

Attachments • Agreement

• Insurance Certificate



#### CONTRACT JUSTIFICATION FORM

# This Form Shall Be Submitted to the Board Office With Every Agenda Contract.

Legislative File ID No.	<u>21-1806</u>		
Department:	Facilities Planning & Management		
Vendor Name:	Everlast Development Inc.		
Project Name:	<b>Burbank Elementary School Vegetation Fire Management</b>	Project No.:	20017
Contract Term: Intend	ed Start: <u>7-26-2021</u>	Intended End:	<u>8-25-2021</u>
Total Cost Over Contr	act Term: <u>\$18,700.00</u>		
Approved by: <u>M</u>	arc White		
Is Vendor a local Oakla	and Business or have they meet the requirements of the		
Local Business Policy?	☑ Yes (No if Unchecked)		
How was this contracto	or or vendor selected?		
Everlast Development I	nc. was selected by the District as the lowest responsive and responsib	ole bid.	
Contractor will provide	s or supplies this contractor or vendor will be providing.  tress cutting services which consists of but not limited to cut, remove, along the fence line. Clear weeds throughout each entire school site, in		
Contractor will provide vegetation ground fuels bushes to an aesthetic d	tress cutting services which consists of but not limited to cut, remove,	including playground do low hanging tree b	ds, trim branches.
Contractor will provide vegetation ground fuels bushes to an aesthetic d Remove and haul all tra Standards.  Was this contract comparts "No," please answer the second of	tress cutting services which consists of but not limited to cut, remove, along the fence line. Clear weeds throughout each entire school site, it esign. Trim back ivy and any protruding branches along fence line and ish and debris. All services must be full compliance according to the coefficient of the coefficient	including playground d low hanging tree b Oakland Fire Code an	ds, trim branches.
Contractor will provide vegetation ground fuels bushes to an aesthetic d Remove and haul all tra Standards.  Was this contract comparts "No," please answer the second of	tress cutting services which consists of but not limited to cut, remove, along the fence line. Clear weeds throughout each entire school site, i esign. Trim back ivy and any protruding branches along fence line an ish and debris. All services must be full compliance according to the coefficient of	including playground d low hanging tree b Oakland Fire Code an	ds, trim branches.
Contractor will provide vegetation ground fuels bushes to an aesthetic d Remove and haul all tra Standards.  Was this contract comparts "No," please answer the second of	tress cutting services which consists of but not limited to cut, remove, along the fence line. Clear weeds throughout each entire school site, it esign. Trim back ivy and any protruding branches along fence line and ish and debris. All services must be full compliance according to the coefficient of the coefficient	including playground d low hanging tree b Oakland Fire Code an	ds, trim branches.

2) Please check the competitive bidding exception relied upon: **Construction Contract:**  $\square$  Price is at or under UPCCAA threshold of \$60,000 (as of 1/1/19) ☐ CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable ☐ Emergency contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable □ No advantage to bidding – *contact legal counsel to discuss if applicable* □ Sole source contractor – *contact legal counsel to discuss if applicable* ☐ Completion contract – contact legal counsel to discuss if applicable ☐ Lease-leaseback contract RFP process – contact legal counsel to discuss if applicable ☐ Design-build contract RFP process – contact legal counsel to discuss if applicable ☐ Energy service contract – contact legal counsel to discuss if applicable  $\Box$  Other: — contact legal counsel to discuss if applicable **Consultant Contract:** ☐ Construction project manager, land surveyor, or environmental services – selected based on demonstrated competence and professional qualifications (Government Code §4526) ☐ Architect or engineer – use of a fair, competitive RFP selection process (Government Code §§4529.10 et seq.) ☐ Architect or engineer when state funds being used – use of competitive process consistent with Government Code §§4526-4528 (Education Code §17070.50) ☐ Other professional or specially trained services or advice – no bidding or RFP required (Public Contract Code §20111(d) and Government Code §53060) – contact legal counsel to discuss if applicable  $\square$  For services other than above, the cost of services is \$96,700 or less (as of 1/1/21) □ No advantage to bidding (including sole source) – *contact legal counsel to discuss if applicable* Purchasing Contract:

#### -2-

 $\square$  Price is at or under bid threshold of \$96,700 (as of 1/1/21)

☐ Certain instructional materials (Public Contract Code §20118.3)

	Code §20118.1)
	☐ Electronic equipment – competitive negotiation (Public Contract Code §20118.2) – contact legal counsel to discuss if applicable.
	☐ CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable
	☐ Piggyback contract for purchase of personal property (Public Contract Code §20118) – contact legal counsel to discuss if applicable
	□ Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable
	□ No advantage to bidding (including sole source) – <i>contact legal counsel to discuss if applicable</i>
	☐ Other:
Ma	intenance Contract:
	$\square$ Price is at or under bid threshold of \$96,700 (as of 1/1/21)
	☐ No advantage to bidding (including sole source) – <i>contact legal counsel to discuss</i>
	☐ Other:

3) Explain in detail the facts that support the applicability of the exception marked above:

#### AGREEMENT BETWEEN OWNER AND CONTRACTOR

This Agreement, effective July 26, 2021, is by and between the Oakland Unified School District, in Alameda County, California, hereinafter called the "Owner," and EVERLAST DEVELOPMENT INC. hereinafter called the "Contractor."

**WITNESSETH:** That the Contractor and the Owner for the consideration hereinafter named agree as follows:

ARTICLE I. SCOPE OF WORK. The Contractor agrees to furnish all labor, equipment and materials, including tools, implements, and appliances required, and to perform all the work required, by the Contract (the "Work") in a good and workmanlike manner, free from any and all liens and claims from mechanics, material suppliers, subcontractors, artisans, machinists, teamsters, freight carriers, and laborers, and as specified in

the Various Sites Vegetation Fire Management Project, located at the Burbank Elementary School site, 3550 64th Avenue, Oakland, 94608,

all in strict compliance with the plans, drawings and specifications therefore prepared by

OUSD – 955 High Street, Oakland, CA, 94601,

and other Contract Documents relating thereto. The Contract includes the following: Scope of work consist of but not limited to cut, remove, and properly dispose of vegetation ground fuels along the fence line. Clear weeds throughout each entire school site, including playgrounds, trim bushes to an aesthetic design. Trim back ivy and any protruding branches along fence line and low hanging tree branches. Remove and haul all trash and debris. All services must be full compliance according to the Oakland Fire Code and Standards.

The Contract as awarded includes the base scope of work only as specified in Bid Form.

**ARTICLE II. CONTRACT DOCUMENTS.** The Contractor and the Owner agree that all of the documents listed in Article 1.1.1 of the General Conditions form the "Contract Documents" which form the "Contract."

#### ARTICLE III. TIME TO COMPLETE AND LIQUIDATED DAMAGES.

Time is of the essence in this Contract, and the time of Completion for the Work ("the Contract Time") shall be **Thirty (30)** calendar days, which shall start to run either on (a) the date of commencement of the Work as established in the Owner's Notice to Proceed or (b) if no date of commencement is established in a Notice to Proceed from Owner, the date of Contractor's actual commencement of the Work (including mobilization). The Owner anticipates that the Contract Time will start to run on **July 26, 2021**, in which case

the deadline for completion would be August 25, 2021.

Failure to Complete the Work within the Contract Time and in the manner provided for by the Contract Documents, or failure to complete any specified portion of the Work by a milestone deadline, shall subject the Contractor to liquidated damages. The actual occurrence of damages and the actual amount of the damages which the Owner would suffer if the Work were not Completed within the Contract Time, or if any specified portion of the Work were not completed by a milestone deadline, are dependent upon many circumstances and conditions which could prevail in various combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the actual damages. Damages which the Owner would suffer in the event of such delay include, but are not limited to, loss of the use of the Work, disruption of activities, costs of administration and supervision, third party claims, and the incalculable inconvenience and loss suffered by the public.

Accordingly, the parties agree that the amount herein set forth shall be the amount of damages which the Owner shall directly incur upon failure of the Contractor to Complete the Work within the Contract Time or complete any specified portion of the Work by a milestone deadline: Five Hundred \$500.00 for each calendar day.

In addition, Contractor shall be subject to liquidated damages, or actual damages if liquidated damages are not recoverable under law, for causing another contractor on the Project to fail to timely complete its work under its contract or for causing delayed *completion* of the Project. The actual occurrence of damages and the actual amount of the damages which the Owner would suffer if another contractor on the Project were to fail to timely complete its work under its contract or delay *completion* of the Project are dependent upon many circumstances and conditions which could prevail in various combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the actual damages. Damages which the Owner would suffer in the event of such delay include, but are not limited to, loss of the use of the Work, loss of use of the other contractor's work, loss of use of the Project, disruption of activities, costs of administration and supervision, third party claims, the incalculable inconvenience and loss suffered by the public, and an Owner's inability to recover its delay damages from the contractors whose work was delayed by Contractor.

Accordingly, the parties agree that the amount herein set forth shall be the amount of damages which the Owner shall directly incur upon Contractor causing another contractor on the Project to fail to timely complete its work under its contract or causing delayed *completion* of the Project: Five Hundred \$500.00 for each calendar day.

For Contractor's obligations regarding claims against Owner from other contractors on the Project alleging that Contractor caused delays to their work, see General Conditions sections 3.7.4, 3.16 and 6.2.3.

If liquidated damages accrue as described above, the Owner, in addition to all other remedies provided by law, shall have the right to assess the liquidated damages at any time, and to withhold liquidated damages (and any interest thereon) at any time from any and all retention or progress payments, which would otherwise be or become due the Contractor. In addition, if it is reasonably apparent to the Owner before liquidated damages begin to accrue that they will accrue, Owner may assess and withhold, from retention or progress payments, the estimated amount of liquidated damages that will accrue in the future. If the retained percentage or withheld progress payments are not sufficient to discharge all liabilities of the Contractor incurred under this Article, the Contractor and its sureties shall continue to remain liable to the Owner until all such liabilities are satisfied in full.

If Owner accepts any work or makes any payment under the Contract Documents after a default by reason of delays, the payment or payments shall in no respect constitute a waiver or modification of any provision in the Contract Documents regarding time of Completion, milestone deadlines, or liquidated damages.

ARTICLE IV. PAYMENT AND RETENTION. The Owner agrees to pay the Contractor in current funds EIGHTEEN THOUSAND SEVEN HUNDRED DOLLARS NO/100 (\$18,700.00) for work satisfactorily performed after receipt of properly documented and submitted Applications for Payment and to make payments on account thereof, as provided in the General Conditions.

The above contract price includes a general allowance (also known as a contingency allowance) of THREE THOUSAND DOLLARS NO/100 (\$3,000.00) to pay any additional amounts to which the Contractor may be entitled under the Contract Documents other than specific allowances. Any payment from a contractual allowance is entirely at the discretion, and only with the advanced written approval, of the Owner. To request payment from a contractual allowance, the Contractor must fully comply with the Contract Documents' requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including but not limited to Articles 4 and 7 of the General Conditions and its provisions regarding waiver of rights for failure to comply. If the Owner approves in writing a payment from a contractual allowance, no change order approved by Owner's governing body shall be required and the Contractor may include a request for such payment in its next progress payment application or request for release of retention. Contractor's inclusion of a request for such payment in a progress payment application or release of retention, or Contractor's acceptance of a progress payment or release of retention that includes such payment, shall act as a full and complete waiver by Contractor of all rights to recover additional amounts, or to receive a time extension or other consideration, related to the underlying basis of such payment; and such waiver shall be in addition to any other waiver that applies under the Contract Documents (including Article 4 of the General Conditions). If Contractor requests a time extension or other consideration in connection with or related to a requested payment from a contractual allowance, Contractor must comply with the Contract Documents'

requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including but not limited to Articles 4, 7, and 8 of the General Conditions and their provisions regarding waiver of rights for failure to comply, and no such time extension or other consideration may be issued until a change order is approved by the Owner's governing body pursuant to the Contract Documents. The amount of any contractual allowance may only be increased by a change order approved by Owner's governing body. Once a contractual allowance is fully spent, the Contractor must request any additional compensation pursuant to the procedures in the Contract Documents for Notices of Potential Claim, Change Order Requests, and Claims, and payment must be made by a change order approved by the Owner's governing body pursuant to the General Conditions. Upon Completion of the Work, all amounts in a contractual allowance that remain unspent and unencumbered shall remain the property of the Owner, Contractor shall have no claim to such funds, the Owner shall be entitled to a credit for such unused amounts against the above contract price, and the Owner may withhold such credit from any progress payment or release of retention.

**ARTICLE V. CHANGES.** Changes in this Agreement or in the Work to be done under this Agreement shall be made as provided in the General Conditions.

**ARTICLE VI. TERMINATION.** The Owner or Contractor may terminate the Contract as provided in the General Conditions.

**ARTICLE VII. PREVAILING WAGES.** The Project is a public work, the Work shall be performed as a public work and pursuant to the provisions of Section 1770 et seq. of the Labor Code of the State of California, which are hereby incorporated by reference and made a part hereof, the Director of Industrial Relations has determined the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which the Work is to be performed, for each craft, classification or type of worker needed to execute this Contract. Per diem wages shall be deemed to include employer payments for health and welfare, pension, vacation, apprenticeship or other training programs, and similar purposes. Copies of the rates are on file at the Owner's principal office. The rate of prevailing wage for any craft, classification or type of workmanship to be employed on this Project is the rate established by the applicable collective bargaining agreement which rate so provided is hereby adopted by reference and shall be effective for the life of this Agreement or until the Director of the Department of Industrial Relations determines that another rate be adopted. It shall be mandatory upon the Contractor and on any subcontractor to pay not less than the said specified rates to all workers employed in the execution of this Agreement.

The Contractor and any subcontractor under the Contractor as a penalty to the Owner shall forfeit not more than Two Hundred Dollars (\$200.00) for each calendar day or portion thereof for each worker paid less than the stipulated prevailing rates for such

work or craft in which such worker is employed. The difference between such stipulated prevailing wage rates and the amount paid to each worker for each calendar day or portion thereof for which each worker was paid less than the stipulated prevailing wage rate shall be paid to each worker by the Contractor.

The Contractor and each Subcontractor shall keep or cause to be kept an accurate record for Work on this Contract and Project showing the names, addresses, social security numbers, work classification, straight time and overtime hours worked and occupations of all laborers, workers and mechanics employed by them in connection with the performance of this Contract or any subcontract thereunder, and showing also the actual per diem wage paid to each of such workers, which records shall be open at all reasonable hours to inspection by the Owner, its officers and agents and to the representatives of the Division of Labor Standards Enforcement of the State Department of Industrial Relations. The Contractor and each subcontractor shall furnish a certified copy of all payroll records directly to the Labor Commissioner.

Public works projects shall be subject to compliance monitoring and enforcement by the Department of Industrial Relations. For all projects over Twenty-Five Thousand Dollars (\$25,000), a contractor or subcontractor shall not be qualified to submit a bid or to be listed in a bid proposal subject to the requirements of Public Contract Code section 4104 unless currently registered and qualified under Labor Code section 1725.5 to perform public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the Labor Code. For all projects over Twenty-Five Thousand Dollars (\$25,000), a contractor or subcontractor shall not be qualified to enter into, or engage in the performance of, any contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the Labor Code) unless currently registered and qualified under Labor Code section 1725.5 to perform public work.

ARTICLE VIII. WORKING HOURS. In accordance with the provisions of Sections 1810 to 1815, inclusive, of the Labor Code of the State of California, which are hereby incorporated and made a part hereof, the time of service of any worker employed by the Contractor or a Subcontractor doing or contracting to do any part of the Work contemplated by this Agreement is limited and restricted to eight hours during any one calendar day and forty hours during any one calendar week, provided, that work may be performed by such employee in excess of said eight hours per day or forty hours per week provided that compensation for all hours worked in excess of eight hours per day, and forty hours per week, is paid at a rate not less than one and one-half (1½) times the basic rate of pay. The Contractor and every Subcontractor shall keep an accurate record showing the name of and the actual hours worked each calendar day and each calendar week by each worker employed by them in connection with the Work. The records shall be kept open at all reasonable hours to inspection by representatives of the Owner and the Division of Labor Law Enforcement. The Contractor shall as a penalty to the Owner forfeit Twenty-five Dollars (\$25.00) for each worker employed in the execution of this

Agreement by the Contractor or by any subcontractor for each calendar day during which such worker is required or permitted to work more than eight hours in any one calendar day, and forty hours in any one calendar week, except as herein provided.

ARTICLE IX. APPRENTICES. The Contractor agrees to comply with Chapter 1, Part 7, Division 2, Sections 1777.5 and 1777.6 of the California Labor Code, which are hereby incorporated and made a part hereof. These sections require that contractors and subcontractors employ apprentices in apprenticeable occupations in a ratio of not less than one hour of apprentice's work for each five hours of work performed by a journeyman (unless an exemption is granted in accordance with Section 1777.5) and that contractors and subcontractors shall not discriminate among otherwise qualified employees as indentured apprentices on any public works solely on the ground of sex, race, religious creed, national origin, ancestry or color. Only apprentices as defined in Labor Code Section 3077, who are in training under apprenticeship standards and who have signed written apprentice agreements, will be employed on public works in apprenticeable occupations. The responsibility for compliance with these provisions is fixed with the Contractor for all apprenticeable occupations.

ARTICLE X. DSA OVERSIGHT PROCESS. The Contractor must comply with the applicable requirements of the Division of State Architect ("DSA") Construction Oversight Process ("DSA Oversight Process"), including but not limited to (a) notifying the Owner's Inspector of Record/Project Inspector ("IOR") upon commencement and completion of each aspect of the Work as required under DSA Form 156; (b) coordinating the Work with the IOR's inspection duties and requirements; (c) submitting verified reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner's Architect, any Construction Manager, any laboratories, and the IOR to meet the DSA Oversight Process requirements without delay or added costs to the Work or Project.

Contractor shall be responsible for any additional DSA fees related to review of proposed changes to the DSA-approved construction documents, to the extent the proposed changes were caused by Contractor's wrongful act or omissions. If inspected Work is found to be in non-compliance with the DSA-approved construction documents or the DSA-approved testing and inspection program, then it must be removed and corrected. Any construction that covers unapproved or uninspected Work is subject to removal and correction, at Contractor's expense, in order to permit inspection and approval of the covered work in accordance with the DSA Oversight Process.

ARTICLE XI. INDEMNIFICATION AND INSURANCE. The Contractor will defend, indemnify and hold harmless the Owner, its governing board, officers, agents, trustees, employees and others as provided in the General Conditions.

By this statement the Contractor represents that it has secured the payment of Workers' Compensation in compliance with the provisions of the Labor Code of the State

of California and during the performance of the work contemplated herein will continue so to comply with said provisions of said Code. The Contractor shall supply the Owner with certificates of insurance evidencing that Workers' Compensation Insurance is in effect and providing that the Owner will receive thirty (30) days' notice of cancellation.

Contractor shall provide the insurance set forth in the General Conditions. The amount of general liability insurance shall be One Million \$1,000,000 per occurrence for bodily injury, personal injury and property damage and the amount of automobile liability insurance shall be Two Million \$2,000,000 per accident for bodily injury and property damage combined single limit.

ARTICLE XII. ENTIRE AGREEMENT. The Contract constitutes the entire agreement between the parties relating to the Work, and supersedes any prior or contemporaneous agreement between the parties, oral or written, including the Owner's award of the Contract to Contractor, unless such agreement is expressly incorporated herein. The Owner makes no representations or warranties, express or implied, not specified in the Contract. The Contract is intended as the complete and exclusive statement of the parties' agreement pursuant to Code of Civil Procedure section 1856.

ARTICLE XIII. EXECUTION OF OTHER DOCUMENTS. The parties to this Agreement shall cooperate fully in the execution of any and all other documents and in the completion of any additional actions that may be necessary or appropriate to give full force and effect to the terms and intent of the Contract.

**ARTICLE XIV. EXECUTION IN COUNTERPARTS.** This Agreement may be executed in counterparts such that the signatures may appear on separate signature pages. A copy, or an original, with all signatures appended together, shall be deemed a fully executed Agreement.

**ARTICLE XV. BINDING EFFECT.** Contractor, by execution of this Agreement, acknowledges that Contractor has read this Agreement and the other Contract Documents, understands them, and agrees to be bound by their terms and conditions. The Contract shall inure to the benefit of and shall be binding upon the Contractor and the Owner and their respective successors and assigns.

ARTICLE XVI. SEVERABILITY; GOVERNING LAW; CHOICE OF FORUM. If any provision of the Contract shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof. The Contract shall be governed by the laws of the State of California. Any action or proceeding seeking any relief under or with respect to this Agreement shall be brought solely in the Superior Court of the State of California for the County of Alameda, subject to transfer of venue under applicable State law, provided that nothing in this Agreement shall constitute a waiver of immunity to suit by Owner.

**ARTICLE XVII. AMENDMENTS.** The terms of the Contract shall not be waived, altered, modified, supplemented or amended in any manner whatsoever except by written agreement, which includes change orders signed by the parties and approved or ratified by the Governing Board.

**ARTICLE XVIII. ASSIGNMENT OF CONTRACT.** The Contractor shall not assign or transfer by operation of law or otherwise any or all of its rights, burdens, duties or obligations without the prior written consent of the surety on the payment bond, the surety on the performance bond and the Owner.

**ARTICLE XIX. WRITTEN NOTICE.** Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or to an officer of the corporation for whom it was intended, or if delivered at or sent by registered or certified or overnight mail to the last business address known to the person who gives the notice.

#### OAKLAND UNIFIED SCHOOL DISTRICT

merborg	9/9/2021
Shanthi Gonzales, President, Board of Education	Date
Jeft Pfmontommell	08/11/2021
Kyla Johnson-Trammell, Superintendent	Date
Secretary, Board of Education  Action Director	7/26/21
Marc White, Director Buildings	Date
& Grounds Department	
Signature  Oscar Rojas Soto	
Print Name	
President/CEO	
Title	

Approved As To Fsom:	
	8/13/21
OUS Facilities Legal Counsel	Date
1016782	
CALIFORNIA CONTRACTOR'S	
LICENSE NO.	
0.21.2022	
<u>8-31-2022</u>	
LICENSE EXPIRATION DATE	

NOTE:

Contractor must give the full business address of the Contractor and sign with Contractor's usual signature. Partnerships must furnish the full name of all partners and the Agreement must be signed in the partnership name by a general partner with authority to bind the partnership in such matters, followed by the signature and designation of the person signing. The name of the person signing shall also be typed or printed below the signature. Corporations must sign with the legal name of the corporation, followed by the name of the state of incorporation and by the signature and designation of the chairman of the board, president or any vice president, and then followed by a second signature by the secretary, assistant secretary, the chief financial officer or assistant treasurer. All persons signing must be authorized to bind the corporation in the matter. The name of each person signing shall also be typed or printed below the signature. Satisfactory evidence of the authority of the officer signing on behalf of a corporation shall be furnished.

#### Oakland Unified School District Division of Facilities Planning and Management

#### **BID OPENING TABULATION SHEET**

School:	Re-Bid-Burbank ES		_	Date:	Wednesday, July 21, 2021	
Project:			Time:		2:00 p.m.	
Project #:	20017			Project Mgr:	Olga Bermeo	
Estimate:	\$30,000		<u> </u>	Architect:		_
Signature of W	/itness to Bid		Signature of Bid Opene	er		
Company:	Everlast Development, Inc.	Base Bid:	\$15,700.00		Required Day of Bid:	
Address:	1734 13th Street	Allowance:	\$3,000.00		Signed Bid Form	Х
City/State:	Oakland,CA	TOTAL:	\$18,700.00		Addendum Acknow.	
Phone:	510-506-1606	Alternates:			Bid Bond	
Fax:					Non-Collusion	Х
					Iran Contracting Certification	
			Time Submitted	Date Submitted	Site Visit Certification	
			1:37 PM	7/21/2021	Contractor's Sub List	Χ
					Debarment Suspension & Schd Z	Χ
					Local Business Participation Form	
			Time Opened	Date Opened	DVBE Forms	
			2:05 PM	<u>7/21/2021</u>		
Company:	De Silva Enterprises	Base Bid:			Required Day of Bid:	
Address:	104 Villa Dr	Allowance:	\$3,000.00		Signed Bid Form	
City/State:	San Pablo, CA	TOTAL:			Addendum Acknow.	
Phone:	510-685-0832	Alternates:			Bid Bond	
Fax:					Non-Collusion	
	NON-RESPONSIVE				Iran Contracting Certification	
			Time Submitted	Date Submitted	Site Visit Certification	
			8:15 AM	7/19/2021	Contractor's Sub List Debarment Suspension & Schd Z	
					Local Business Participation Form	
			Time Onesed	Data Oranad	DVBE Forms	
			<u>Time Opened</u> 2:05 PM	<u>Date Opened</u> <u>7/21/2021</u>	DVBE FOITIS	
			2.03 FM	7/21/2021		
Camanana		Base Bid:			Degree of Ride	_
Company: Address:		Allowance:	\$3,000.00		Required Day of Bid: Signed Bid Form	
City/State:		TOTAL:	\$3,000.00		Addendum Acknow.	
Phone:		Alternates:			Bid Bond	
Fax:					Non-Collusion	
					Iran Contracting Certification	
			Time Submitted	Date Submitted	Site Visit Certification	
					Contractor's Sub List	
					Debarment Suspension & Schd Z	
					Local Business Participation Form	
			Time Opened	Date Opened	DVBE Forms	
					<del></del>	
Company:		Base Bid:			Required Day of Bid:	
Address:		Allowance:	\$3,000.00		Signed Bid Form	
City/State:		TOTAL:			Addendum Acknow.	
Phone:		Alternates:			Bid Bond	
Fax:					Non-Collusion	
			Time Submitted	Date Submitted	Iran Contracting Certification Site Visit Certification	
			Time Submitted	Date Submitted	Contractor's Sub List	
					Debarment Suspension & Schd Z	
					Local Business Participation Form	1
			Time Opened	Date Opened	DVBE Forms	

#### BID FORM DOCUMENT 00 31 01

#### OAKLAND UNIFIED SCHOOL DISTRICT

Facilities Planning & Management 955 High Street, Oakland, CA. 94601

#### Dear Board Members:

The undersigned, doing business under the firm name of <u>Everlast Development Inc.</u> ("Bidder"), hereby proposes and agrees to enter into a contract, with the Oakland Unified School District ("Owner"), to furnish any and all labor, materials, applicable taxes, equipment and services for the completion of Work as described hereinafter and in the Contract Documents as Various Sites Vegetation – Burbank ES - Fire Management Project, Oakland, California, 94601 (the "Contract"), Project No. PR20017

The Contract Documents were prepared by OUSD.

The undersigned proposes to furnish such labor, materials, applicable taxes, equipment and services for the amount of:

Fifteen Thousand Seven Hundred Base Bid Amount	Dollars \$ 15,700,00
Three Thousand Contingency Allowance	
Eight Teen Thousand Seven Hundred Total Bid Amount	Dollars \$ 18,700.00
Bidder acknowledges and agrees that the Total Bid and contingencies in the Contract Document.	d accounts for any and all Allowances

This amount includes all allowances identified in the Agreement form (see Article IV), including but not limited to a contingency allowance of: <u>Three Thousand dollars</u> (\$3,000.00)

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM
Various Sites – Community Day	DOCUMENT 00 31 01 -1
Vegetation Fire Management	
Project No. PR20017	
July 14, 2021	

#### Miscellaneous:

The low bid shall be determined as described in the Notice to Bidders.

The undersigned certifies to the best of its knowledge and belief that it and its officials are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract certifies that this vendor does not appear on the Excluded Parties List. https://www.sam.gov/portal/public/SAM

If written notice of the Award of Contract is mailed, faxed, or delivered to the undersigned at any time before this bid is withdrawn, the undersigned shall, within ten (10) days after the date of such mailing, faxing, or delivering of such notice, execute and deliver an agreement in the form of agreement present in these Contract Documents and give Performance and Payment Bonds in accordance with the specifications and bid as accepted.

The undersigned declares that Bidder has read and understands the Contract Documents, including but not limited to the Notice to Bidders, the Instructions to Bidders, the Agreement, the General Conditions, the Drawings, the Specifications, and any Special Conditions.

The undersigned hereby designates as the office to which such Notice of Award of Contract may be mailed, faxed, or delivered:

Everlast Development Inc. 1734 13th St. Oakland CA 94607

Our Public Liability and Property Damage Insurance is placed with:

United Specialty Ins. Co.

Our Workers' Compensation Insurance is placed with:

State Compensation Insurance Fund.

Circular letters, bulletins, addenda, etc., bound with the specifications or issued during the time of bidding are included in the bid, and, in Completing the Contract, they are to become a part thereof.

The receipt of the following addenda to the specifications is acknowledged:

{SR526394}2

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM
Various Sites – Burbank ES	DOCUMENT 00 31 01 -2
Vegetation Fire Management	
Project No. PR20017	
July 14, 2021	

Addendum No.	Date	Addendum No.	Date		
Addendum No.	Date	Addendum No. Addendum No. Addendum No.	Date	_	
Addendum No	Date	Addendum No.	Date		
This bid may be wi		ny time prior to the ement thereof.	scheduled time fo	or the opening of	
appears clearly on a contains a statemer perjury. Any bid strategy Professions Code s	the bid, the lat that the republic that the republic that the republic that the the that the the the the the the the the the th	icense expiration date or sentations made to a contractor who is a 15 shall be considered the above information.	te and class are standerein are made un not licensed pursued nonresponsive	ander penalty of nant to Business and and shall be	
Proof of Bidder's r form.	egistration p	er Labor Code §172	5.5 must be subm	itted with this bid	
by bidder with bidder of all partners and authority to bind the designation of the printed below the standard designation of and designation of followed by a secon officer or assistant corporation in the rebelow the signature	der's usual simust be sign e partnership person signing ignature. Billowed by the chairmand signature treasurer. Almatter. The second signatore construction is satisfactore.	ds by corporations rename of the state of the board, preside by the secretary, assol persons signing many controls.	tnerships must fur name by a gener llowed by the sign person signing shoust be signed wif incorporation and lent or any vice poistant secretary, that be authorized signing shall also athority of the off	ranish the full name ral partner with nature and hall also be typed or the legal name of and by the signature resident, and then the chief financial to bind the o be typed or printed	
		penalty of perjury ons made in this bid			
Print or Ty	oe Name:(	Scar Rojas S	isto		
	resident/				
Signature: Whith Maria Esther Soto Castro, Secretary					
Signature: Whith Maria Esther Soto Castro, Secretary Name of Company as Licensed in California: Everlast Development Inc.					
		{SR526394} <b>3</b>			
OAKLAND UNIFIED SO	CHOOL DISTRIC		ORM		
Various Sites – Burba Vegetation Fire Mana Project No. PR20017 July 14, 2021	agement	DOCI	JMENT 00 31 01 -3		

Business Address: 1734 13Th ST. Oakland CA 94607
Telephone Number: 5/0-506-1606
California Contractor License No.: /0/6782
Class and Expiration Date: $B/C61/D63$ ; $O8/31/2022$
Public Works Contractor Registration No.: Pw-LR-1000790163
State of Incorporation, if Applicable: California

{SR526394}**4** 

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM
Various Sites - Burbank ES	DOCUMENT 00 31 01 -4
Vegetation Fire Management	
Project No. PR20017	
July 14, 2021	

# NONCOLLUSION DECLARATION DOCUMENT 00 40 03

Owner:

Oakland Unified School District

Contract:

Various Sites Vegetation Fire Management Project

The undersigned declares:

I am the <u>President/CEO</u> of <u>Development Inc.</u>, the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on <u>July 21</u>, 20<u>21</u>, at <u>Oakland</u> [city], <u>CA</u> [state].

Signature

Oscar Rojas Soto

Print Name

**OAKLAND UNIFIED SCHOOL DISTRICT** 

Various Sites Vegetation Fire Management Project No. PR20017 June 12, 2021 NON-COLLUSION DOCUMENT 00 40 03

#### **DOCUMENT 00 40 06**

#### **PREVAILING WAGE AND RELATED LABOR REQUIREMENTS CERTIFICATION**

PR 20017

PROJECT/CONTRACT NO.

PRUJECI/CONTRACTINO.	between Oakland Unific	ed School
("Contractor" or "Bidder") ("C	erlast Development Inc. ontract" or "Project").	DATE OF THE STATE
I hereby certify that I will con requirements regarding preva payroll records, and apprentic	form to the State of California public works contractiling wages, benefits, on-site audits with 48-hours' se and trainee employment requirements, for all wout limitation, labor compliance monitoring and enfo	notice, ork on the
minimum wages, withholding, employment requirements, ec requirements, Davis-Bacon ar	o conform to the Federal Labor Standards Provision payrolls and basic records, apprentice and trainee qual employment opportunity requirements, Copeland Related Act requirements, Contract Work Hours and any and all other applicable requirements for feater Project.	nd Act and Safety
Date:	July 21,2021	Manager 1
Proper Name of Contractor:	EverlasT Development Inc.	and the same
Signature:	Oref 1	
Print Name:	Oscar Rojas Soto President/CEO	
Title:	President/CEO	

END OF DOCUMENT

#### DOCUMENT 00 52 00

#### SCHEDULE Z

# CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION – LOWER TIER COVERED TRANSACTION

Under the requirements of OMB Circular A-133 Supplement, part 3, Section 1, the District is required to obtain certifications that contractors and sub-grantees receiving awards exceeding \$25,000 have not been suspended or debarred from participating in federally funded procurement activities.

The undersigned company certifies to the best of its knowledge and belief that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency; and that none of its subcontractors are presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency.

If the undersigned company is unable to certify to the above statement, it shall attach an explanation to this proposal.

By signing and submitting this form the company's stated conditions.  EverlasT Development Inc.	authorized representative hereby certifies as to the above					
Company Name	Signature of Authorized Representative					
1734 13Th St. Oakland CA 94607	Oscar Rojas Soto					
Address	Type or Print Name					
510 506-1606 07/21/2021						
Area Code Phone Date	Type or Print Name					

Please Note: General Contractors and all of their subcontractors are required to submit this certification form.

**END OF DOCUMENT** 

# Department of Workplace and Employment Standards



14-Jun-2021 Certification Number **162389** 

**Everlast Development** 

Ester Soto 1734 13th Street Oakland, CA 94607

RE: Certification/Recertification with the City of Oakland's Local/Small Local For Profit and Not For Profit Business Enterprise Program

Dear Ester Soto:

Based on the Department of Workplace and Employment Standards' review of the documents submitted, it has been determined that your firm meets the Local and Small Local Business requirements for certification/recertification. As a result of that review your firm has been certified as a:

#### * VERY SMALL LOCAL BUSINESS ENTERPRISE

This certification will expire on 06-30-2023

Your primary NAICS code is 115310: Support Activities for Forestry

The City reserves the right to reevaluate your company at any time during the certification period to determine if your firm continues to meet the City of Oakland programs and definitions. You are advised that it is your responsibility to initiate the re-certification process.

Should you have any questions, please contact Ernestine Nettles at enettles@oaklandca.gov, and refer to the Certification Number as it appears above.

Very truly yours,

Vivian Anman (for)
Shelley Darensburg

Contract Compliance Supervisor

Dalziel Building | 250 Frank H. Ogawa Plaza, 3rd Floor, Suite 3341 | Oakland, CA 94612

TEL: (510) 238-3970 | FAX: (510) 238-3363 | TDD: (510) 238-2007



# CONTRACTORS STATE LICENSE BOARD ACTIVE LICENSE



1016782

CORP.

EVERLAST DEVELOPMENT INC


1281012000000 B C61/D63

Bersty Care 08/31/2022

www.cslb.ca.gov







# Corporation - Statement of Information

Entity Name:

EVERLAST DEVELOPMENT INC.

Entity (File) Number:

C3789445

File Date:

10/07/2020

Entity Type:

Corporation

Jurisdiction:

**CALIFORNIA** 

Document ID:

GK06872

#### **Detailed Filing Information**

1. Entity Name:

EVERLAST DEVELOPMENT INC.

2. Business Addresses:

a. Street Address of Principal Office in California:

1734 13th Street

Oakland, California 94607 United States of America

b. Mailing Address:

1734 13th Street

Oakland, California 94607 United States of America

c. Street Address of Principal

**Executive Office:** 

a. Chief Executive Officer:

1734 13th Street

Oakland, California 94607 United States of America

3. Officers:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 United States of America

b. Secretary:

Maria Esther Soto Castro

1734 13th Street

Oakland, California 94607 United States of America Document ID: GK06872

Officers (cont'd):

c. Chief Financial Officer:

Oscar Rojas Reyes

1734 13th Street

Oakland, California 94607 United States of America

4. Director:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 United States of America

Number of Vacancies on the Board of

Directors:

0

5. Agent for Service of Process:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 United States of America

6. Type of Business:

General Contractor, Construction

By signing this document, I certify that the information is true and correct and that I am authorized by California law to sign.

Electronic Signature: Maria Esther Soto Castro

Use bizfile.sos.ca.gov for online filings, searches, business records, and resources.



#### CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 07/09/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

		BROGATION IS WAIVED, subject ertificate does not confer rights to							require an endorsement.	A statement on		
_	DUCE	<u> </u>	o tile	Certi	ilcate floider in fled of Su	CONTA NAME:		A Galvez				
		ss World Insurance Agency				PHONE	(040) =	773-1100	FAX (A/C, No): (6	619) 773-1101		
7800 University Ave A-1				(A/C, No E-MAIL	OLIOTA)		insuremefree.com	713) 773-1101				
700	0 0	Till Versity Ave A-1				ADDRE	00.		RDING COVERAGE			
La Mesa CA 91942						NAIC # 12537						
INSURED					OA 31342		RA: UNITED	OILOIALI	111000	12557		
						INSURE						
Everlast Development Inc. 1734 13th Street						INSURER C:						
1734 13til Street						INSURER D : INSURER E :						
Oakland CA 94607												
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:												
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.												
	XCLL	JSIONS AND CONDITIONS OF SUCH				BEEN F						
INSR LTR		TYPE OF INSURANCE	INSD	SUBR WVD	POLICY NUMBER		(MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS			
	X	COMMERCIAL GENERAL LIABILITY							DAMAGE TO DENTED	1,000,000		
		CLAIMS-MADE X OCCUR							PREMISES (Ea occurrence) \$	50,000		
					l				` ' ' '	5,000		
Α		l	Υ	Y	SII0503B236034		11/01/2020	11/01/2021		1,000,000		
		N'L AGGREGATE LIMIT APPLIES PER:							***************************************	2,000,000		
	X	POLICY JECT LOC								2,000,000		
	4117	OTHER:							COMBINED SINGLE LIMIT C			
	AUI	OMOBILE LIABILITY ANY AUTO							COMBINED SINGLE LIMIT (Ea accident) \$			
		OWNED SCHEDULED							BODILY INJURY (Per person) \$			
		AUTOS ONLY AUTOS NON-OWNED							BODILY INJURY (Per accident) \$ PROPERTY DAMAGE			
		AUTOS ONLY AUTOS ONLY							PROPERTY DAMAGE (Per accident) \$			
		UMBRELLA LIAB OCCUB										
		EVOESS LIAB							EACH OCCURRENCE \$			
		CLAIIVIS-IVIADE							AGGREGATE \$			
	WOF	DED   RETENTION \$ RKERS COMPENSATION							PER OTH-STATUTE ER			
		EMPLOYERS' LIABILITY PROPRIETOR/PARTNER/EXECUTIVE										
	OFF	ICER/MEMBER EXCLUDED?	N/A						E.L. EACH ACCIDENT \$  E.L. DISEASE - EA EMPLOYEE \$			
	If ves	s, describe under CRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT \$			
	DES	CRIPTION OF OPERATIONS DEIOW							L.L. DIGLAGE - FOLICT LIMIT \$			
DES	CRIPT	TION OF OPERATIONS / LOCATIONS / VEHIC	LES (A	CORD	101, Additional Remarks Schedu	ıle, may b	e attached if mor	e space is requir	red)			
Oa	kland	d Unified School District IS LISTED	AS A	DDIT	IONAL INSURED.							
30	days	s of cancellation notice										
CE	RTIF	ICATE HOLDER				CANC	ELLATION					
		Oakland Unified School Distr	ict									
	955 High Street Oakland CA 94601  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.											
						AUTHO	RIZED REPRESE	NTATIVE				
							Gál					



07/09/2021

Policy number: 017732172

Underwritten by: 34 - Progressive Northeastern Insurance Co.

# Certificate of Insurance

Certificate Holder Insured Agent

Additional Insured

OAKLAND UNIFIED SCHOOL DISTRICT EVERLAST DEVELOPMENT INC PROG COMMERCIAL
955 HIGH ST PO BOX 94739

OAKLAND, CA 94601 1734 13TH ST CLEVELAND OH44101
OAKLAND CA 94607 (800) 895-2886

This document certifies that insurance policies identified below have been issued by the designated insurer to the insured named above for the period(s) indicated. This certificate is issued for information purposes only. It confers no rights upon the certificate holder and does not change, after, modify, or extend the coverages afforded by the policies listed below. The coverages afforded by the policies listed below are subject to all the terms, exclusions, limitations, endorsements, and conditions of these policies.

Policy Effective Date:

07/09/2021

08/09/2021

Insurance coverage(s)

Limits

Bodily Injury/ Property Damage
Uninsured Motorist/Underinsured Motorist

\$2,000,000 CSL
\$2,000,000 CSL
\$5,000

#### Description of Location/Vehicles/Special Items Scheduled autos only

93 CHEV C3500 1GBGC39K5PE201213 00 ISU NPR 4KLC4B1R0YJ801267 02 GMC 7H4 1GDJ7H1C42J503255

#### Certificate number

19021C51217

Please be advised that additional insureds and loss payees will be notified in the event of a mid-term cancellation.

X Ma



CORD

#### **CERTIFICATE OF LIABILITY INSURANCE**

MICKIEGARCIA

7/12/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

t	his certificate does not confer rights t							require air cin	2013011011	A 3	tatement on
	DDUCER						NFP.COM				
NFP Property & Casualty Services, Inc. 9840 Business Park Drive					PHONE (A/C, No, Ext): (916) 361-9585 FAX (A/C, No): (916) 361-9821						361-9821
Sui	te B				E-MAIL ADDRE	SS:					
Sac	ramento, CA 95827					INS	SURER(S) AFFO	RDING COVERAGE			NAIC #
					INSURER A : State Comp Insurance Fund of CA 35					35076	
INS	JRED				INSURE	RB:					
	<b>Everlast Development Inc</b>				INSURE	R C:					
	1734 13th Street				INSURE	RD:					
	Oakland, CA 94607				INSURE	RE:					
					INSURE	RF:					
				E NUMBER:				REVISION NU			
l II	HIS IS TO CERTIFY THAT THE POLICI NDICATED. NOTWITHSTANDING ANY F SERTIFICATE MAY BE ISSUED OR MAY EXCLUSIONS AND CONDITIONS OF SUCH	REQU PER	IREM TAIN	ENT, TERM OR CONDITIO , THE INSURANCE AFFOR	N OF A	NY CONTRA 7 THE POLIC	CT OR OTHER IES DESCRIE	R DOCUMENT W BED HEREIN IS S	ITH RESPE	CT TC	WHICH THIS
INSF	TYPE OF INQUENTION	ADDL	SUBF		DELIVI		POLICY EXP (MM/DD/YYYY)		LIMIT	s	
LIK	COMMERCIAL GENERAL LIABILITY	INSL	VVVD			(INIIVI/DUTTTT)	(WIW/DD/TTTT)	EACH OCCURREN		\$	
	CLAIMS-MADE OCCUR							DAMAGE TO REN PREMISES (Ea oc	TED	\$	
								MED EXP (Any one	<i>'</i>	\$	
								PERSONAL & AD\	·	\$	
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGRE		\$	
	POLICY PRO- LOC							PRODUCTS - COM	/IP/OP AGG	\$	
	OTHER:  AUTOMOBILE LIABILITY							COMBINED SINGL	E LIMIT	\$	
	ANY AUTO							(Ea accident)		\$	
	OWNED AUTOS ONLY SCHEDULED AUTOS							BODILY INJURY (F	•	\$	
	HIRED NON-OWNED AUTOS ONLY							PROPERTY DAMA (Per accident)	GE	\$	
	AUTOS ONLY AUTOS ONLY							(Fer accident)		\$	
	UMBRELLA LIAB OCCUR							EACH OCCURREN	NCE	\$	
	EXCESS LIAB CLAIMS-MADE							AGGREGATE	IOL	\$	
	DED RETENTION \$							//OGINEO/NIE		\$	
Α	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY							X PER STATUTE	OTH- ER	Ψ	
				9201682-2020		12/24/2020	12/24/2021	E.L. EACH ACCIDI		\$	1,000,000
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?	N/A	`					E.L. DISEASE - EA		\$	1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - PC		\$	1,000,000
CO	CRIPTION OF OPERATIONS / LOCATIONS / VEHIC (LAND UNIFIED SCHOOL DISTRICT IS ACHED FORM: 2570. OSCAR ROJAS R MPENSATION INSURANCE /ERAGE. 30-DAY NOTICE OF CANCELLATON AN	EYE	s, os	CAR ROJAS SOTO AND M	MARIA E	STHER SOT	O CASTRO A	ARE EXCLUDED			
CE	RTIFICATE HOLDER				CANO	ELLATION					
	OAKLAND UNIFIED SCHOO 955 HIGH STREET OAKLAND, CA 94601	L DIS	STRIC	ст	THE	EXPIRATION	N DATE TH	DESCRIBED POLI HEREOF, NOTIC CY PROVISIONS.	E WILL I		
	•				AUTHO	RIZED REPRESE	NTATIVE				

#### **ENDORSEMENT AGREEMENT**



# EXECUTIVE OFFICERS MINIMUM/MAXIMUM LIMITS

9201682-20 RENEWAL NF 9-84-27-49 PAGE 1 OF

1

HOME OFFICE SAN FRANCISCO

EFFECTIVE DECEMBER 24, 2020 AT 12.01 A.M.

ALL EFFECTIVE DATES ARE AT 12:01 AM PACIFIC STANDARD TIME OR THE TIME INDICATED AT PACIFIC STANDARD TIME

> EVERLAST DEVELOPMENT INC 1734 13TH ST OAKLAND, CA 94607

ANY CONTRADICTION BETWEEN THE POLICY AND THIS ENDORSEMENT WILL BE CONTROLLED BY THIS ENDORSEMENT.

IT IS AGREED THAT UNLESS OTHERWISE EXCLUDED BY ENDORSEMENT THE ACTUAL REMUNERATION EARNED BY EACH EXECUTIVE OFFICER DURING THE POLICY PERIOD SHALL BE USED AS THE BASIS OF PREMIUM, SUBJECT TO

THE MINIMUM AMOUNT OF \$ 54,600 PER ANNUM

AND THE MAXIMUM AMOUNT OF \$ 139,100 PER ANNUM

AS SPECIFIED IN THE CALIFORNIA WORKERS' COMPENSATION UNIFORM STATISTICAL REPORTING PLAN, FOR WORKERS' COMPENSATION INSURANCE IN EFFECT DURING THE POLICY PERIOD.

NOTHING IN THIS ENDORSEMENT SHALL BE HELD TO VARY, ALTER, WAIVE OR EXTEND ANY OF THE TERMS, CONDITIONS, AGREEMENTS, OR LIMITATIONS OF THIS POLICY OTHER THAN AS ABOVE STATED. NOTHING ELSEWHERE IN THIS POLICY SHALL BE HELD TO VARY, ALTER, WAIVE OR LIMIT THE TERMS, CONDITIONS, AGREEMENTS OR LIMITATIONS IN THIS ENDORSEMENT.

COUNTERSIGNED AND ISSUED AT SAN FRANCISCO:

DECEMBER 28, 2020

PRESIDENT AND CEO

3015 OLD DP 217



#### **DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM**

DIVISION OF FACILITIES FLAMMING & PLANAGE PILLY ROOTING FORM								
	Project Information							
Project Nan	Burbank Elementary School Vegetation Fire Management Project	Site	988					
i roject itali	Burbank Liementary Concor regetation in the management in oject	Oite	900					
	Basic Directions							
Services of	Services cannot be provided until the contract is awarded by the Board <u>or</u> is entered by the Superintendent pursuant to authority delegated by the Board.							
Attachment	x Proof of general liability insurance, including certificates and endorsements, if contract is over \$	15,000.						
Checklist	x Workers compensation insurance certification, unless vendor is a sole provider	,						
	Contractor Information							

Contractor Information								
Contractor Name Everlast Development Inc. Agency's Contact					as Soto			
OUSD Vendor ID #	ID# 006121 Title			President				
Street Address	s 1734 13 th Street City		Oak	kland	State	CA	Zip	94607
Telephone	Telephone 510-506-1606 Policy Expires							
Contractor History Previously been an OUSD contractor? X Yes No Worked as an OUSD employee? Yes, X No						Yes, <b>X</b> No		
OUSD Project # 20017								

Term of Original/Amended Contract				
Date Work Will Begin (i.e., effective date of contract)	7-26-2021	Date Work Will End By (not more than 5 years from start date; for construction contracts, enter planned completion date)  New Date of Contract End (If Any)	8-25-2021	

Compensation/Revised Compensation					
If New Contract, Total Contract Price (Lump Sum)	\$18,700.00	If New Contract, Total Contract Price (Not To Exceed)	\$		
Pay Rate Per Hour (If Hourly)	\$	If Amendment, Change in Price	\$		
Other Expenses		Requisition Number			

# Budget Information If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition. Resource # Funding Source Org Key Object Code Amount 8150/0000 Fund 010/RRMA 010-8150-0-0000-8110-5671-988-9880-9000-0503-9999-99999 5671 \$18,700.00

	Approval and Routing (in orde	of approval steps)								
Serv knov	ices cannot be provided before the contract is fully approved and a Purchase viedge services were not provided before a PO was issued.	Order is issued. Signing	this document affir	ms that to your						
	Division Head Pi	none 510-535-70	038 Fax	510-535-7082						
1.	Director, Buildings and Grounds									
	Signature Mell Actis Director	Date Approve	d 7/26/21							
	General Cour/se//De/sa/tr/a/A of Facilities Planning and Management									
2.	Signature Lozano Smith, as to form only	Date Approve	8/13/21							
	Deputy Chief, Facilities Parning and Management									
3.	Signature	Date Approve	d 7/26/21							
	Chief Financial Officer									
4.	Signature	Date Approve	d							
	President, Board of Education									
5.	Signature	Date Approve	d							