Board Office Use: Leg	gislative File Info.
File ID Number	21-2711
Introduction Date	12/01/21
Enactment Number	21-1893
Enactment Date	12/1/2021 CJH



# Memo

To

Board of Education

From

Kyla Johnson-Trammell, Superintendent

♥adashi Nakadegawa, Division of Facilities Planning and Management

**Board Meeting Date** 

December 1, 2021

Subject

Change Order No. 1 Agreement Between Owner and Contractor – Everlast Development, Inc. – Tilden/John Swett Elementary School Vegetation Fire Management Project – Department of Buildings and Grounds

**Action Requested** 

Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and Everlast Development, Inc., Oakland, California, credit for remaining Contingency Allowance for the Tilden/John Swett Elementary School Various Sites Vegetation Fire Management Project, as a deductive change in the amount of \$1,100.00 thus reducing the contract price from \$17,800.00 to \$16,700.00, plus a time extension of 86 days that moves the completion deadline from August 31, 2021, to November 25, 2021.

**Discussion** 

This Change Order is a deductive change for reconciliation of unused allowance.

LBP (Local Business Participation Percentage) 0.00%

Recommendation

Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and Everlast Development, Inc., Oakland, California, credit for remaining Contingency Allowance for the Tilden/John Swett Elementary School Various Sites Vegetation Fire Management Project, as a deductive change in the amount of \$1,100.00 thus reducing the contract price from \$17,800.00 to \$16,700.00, plus a time extension of 86 days that moves the completion deadline from August 31, 2021, to November 25, 2021.

**Fiscal Impact** 

Fund 010 Restricted Repair Maintenance Account (RRMA)

**Attachments** 

- Change Order No. 1
- Scope of Work

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/535-2728 ● Fax 510/535-7040

### CHANGE ORDER NO. 1

### **Design-Bid-Build Contract**

**PROJECT:** Vegetation Fire Management Project

Tilden Elementary School

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT CONTRACTOR: EVERLAST DEVELOPMENT INC.

1734 13<sup>th</sup> Street Oakland, CA 94607 DATE: 9/20/2021

DSA FILE NO.: N/A
DSA APP NO.: N/A
OUSD PROJECT #: 20017

**PROJECT MANAGER: Nicole Wells** 

If not previously directed, the Contractor is hereby directed to perform the Work described in this change order and its attachments, including but not limited to the Summary, the relevant CORs or PCOs, and the backup documentation for the CORs or PCOs.

DESCRIPTION OF AGREED CHANGES IN WORK (specifically refer to attached pages or incorporated documents, such as CORs or PCOs):

Credit for Remaining Contingency Allowance

AGREED ADJUSTMENT TO CONTRACT PRICE IN THIS CHANGE ORDER: \$ (1,100.00)

AGREED ADJUSTMENT TO CONTRACT TIME IN THIS CHANGE ORDER: 86 calendar days

### SUMMARY OF ADJUSTMENTS TO CONTRACT PRICE:

Original Contract Price (including all specific allowances and

any general contingency allowance): \$\frac{17,800.00}{}\$

Total of Prior Change Orders' Adjustments: + \$\frac{9.00}{}\$

Total Contract Price Prior to this Change Order: = \$\frac{17,800.00}{}\$

This Change Order's Adjustment: + \$\(\frac{1,100.00}{1,700.00}\)

New Contract Price (including all allowances): = \$ 16,700.00

Current Change Order's Percentage of Original Contract Price: -6.18 %
Total Change Orders' Percentage of Original Contract Price: -6.18 %

<u>NOTE</u>: Any unspent allowance amounts (including any general contingency allowance) shall be retained by the Owner at the end of the Contract. To process an allowance expenditure, use the Allowance Expenditure Directive form, which requires signatures of Contractor and Owner, but does not require Board approval.

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/535-2728 ● Fax 510/535-7040

### SUMMARY OF ADJUSTMENTS TO CONTRACT TIME FOR COMPLETION:

Original Contract Time: 36 Calendar Days Time extensions granted in prior change orders: + 0Calendar Days Time extension granted in this change order: + 86 Calendar Days Adjusted Contract Time: = 122 Calendar Days

THE COMPENSATION (TIME AND COST) SET FORTH IN THIS CHANGE ORDER COMPRISES THE TOTAL COMPENSATION DUE THE CONTRACTOR FOR THE CHANGE DEFINED IN THE CHANGE ORDER, INCLUDING EXTRA WORK AND IMPACT ON UNCHANGED WORK. ACCEPTANCE OF THIS CHANGE ORDER CONSTITUTES A FULL AND COMPLETE ACCORD AND SATISFACTION OF ANY AND ALL CLAIMS BY CONTRACTOR ARISING OUT OF OR RELATING TO THE WORK AND ISSUES COVERED BY THE CHANGE ORDER, INCLUDING BUT NOT LIMITED TO CLAIMS FOR CONTRACT BALANCE AND RETENTION, TIME, EXTENDED FIELD, HOME OFFICE OR OTHER OVERHEAD, ALL ACCELERATION, IMPACT, DISRUPTION AND DELAY DAMAGES, ANY AND ALL OTHER DIRECT AND/OR INDIRECT COSTS, CLAIMS BY SUBCONTRACTORS AND SUPPLIERS, AND ANY AND ALL OTHER CLAIMS AGAINST THE OWNER FOR TIME OR MONEY, FROM ANY SOURCE AND UNDER ANY LEGAL THEORY WHATSOEVER, AS TO THE SUBJECT OF THIS CHANGE ORDER. NO SIGNATURE UNDER PROTEST OR ACCOMPANIED BY RESERVATION OF RIGHTS OR PROTEST LANGUAGE. OR ANY OTHER ATTEMPTS TO AVOID SUCH WAIVER SHALL BE OF ANY FORCE OR EFFECT WHATSOEVER. NO ADDITIONS OR DELETIONS TO THIS CHANGE ORDER SHALL BE ALLOWED, EXCEPT WITH WRITTEN PERMISSION OF OWNER. NO LANGUAGE CONTAINED IN BACKUP MATERIAL TO ANY CHANGE ORDER SHALL CONSTITUTE A WAIVER OF THIS REQUIREMENT, AND SUCH BACKUP MATERIAL SHALL BE INTERPRETED AS THOUGH SUCH LANGUAGE DOES NOT EXIST.

AS TO THE SCOPE OF THIS CHANGE ORDER, CONTRACTOR EXPRESSLY UNDERSTANDS AND AGREES TO WAIVE THE PROVISIONS OF, AND ALL RIGHTS AND BENEFITS AFFORDED BY, CALIFORNIA CIVIL CODE SECTION 1542, WHICH PROVIDES IN FULL AS FOLLOWS:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR OR RELEASED PARTY.

This Change Order is hereby agreed to, accepted, and approved, and will be binding and enforceable upon approval by the Owner's governing body. Approve/a as / For/n:

OUS Facilities Counsel

11/3/21 Date

12/2/2021 Shanthi Gonzales, President, Board of Education

Jef By house 12/2/2021 Kyla Johnson- Trammell, Superintendent

and Secretary, Board of Education

Approved: Architect of Record	Approved and Agreed: General Contractor	Approved and Agreed:  Mild Director of Facilities
N/A	Orple	Date: 10=14-21
Date:	Date: October 6, 2021	Deput Chief of Facilities

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/879-8385 ● Fax 510/879-1860

# CHANGE ORDER REQUEST (or Proposed Change Order) No. 1

PROJECT:

Vegetation Fire Management Project

Tilden Elementary School

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT CONTRACTOR: EVERLAST DEVELOPMENT INC.

1734 13<sup>th</sup> Street Oakland, CA 94607 **DATE**: 9/20/2021

DSA FILE NO.: N/A
DSA APP NO.: N/A
OUSD PROJECT #: 20017

**PROJECT MANAGER: Nicole Wells** 

Contractor hereby submits this Change Order Request ("COR") pursuant to the contract documents, including but not limited to General Conditions sections 4.5.1, 4.5.2, 7.6, 7.7, 8.4.1, and 8.4.2.

DESCRIPTION OF PROPOSED CHANGES IN WORK (specifically refer to attached pages or incorporated documents):
Credit for Remaining Contingency Allowance
OTHER PROPOSED CHANGES TO THE CONTRACT:
PROPOSED ADJUSTMENT TO CONTRACT PRICE: \$(1,100.00)
PROPOSED ADJUSTMENT TO CONTRACT TIME: 86 calendar days
* * * * * * * *
CERTIFICATION
Oscar Rojas Soto  [name of declarant], declare the following:
Everlast Development Inc. [Contractor company name] has contracted with Oakland Unified School District [public entity name] for the Tilden ES Vegetation Fire Management Everlast Development Contract ("Contractor company name] authorized me to prepare the attached Change Order

The attached COR complies with all laws applicable to submission of a COR, including but not limited to California Penal Code section 72, Government Code sections 12650 et seq. (False Claims Act), and Business and Professions Code sections 17200 et seq. (Unfair Business Practices Act). I am aware that submission or certification of false claims, or other claims that violate law or the Contract, may lead to fines, imprisonment, and/or other serious legal consequences for myself or Everlast Development Inc. [Contractor company name].

Request ("COR") for money and/or time extension for <u>Oakland Unified School District</u> [public entity name] regarding this Contract (such COR being dated <u>September 20</u>, 2021, and entitled <u>PCO #1 Credit for Remaining Contingency</u>, and requesting \$(-1,100.00) and/or <u>0</u> additional days), and I prepared the attached COR. I am the most knowledgeable person at <u>Everlast Development Inc.</u> [Contractor company name] regarding this COR.

Division of Facilities Planning and Management ● 955 High Street Oakland, California 94601 ● Phone 510/879-8385 ● Fax 510/879-1860

The attached COR does not breach the Contract, is not a false claim, does not violate any applicable law. satisfies all provisions of the Contract applicable to submission of the COR, only contains truthful and accurate supporting data, and only requests money and/or time extensions that accurately reflect the adjustments to money and time for which I believe that Oakland Unified School District [public entity name] is responsible under its Contract with Everlast Development Inc. [Contractor company name].

While preparing this declaration and COR I consulted with others (including attorneys, consultants, or others who work for Everlast Development Inc. [Contractor company name]) when necessary to ensure that the statements were true and correct.

Contractor understands and agrees that any COR submitted without this certification does not meet the terms of the Contract Documents; that Owner, or Owner's representatives, may reject the COR on that basis; and that unless Contractor properly and timely files the COR with the certification, Contractor cannot further pursue the COR in any forum and all rights to additional money or time for the issues covered by the COR are waived due to a condition precedent not having been satisfied.

I declare under the penalty of perjury under the laws of the State of California that the foregoing is true and

correct. Executed October 6th . 20<sup>21</sup>, at Oakland . California.

Oscar Rojas Soto

[signature]

Oscar Rojas Soto	[nam	e of declarant]			
Initiated By:		Reviewed By:		Acknowledged By:	
NA		Hat Kenn	10/14/204	Orph	October 6, 202
Architect of Record	Date	Project Manager	Date	Contractor	Date
OUSD APPROVAL:		OUSD Approval:			
Muldle Director of Facilities	<u> (6-  4-2</u>   Date	Deput Chief	P Date		

# **Tilden ES Vegetation Fire Management**

Oakland Unified School District Job # 20017

# **AED LOG**

9/14/2021 4:26 PM

AED#	Cont'r #	Description	Cont'r /Sub	Date Received	Proposed Amount	Approved Amount	Date Finalized	Status
1		Cut & Remove Additional Fallen Tree Limb, and Litter Along Steele St., Including Around Condemned Portable Areas	Everlast	09/13/21	\$1,900.00	\$1,900.00		For Approval
	in value on the same seems of							
	**************************************							
- 21 - 11 - 12 AMARING	However or conserver							
· · · · · · · · · · · · · · · · · · ·								
		METADORE LIBERTA SERVICIO DE COMPANS DE COMP	есеосопесопеснос инсоммента (А АЗА). ()	/ NAME CONTROL DESCRIPTION OF THE PROPERTY OF	Grander of free conference on manifest reference and manifest recognition for	processors and inspection areas and additional and account of the contract of	encontrately attractive constrainers to be a constrainers with	menti senentri commencio menti comercio del

Original Contingency: \$3,000.00

Total Proposed: \$1,900.00

Total Approved: \$1,900.00

Remaining Contingency: \$1,100.00

Notes:

<sup>\*</sup>Sent to Consultants: C=Civil/ S=Struct./M=Mech./E=Elec./ L=Lands./D=District/SC=SchooF=Fire/R=Roofing

<sup>\*\*</sup>Email is standard. F = Faxed

<sup>\*\*\*</sup>Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change

# **Tilden ES Vegetation Fire Management**

Oakland Unified School District Job # 20017

# **PCO LOG**

9/14/2021 4:26 PM

PCO#	Cont'r #	Description	Cont'r /Sub	Date Received	Proposed Amount	Approved Amount	Date Finalized	Status
1		Credit for Remaining Contingency Allowance		09/14/21	-\$1,100.00	-\$1,100.00	***************************************	For Approval
2						•		
		The state of the s	and the control of th	·	**************************************			

Original Contract Price: \$17,800.00

Total Proposed: -\$1,100.00

Total Approved: -\$1,100.00

Total Contract with Approved Changes: \$16,700.00 CO Percentage of Base Contract: -6.18%

### Notes:

<sup>\*</sup>Sent to Consultants: C=Civil/ S=Struct./M=Mech./E=Elec./ L=Lands./D=District/SC=SchooF=Fire/R=Roofing

<sup>\*\*</sup>Email is standard. F = Faxed

<sup>\*\*\*</sup>Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change

# **Tilden ES Vegetation Fire Management**

Oakland Unified School District Job # 20017

# **CO LOG**

9/14/2021 4:26 PM

CO#	PCO#	Description	Cont'r /Sub	Date Received	Proposed Amount	Approved Amount	Date Finalized	Status
1	1	Credit for Remaining Contingency Allowance	Everlast	09/14/21	-\$1,100.00	-\$1,100.00		For Approval
	. poor output		***************************************				***************************************	
						with the state of		
	1							
	Agrico de la compansión d	PRODUCTE AND TO AND TO AND TO A LARGE AND TO A SECURE OF THE TOTAL TO AND THE PRODUCT AND THE			*******************************			Swar Mala and and Collect and the design of the collection of the design of the collection and collection of the collect
				ļ				
	. *************************************	Commence and with the contract of the contract			2000 24.45. SECONOMIC MANAGEMENT (1981)	MANAGER SELECTION SERVICES CO. CO. S. SERVICES SERVICES CO.	annen magainea (Sur - 118) Million reinide dinasa an	en anne a carbinare eschanole accordinate

Original Contract Price: \$17,800.00

Total Proposed: -\$1,100.00 Total Approved: -\$1,100.00

Total Contract with Approved Changes: \$16,700.00

CO Percentage of Base Contract: -6.18%

### Notes:

 $<sup>{\</sup>tt *Sent \ to \ Consultants: C=Civil/\ S=Struct./M=Mech./E=Elec./\ L=Lands./D=District/SC=SchooF=Fire/R=Roofing}$ 


<sup>\*\*</sup>Email is standard. F = Faxed

<sup>\*\*\*</sup>Remarks: UC - Unforeseen Condition / DRC - District Requested Change / AC - Agency Change



# **DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM**

					Frojet	ct illioilliation							
Pro	ject Nar	ne Ti	ilden/John	Swett Elemen	tary School	ol Vegetation	Fire I	Manageme	ent Proj	ect	Site	988	
					Basi	c Directions							
S	Services o	cannot	be provided	d until the contra a		ed by the Board legated by the I			y the Su	perinte	endent p	oursuant to	
	chment cklist			liability insurance nsation insurance					ontract is	over \$	15,000.		
					Contrac	tor Information	on						
Con	tractor Na	ame	Everlast D	evelopment Inc.	Jona	Agency's Con		Oscar Roj	as Soto				
	SD Vendo		006121			Title		President					
Stre	et Addres	ss	1734 13 <sup>th</sup>	Street		City		land	State	CA	Zip	94607	
	phone		510-506-1			Policy Expires	_						
	tractor Hi			been an OUSD	contractor? )	Yes No	'	Worked as a	an OUSD	emplo	yee?	Yes, X No	
OUS	SD Projec	t #	20017										
				Term	of Origin	al/Amende	d Co	ontract					
Da	ate Work	Will Be	egin (i.e.		Date Wo	ork Will End By	/ (not r	more than 5 v	ears from	start			
	ective date			7-26-2021	date; for c	onstruction contra	cts, en	ter planned o					
					New Da	te of Contract I	End (	If Any)			11-25	-2021	
				Compe	nsation/	Revised Co	mne	nsation					
				compe	insucion,	Revised Co.	mpc	iisacion					
	New Con					If New Contra	ct, T	otal Contra	ct Price	(Not			
		-	ımp Sum)	\$		To Exceed)					\$		
			Ir (If Hourly)	\$		If Amendment, Change in Price \$ (1,100.00)					00.00)		
Ot	her Expe	enses				Requisition N	NAME OF TAXABLE PARTY.	er					
	If you a	are plann	ina to multi-fu	ınd a contract using		et Information		and Federal C	Office befo	re comp	letina red	auisition.	
Res	ource#	SERVICE SALVES AND AND ADDRESS OF	g Source			Org Key				TREASONTSC+1040	t Code	Amount	
815	0/0000	9024024034034034034	A THE RESERVE ASSESSMENT ASSESSMENT ASSESSMENT	010-8150-0-000	0-8110-56						671	\$(1,100.00)	
				010 0100 0 000	70 0110 00	7 1 000 0000 0	-		00000			ψ(1,100.00)	
				Approval	and Routin	g (in order of a	pprov	val steps)					
				he contract is fully a		a Purchase Order	is issu	ed. Signing	this docun	nent affi	rms that	to your	
knov	100000000000000000000000000000000000000	THE CHEST CONTRACTOR	TANKS AND PROPERTY OF THE PARTY	d before a PO was	issued.	DL		E40 E2E 70	00	Г.,,		540 F2F 7002	
	Divisio			//	/	Phone		510-535-703	56	Fax		510-535-7082	
1.	THE WAY TO SHAPE THE PARTY OF	- /	gs and Grou	inds //	1					1			
	Signatur	e $\checkmark$	10				D	ate Approved	1	1/5	12		
•	General	Couns el	part/ner	t c/ F/cilines Plan	ning and Ma	nagement				/			
2. Signature Lozano Smith, as to form only Date Approved 11/3/21													
	Deputy (	Cluef. Fa	cilities Plani	ning and Managen		Offit Offity			1 11/	0/21			
3.	Signatur			0			D	ate Approved	IN	6 2			
	Chief Fir	nancial C	Office										
4.	Signatur						D	ate Approved					
	Presider	nt, Board	l of Education	on									
5.	Signatur	e	marl	Shar	nthi Gonza	ıles	D	ate Approved		12/2/2	021		



Board Office Use: Leg	islative File Info.
File ID Number	21-1810
Introduction Date	9-22-21
Enactment Number	21-1486
Enactment Date	9/22/2021 lf



Memo (Bid Award)

**To** Board of Education

From Kyla Johnson-Trammell, Superintendent

Marc White, Director of Buildings and Grounds Department

Board Meeting Date September 22, 2021

Subject Agreement Between Owner and Contractor - Competitively Bid – Everlast Development

Inc. – Tilden/John Swett Elementary School Vegetation Fire Management Project –

Department of Buildings & Grounds

Action Requested Approval by the Board of Education of Agreement Between Owner and Contractor by

and between the District and Everlast Development Inc., Oakland, California ("Contractor"), for the latter perform the Scope of Work consisting of but not limited to cut, remove, and properly dispose of vegetation ground fuels along the fence line; clear weeds throughout entire school site, including playgrounds, trim bushes to an aesthetic design; trim back ivy and any protruding branches along fence line and low hanging tree branches; remove and haul all trash and debris, with all services must be in fully compliant with the Oakland Fire Code and Standards, for the Tilden/John Swett

Elementary School Vegetation Fire Management Project, in the amount of \$17,800.00, which includes a contingency of \$3,000.00, as the lowest responsive bidder, rejecting all bids, with the work anticipated to commence on **July 26, 2021**, and scheduled to last for

thirty (36) days, with an anticipated ending of August 31, 2021.

**Discussion** The scope of work of the contract consists of tree cutting, removal, and disposal of

vegetation to prevent fire hazardous and safety measures for Tilden/John Swett Elementary School, in compliance according to the Oakland Fire Code and Standards.

Contractor was selected through competitive bidding. (Public Contract Code § 22037.)

LBP (Local Business Participation Percentage) 0.00%

**Recommendation** Approval by the Board of Education of Agreement Between Owner and Contractor by

and between the District and Everlast Development Inc., Oakland, California ("Contractor"), for the latter perform the Scope of Work consisting of but not limited to cut, remove, and properly dispose of vegetation ground fuels along the fence line; clear weeds throughout entire school site, including playgrounds, trim bushes to an aesthetic design; trim back ivy and any protruding branches along fence line and low hanging tree branches; remove and haul all trash and debris, with all services must be in fully compliant with the Oakland Fire Code and Standards, for the Tilden/John Swett Elementary School Vegetation Fire Management Project, in the amount of \$17,800.00, which includes a contingency of \$3,000.00, as the lowest responsive bidder, rejecting all bids, with the work anticipated to commence on July 26, 2021, and scheduled to last for

thirty (36) days, with an anticipated ending of August 31, 2021.

Fiscal Impact Fund 010 Restricted Repair Maintenance Account (RRMA)

**Attachments** • Agreement

• Insurance Certificate



# CONTRACT JUSTIFICATION FORM

# This Form Shall Be Submitted to the Board Office With Every Agenda Contract.

Legislative File ID No	Facilities Planning and Management		
Department:	<u> </u>		
Vendor Name:	Everlast Development Inc.		
Project Name:	Tilden/John Swett Elementary School Vegetation Fire Management	Project No.:	<u>20017</u>
Contract Term: Inten	ded Start: <u>7-26-2021</u>	Intended End:	<u>8-31-2021</u>
Total Cost Over Cont	ract Term: <u>\$17,800.00</u>		
Approved by: <u>M</u>	Marc White		
Is Vendor a local Oak	dand Business or have they meet the requirements of the		
Local Business Policy	? 🛛 Yes (No if Unchecked)		
How was this contract	tor or vendor selected?		
Everlast Development	Inc. was selected by the District as the lowest responsive and responsible bid.	•	
Contractor will provide	es or supplies this contractor or vendor will be providing.  e tree cutting services which consists of but not limited to cut, remove, and properties along the fence line. Clear weeds throughout each entire school site, including		im
Contractor will provide vegetation ground fuel bushes to an aesthetic	e tree cutting services which consists of but not limited to cut, remove, and pr	ing playgrounds, tri hanging tree	
Contractor will provided vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract come	e tree cutting services which consists of but not limited to cut, remove, and problem less along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and low distriction design. All services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance.	ing playgrounds, tri hanging tree	
Contractor will provide vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract community of the contract contract community of the contract contra	e tree cutting services which consists of but not limited to cut, remove, and probability along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and lowed that all trash and debris. All services must be in full compliance according to the following design.  Check box for "Yes" (If "No," leave box unchecked) the following questions:	ing playgrounds, tri hanging tree	
Contractor will provide vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract comments of "No," please answer	e tree cutting services which consists of but not limited to cut, remove, and problem less along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and low distriction design. All services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance according to the services must be in full compliance.	ing playgrounds, tri hanging tree	
Contractor will provide vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract community of the contract contract community of the contract contra	e tree cutting services which consists of but not limited to cut, remove, and probability along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and lowed that all trash and debris. All services must be in full compliance according to the following design.  Check box for "Yes" (If "No," leave box unchecked) the following questions:	ing playgrounds, tri hanging tree	
Contractor will provid vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract com	e tree cutting services which consists of but not limited to cut, remove, and probability along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and lowed that all trash and debris. All services must be in full compliance according to the following design.  Check box for "Yes" (If "No," leave box unchecked) the following questions:	ing playgrounds, tri hanging tree	
Contractor will provid vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract com	e tree cutting services which consists of but not limited to cut, remove, and probability along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and lowed that all trash and debris. All services must be in full compliance according to the following design.  Check box for "Yes" (If "No," leave box unchecked) the following questions:	ing playgrounds, tri hanging tree	
Contractor will provid vegetation ground fuel bushes to an aesthetic branches. Remove an Code and Standards.  Was this contract com	e tree cutting services which consists of but not limited to cut, remove, and probability along the fence line. Clear weeds throughout each entire school site, including design. Trim back ivy and any protruding branches along fence line and lowed that all trash and debris. All services must be in full compliance according to the following design.  Check box for "Yes" (If "No," leave box unchecked) the following questions:	ing playgrounds, tri hanging tree	

2) Please check the competitive bidding exception relied upon:

Construction Contract:

		Price is at or under UPCCAA threshold of \$60,000 (as of 1/1/19)
		CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable
		Emergency contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable
		No advantage to bidding - contact legal counsel to discuss if applicable
		Sole source contractor – contact legal counsel to discuss if applicable
		Completion contract – contact legal counsel to discuss if applicable
		Lease-leaseback contract RFP process – contact legal counsel to discuss if applicable
		Design-build contract RFP process – contact legal counsel to discuss if applicable
		Energy service contract – contact legal counsel to discuss if applicable
		Other: – contact legal counsel to discuss if applicable
Co	nsu	Itant Contract:
		Construction project manager, land surveyor, or environmental services – selected based on demonstrated competence and professional qualifications (Government Code §4526)
		Architect or engineer – use of a fair, competitive RFP selection process (Government Code §§4529.10 et seq.)
		Architect or engineer when state funds being used – use of competitive process consistent with Government Code §\$4526-4528 (Education Code §17070.50)
		Other professional or specially trained services or advice – no bidding or RFP required (Public Contract Code §20111(d) and Government Code §53060) – contact legal counsel to discuss if applicable
		For services other than above, the cost of services is \$96,700 or less (as of 1/1/21)
		No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable
Pu	rcha	asing Contract:
		Price is at or under bid threshold of \$96,700 (as of 1/1/21)
		Certain instructional materials (Public Contract Code §20118.3)
		Data processing systems and supporting software – choose one of three lowest bidders (Public Contract Code §20118.1)

Liectronic equipment – competitive negotiation (Public Contract Code §20118.2) – contact legal counsel to discuss if applicable.
☐ CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable
☐ Piggyback contract for purchase of personal property (Public Contract Code §20118) – contact legal counsel to discuss if applicable
☐ Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable
☐ No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable
□ Other:
Maintenance Contract:
$\square$ Price is at or under bid threshold of \$96,700 (as of $1/1/21$ )
☐ No advantage to bidding (including sole source) – <i>contact legal counsel to discuss</i>
☐ Other:

3) Explain in detail the facts that support the applicability of the exception marked above:

### AGREEMENT BETWEEN OWNER AND CONTRACTOR

This Agreement, effective **July 26, 2021**, is by and between the Oakland Unified School District, in Alameda County, California, hereinafter called the "Owner," and **EVERLAST DEVELOPMENT INC.** hereinafter called the "Contractor."

**WITNESSETH:** That the Contractor and the Owner for the consideration hereinafter named agree as follows:

**ARTICLE I. SCOPE OF WORK.** The Contractor agrees to furnish all labor, equipment and materials, including tools, implements, and appliances required, and to perform all the work required, by the Contract (the "Work") in a good and workmanlike manner, free from any and all liens and claims from mechanics, material suppliers, subcontractors, artisans, machinists, teamsters, freight carriers, and laborers, and as specified in

the Various Sites Vegetation Fire Management Project, located at the Tilden/John Swett School site, 4551 Steele Street, Oakland, 94619,

all in strict compliance with the plans, drawings and specifications therefore prepared by

Oakland Unified School District 955 High Street, Oakland, California 94601 510-535-2728,

and other Contract Documents relating thereto.

The Contract as awarded includes the base scope of work consist of but not limited to cut, remove, and properly dispose of vegetation ground fuels along the fence line. Clear weeds throughout each entire school site, including playgrounds, trim bushes to an aesthetic design. Trim back ivy and any protruding branches along fence line and low hanging tree branches. Remove and haul all trash and debris. All services must be full compliance according to the Oakland Fire Code and Standards.

During the Work, the Contractor shall comply with all legal, contractual, and local government requirements related to the novel coronavirus and COVID-19 that apply to the Work, including "social distancing," masks, and hygiene as may be ordered by the State or local authorities and as may be directed in the Contract Documents.

**ARTICLE II. CONTRACT DOCUMENTS.** The Contractor and the Owner agree that all of the documents listed in Article 1.1.1 of the General Conditions form the "Contract Documents" which form the "Contract." The Contractor and its subcontractors must use the Owner's program software Colbi Docs for projects.

## ARTICLE III. TIME TO COMPLETE AND LIQUIDATED DAMAGES.

Time is of the essence in this Contract, and the time of Completion for the Work ("the Contract Time") shall be **Thirty (36)** calendar days, which shall start to run either on (a) the date of commencement of the Work as established in the Owner's Notice to Proceed, or (b) if no date of commencement is established in a Notice to Proceed from Owner, the date of Contractor's actual commencement of the Work (including mobilization). The Owner anticipates that the Contract Time will start to run on **July 26, 2021**, in which case the deadline for Completion would be **August 31, 2021**.

The site for the Contract will not be available to the Contractor for construction on the following dates: none. The Contractor shall not be entitled to time extensions for lack of access to the site on these dates.

Failure to Complete the Work within the Contract Time and in the manner provided for by the Contract Documents, or failure to complete any specified portion of the Work by a milestone deadline, shall subject the Contractor to liquidated damages. The actual occurrence of damages and the actual amount of the damages which the Owner would suffer if the Work were not Completed within the Contract Time, or if any specified portion of the Work were not completed by a milestone deadline, are dependent upon many circumstances and conditions which could prevail in various combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the actual damages. Damages which the Owner would suffer in the event of such delay include, but are not limited to, loss of the use of the Work, disruption of activities, costs of administration and supervision, third party claims, and the incalculable inconvenience and loss suffered by the public.

Accordingly, the parties agree that \$500.00 per calendar day of delay shall be the damages which the Owner shall directly incur upon failure of the Contractor to Complete the Work within the Contract Time or Complete any specified portion of the Work by a milestone deadline, as described above. Liquidated damages will accrue for failure to meet milestone deadlines even if the Contractor Completes the Work within the Contract Time.

In addition, Contractor shall be subject to liquidated damages, or actual damages if liquidated damages are not recoverable under law, for causing another contractor on the Project to fail to timely complete its work under its contract or for causing delayed *completion* of the Project. The actual occurrence of damages and the actual amount of the damages which the Owner would suffer if another contractor on the Project were to fail to timely complete its work under its contract or delay *completion* of the Project are dependent upon many circumstances and conditions which could prevail in various combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the actual damages. Damages which the Owner would suffer in the event of such delay include, but are not limited to, loss of the use of the Work, loss of use of the other contractor's work, loss of use of the Project, disruption of activities, costs of administration and supervision, third party claims, the incalculable inconvenience and loss suffered by the public, and an Owner's inability to recover its delay damages from the contractors whose work was delayed by Contractor.

Accordingly, the parties agree that \$500.00 for each calendar day of delay shall be the amount of damages which the Owner shall directly incur upon Contractor causing another contractor on the Project to fail to timely complete its work under its contract or causing delayed *completion* of the Project.

For Contractor's obligations regarding claims against Owner from other contractors on the Project alleging that Contractor caused delays to their work, see General Conditions sections 3.7.4, 3.16 and 6.2.3.

If liquidated damages accrue as described above, the Owner, in addition to all other remedies provided by law, shall have the right to assess the liquidated damages at any time, and to withhold liquidated damages (and any interest thereon) at any time from any and all retention or progress payments, which would otherwise be or become due the Contractor. In addition, if it is reasonably apparent to the Owner before liquidated damages begin to accrue that they will accrue, Owner may assess and withhold, from retention or progress payments, the estimated amount of liquidated damages that will accrue in the future. If the retained percentage or withheld progress payments are not sufficient to discharge all liabilities of the Contractor incurred under this Article, the Contractor and its sureties shall continue to remain liable to the Owner until all such liabilities are satisfied in full.

If Owner accepts any work or makes any payment under the Contract Documents after a default by reason of delays, the payment or payments shall in no respect constitute a waiver or modification of any provision in the Contract Documents regarding time of Completion, milestone deadlines, or liquidated damages.

ARTICLE IV. PAYMENT AND RETENTION. The Owner agrees to pay the Contractor in current funds SEVENTEEN THOUSAND EIGHT HUNDRED DOLLARS NO/100 (\$17,800.00) for work satisfactorily performed after receipt of properly documented and submitted Applications for Payment and to make payments on account thereof, as provided in the General Conditions.

The above contract price includes a general allowance (also known as a contingency allowance) of THREE THOUSAND DOLLARS NO/100 (\$3,000.00) to pay any additional amounts to which the Contractor may be entitled under the Contract Documents other than specific allowances. Any payment from a contractual allowance is entirely at the discretion, and only with the advanced written approval, of the Owner. To request payment from a contractual allowance, the Contractor must fully comply with the Contract Documents' requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including but not limited to Articles 4 and 7 of the General Conditions and its provisions regarding waiver of rights for failure to comply. If the Owner approves in writing a payment from a contractual allowance, no change order approved by Owner's governing body shall be required and the Contractor may include a request for such payment in its next progress payment application. Contractor's inclusion of a request for such payment in a progress payment application, or Contractor's acceptance of a progress payment that includes such payment, shall act as a full and complete waiver by Contractor of all rights to recover additional amounts, or to receive a

time extension or other consideration, related to the underlying basis of such payment; and such waiver shall be in addition to any other waiver that applies under the Contract Documents (including Article 4 of the General Conditions). If Contractor requests a time extension or other consideration in connection with or related to a requested payment from a contractual allowance, Contractor must comply with the Contract Documents' requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including but not limited to Articles 4, 7, and 8 of the General Conditions and their provisions regarding waiver of rights for failure to comply, and no such time extension or other consideration may be issued until a change order is approved by the Owner's governing body pursuant to the Contract Documents. The amount of any contractual allowance may only be increased by a change order approved by Owner's governing body. Once a contractual allowance is fully spent, the Contractor must request any additional compensation pursuant to the procedures in the Contract Documents for Notices of Potential Claim, Change Order Requests, and Claims, and payment must be made by a change order approved by the Owner's governing body pursuant to the General Conditions. Upon Completion of the Work, all amounts in a contractual allowance that remain unspent and unencumbered shall remain the property of the Owner, Contractor shall have no claim to such funds, the Owner shall be entitled to a credit for such unused amounts against the above contract price, and the Owner may withhold such credit from any progress payment or release of retention.

**ARTICLE V. CHANGES.** Changes in this Agreement or in the Work to be done under this Agreement shall be made as provided in the General Conditions.

**ARTICLE VI. TERMINATION.** The Owner or Contractor may terminate the Contract as provided in the General Conditions.

**ARTICLE VII. PREVAILING WAGES.** The Project is a public work, the Work shall be performed as a public work and pursuant to the provisions of Section 1770 et seg. of the Labor Code of the State of California, which are hereby incorporated by reference and made a part hereof, the Director of Industrial Relations has determined the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which the Work is to be performed, for each craft, classification or type of worker needed to execute this Contract. Per diem wages shall be deemed to include employer payments for health and welfare, pension, vacation, apprenticeship or other training programs, and similar purposes. Copies of the rates are on file at the Owner's principal office. The rate of prevailing wage for any craft, classification or type of workmanship to be employed on this Project is the rate established by the applicable collective bargaining agreement which rate so provided is hereby adopted by reference and shall be effective for the life of this Agreement or until the Director of the Department of Industrial Relations determines that another rate be adopted. It shall be mandatory upon the Contractor and on any subcontractor to pay not less than the said specified rates to all workers employed in the execution of this Agreement.

The Contractor and any subcontractor under the Contractor as a penalty to the Owner shall forfeit not more than Two Hundred Dollars (\$200.00) for each calendar day

or portion thereof for each worker paid less than the stipulated prevailing rates for such work or craft in which such worker is employed. The difference between such stipulated prevailing wage rates and the amount paid to each worker for each calendar day or portion thereof for which each worker was paid less than the stipulated prevailing wage rate shall be paid to each worker by the Contractor.

The Contractor and each Subcontractor shall keep or cause to be kept an accurate record for Work on this Contract and Project showing the names, addresses, social security numbers, work classification, straight time and overtime hours worked and occupations of all laborers, workers and mechanics employed by them in connection with the performance of this Contract or any subcontract thereunder, and showing also the actual per diem wage paid to each of such workers, which records shall be open at all reasonable hours to inspection by the Owner, its officers and agents and to the representatives of the Division of Labor Standards Enforcement of the State Department of Industrial Relations. The Contractor and each subcontractor shall furnish a certified copy of all payroll records directly to the Labor Commissioner.

Public works projects shall be subject to compliance monitoring and enforcement by the Department of Industrial Relations. For all projects over Twenty-Five Thousand Dollars (\$25,000), a contractor or subcontractor shall not be qualified to submit a bid or to be listed in a bid proposal subject to the requirements of Public Contract Code section 4104 unless currently registered and qualified under Labor Code section 1725.5 to perform public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the Labor Code. For all projects over Twenty-Five Thousand Dollars (\$25,000), a contractor or subcontractor shall not be qualified to enter into, or engage in the performance of, any contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the Labor Code) unless currently registered and qualified under Labor Code section 1725.5 to perform public work.

**ARTICLE VIII. WORKING HOURS.** In accordance with the provisions of Sections 1810 to 1815, inclusive, of the Labor Code of the State of California, which are hereby incorporated and made a part hereof, the time of service of any worker employed by the Contractor or a Subcontractor doing or contracting to do any part of the Work contemplated by this Agreement is limited and restricted to eight hours during any one calendar day and forty hours during any one calendar week, provided, that work may be performed by such employee in excess of said eight hours per day or forty hours per week provided that compensation for all hours worked in excess of eight hours per day, and forty hours per week, is paid at a rate not less than one and one-half (1½) times the basic rate of pay. The Contractor and every Subcontractor shall keep an accurate record showing the name of and the actual hours worked each calendar day and each calendar week by each worker employed by them in connection with the Work. The records shall be kept open at all reasonable hours to inspection by representatives of the Owner and the Division of Labor Law Enforcement. The Contractor shall as a penalty to the Owner forfeit Twenty-five Dollars (\$25.00) for each worker employed in the execution of this Agreement by the Contractor or by any subcontractor for each calendar day during which such worker is required or permitted to work more than eight hours in any one calendar day, and forty hours in any one calendar week, except as herein provided.

Maintenance Agreement – Everlast Development Inc. – Various Sites Vegetation Fire Management Project – Tilden/John Swett School - \$17,800.00 {\$R526392}

ARTICLE IX. APPRENTICES. The Contractor agrees to comply with Chapter 1, Part 7, Division 2, Sections 1777.5 and 1777.6 of the California Labor Code, which are hereby incorporated and made a part hereof. These sections require that contractors and subcontractors employ apprentices in apprenticeable occupations in a ratio of not less than one hour of apprentice's work for each five hours of work performed by a journeyman (unless an exemption is granted in accordance with Section 1777.5) and that contractors and subcontractors shall not discriminate among otherwise qualified employees as indentured apprentices on any public works solely on the ground of sex, race, religious creed, national origin, ancestry or color. Only apprentices as defined in Labor Code Section 3077, who are in training under apprenticeship standards and who have signed written apprentice agreements, will be employed on public works in apprenticeable occupations. The responsibility for compliance with these provisions is fixed with the Contractor for all apprenticeable occupations.

ARTICLE X. DSA OVERSIGHT PROCESS. The Contractor must comply with the applicable requirements of the Division of State Architect ("DSA") Construction Oversight Process ("DSA Oversight Process"), including but not limited to (a) notifying the Owner's Inspector of Record/Project Inspector ("IOR") upon commencement and completion of each aspect of the Work as required under DSA Form 156; (b) coordinating the Work with the IOR's inspection duties and requirements; (c) submitting verified reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner's Architect, any Construction Manager, any laboratories, and the IOR to meet the DSA Oversight Process requirements without delay or added costs to the Work or Project.

Contractor shall be responsible for any additional DSA fees related to review of proposed changes to the DSA-approved construction documents, to the extent the proposed changes were caused by Contractor's wrongful act or omissions. If inspected Work is found to be in non-compliance with the DSA-approved construction documents or the DSA-approved testing and inspection program, then it must be removed and corrected. Any construction that covers unapproved or uninspected Work is subject to removal and correction, at Contractor's expense, in order to permit inspection and approval of the covered work in accordance with the DSA Oversight Process.

**ARTICLE XI. INDEMNIFICATION AND INSURANCE.** The Contractor will defend, indemnify and hold harmless the Owner, its governing board, officers, agents, trustees, employees and others as provided in the General Conditions.

By this statement the Contractor represents that it has secured the payment of Workers' Compensation in compliance with the provisions of the Labor Code of the State of California and during the performance of the work contemplated herein will continue so to comply with said provisions of said Code. The Contractor shall supply the Owner with certificates of insurance evidencing that Workers' Compensation Insurance is in effect and providing that the Owner will receive thirty (30) days' notice of cancellation.

Contractor shall provide the insurance set forth in the General Conditions. The amount of general liability insurance shall be \$1,000,000.00 per occurrence for bodily injury, personal injury and property damage and the amount of automobile liability insurance shall be \$2,000,000.00 per accident for bodily injury and property damage combined single limit.

Maintenance Agreement – Everlast Development Inc. – Various Sites Vegetation Fire Management Project – Tilden/John Swett School - \$17,800.00 {\$R526392}

ARTICLE XII. ENTIRE AGREEMENT. The Contract constitutes the entire agreement between the parties relating to the Work, and supersedes any prior or contemporaneous agreement between the parties, oral or written, including the Owner's award of the Contract to Contractor, unless such agreement is expressly incorporated herein. The Owner makes no representations or warranties, express or implied, not specified in the Contract. The Contract is intended as the complete and exclusive statement of the parties' agreement pursuant to Code of Civil Procedure section 1856.

**ARTICLE XIII. EXECUTION OF OTHER DOCUMENTS.** The parties to this Agreement shall cooperate fully in the execution of any and all other documents and in the completion of any additional actions that may be necessary or appropriate to give full force and effect to the terms and intent of the Contract.

**ARTICLE XIV. EXECUTION IN COUNTERPARTS.** This Agreement may be executed in counterparts such that the signatures may appear on separate signature pages. A copy, or an original, with all signatures appended together, shall be deemed a fully executed Agreement.

**ARTICLE XV. BINDING EFFECT.** Contractor, by execution of this Agreement, acknowledges that Contractor has read this Agreement and the other Contract Documents, understands them, and agrees to be bound by their terms and conditions. The Contract shall inure to the benefit of and shall be binding upon the Contractor and the Owner and their respective successors and assigns.

ARTICLE XVI. SEVERABILITY; GOVERNING LAW; CHOICE OF FORUM. If any provision of the Contract shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof. The Contract shall be governed by the laws of the State of California. Any action or proceeding seeking any relief under or with respect to this Agreement shall be brought solely in the Superior Court of the State of California for the County of Alameda, subject to transfer of venue under applicable State law, provided that nothing in this Agreement shall constitute a waiver of immunity to suit by Owner.

**ARTICLE XVII. AMENDMENTS.** The terms of the Contract shall not be waived, altered, modified, supplemented or amended in any manner whatsoever except by written agreement, which includes change orders signed by the parties and approved or ratified by the Governing Board.

**ARTICLE XVIII. ASSIGNMENT OF CONTRACT.** The Contractor shall not assign or transfer by operation of law or otherwise any or all of its rights, burdens, duties or obligations without the prior written consent of the surety on the payment bond, the surety on the performance bond and the Owner.

ARTICLE XIX. WRITTEN NOTICE. Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or to an officer of the corporation for whom it was intended, or if delivered at or sent by registered or certified or overnight mail to the last business address known to the person who gives the notice.

**CONTRACTOR** 

Our 1	
Signature	
Oscar Rojas Soto	
Print Name	
Hosidan / CEO	
litle	
DAKLAND UNIFIED SCHOOL DISTRICT	
marboy	<b>9/23/20</b> 21
Shanthi Gonzales, President, Board of Education	Date
Typp-have	9/23/2021
Cyla Johnson-Trammell, Superintendent	Date
Secretary, Board of Education	
Miles Set Acting Director	8-19-2
Marc White, Director	Date
Buildings and Grounds Department	
Approved As To Form:	
LOQU M. Lem	8/26/21
OUSD Facilities Legal Counsel	Date

1016782	
CALIFORNIA CONTRACTOR'S	
LICENSE NO.	
8-31-2022	

LICENSE EXPIRATION DATE

NOTE:

Contractor must give the full business address of the Contractor and sign with Contractor's usual signature. Partnerships must furnish the full name of all partners and the Agreement must be signed in the partnership name by a general partner with authority to bind the partnership in such matters, followed by the signature and designation of the person signing. The name of the person signing shall also be typed or printed below the signature. Corporations must sign with the legal name of the corporation, followed by the name of the state of incorporation and by the signature and designation of the chairman of the board, president or any vice president, and then followed by a second signature by the secretary, assistant secretary, the chief financial officer or assistant treasurer. All persons signing must be authorized to bind the corporation in the matter. The name of each person signing shall also be typed or printed below the signature. Satisfactory evidence of the authority of the officer signing on behalf of a corporation shall be furnished.

# Oakland Unified School District Division of Facilities Planning and Management

# **BID OPENING TABULATION SHEET**

School:	Re-Bid-Tilden		[	Date:	Wednesday, July 21, 2021	
Project:	Vegetation Fire Management		_	Time:	2:00 p.m.	_
Project #:	20017			Project Mgr:	Olga Bermeo	_
Estimate:	\$30,000		_	Architect:		_
			_			_
Signature of W	/itness to Bid		Signature of Bid Opene	r		
Company:	Everlast Development Inc.	Base Bid:	\$14,800.00		Required Day of Bid:	
Address:	1734 13th Street	Allowance:	\$3,000.00		Signed Bid Form	Χ
City/State:	Oakland, CA	TOTAL:	\$17,800.00		Addendum Acknow.	
Phone:	510-506-1606	Alternates:	427,000.00		Bid Bond	
	310-300-1000	Aitemates.				X
Fax:					Non-Collusion Iran Contracting Certification	_ X
			Time Submitted	Date Submitted	Site Visit Certification	V
			1:37 PM	<u>7/21/2021</u>	Contractor's Sub List Debarment Suspension & Schd Z	X
					Local Business Participation Form	_ ^
			Time Orange	Data Oranad		
			Time Opened	Date Opened	DVBE Forms	-
			2:05 PM	7/21/2021	_	
Company	De Silva Enterprises	Base Bid:			Required Day of Bid:	
Company: Address:	104 Villa Dr	Allowance:	\$3,000.00		Signed Bid Form	+
City/State:		TOTAL:	\$3,000.00		Addendum Acknow.	-
Phone:	San Pablo, CA 510-685-0832	Alternates:			Bid Bond	-
Fax:	510-065-0652	Aitemates:			Non-Collusion	-
rax.	NON_RESPONSIVE				Iran Contracting Certification	
	NON_RESPONSIVE		Time Colombia	Data Calandita d	Site Visit Certification	
			Time Submitted	Date Submitted	Contractor's Sub List	-
			8:15 AM	7/19/2021	Debarment Suspension & Schd Z	
					Local Business Participation Form	
			T 0 1		·	╃
			Time Opened	Date Opened	DVBE Forms	
			2:05 PM	<u>7/21/2021</u>		
Company:		Base Bid:			Required Day of Bid:	1
Address:		Allowance:	\$3,000.00		Signed Bid Form	
City/State:		TOTAL:	\$5,000.00		Addendum Acknow.	
Phone:		Alternates:			Bid Bond	
Fax:		Aiterrates.			Non-Collusion	
1 4/1					Iran Contracting Certification	
			Time Submitted	Date Submitted	Site Visit Certification	
					Contractor's Sub List	
					Debarment Suspension & Schd Z	1
			+		Local Business Participation Form	
	1		+	Date Opened	DVBE Forms	
			Time Onened			
			Time Opened	Date Opened		
			Time Opened	Date Opened		
Company:		Base Rid	Time Opened	<u> Date Openeu</u>		
Company:		Base Bid:		<u>vate opened</u>	Required Day of Bid:	
Address:		Allowance:	\$3,000.00	vate opened	Required Day of Bid: Signed Bid Form	
Address: City/State:		Allowance: TOTAL:		voic opereu	Required Day of Bid: Signed Bid Form Addendum Acknow.	
Address: City/State: Phone:		Allowance:		vate opened	Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond	
Address: City/State:		Allowance: TOTAL:		vate opened	Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion	
Address: City/State: Phone:		Allowance: TOTAL:	\$3,000.00		Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond	
Address: City/State: Phone:		Allowance: TOTAL:		Date Submitted	Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion Iran Contracting Certification Site Visit Certification	
Address: City/State: Phone:		Allowance: TOTAL:	\$3,000.00		Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion Iran Contracting Certification Site Visit Certification Contractor's Sub List	
Address: City/State: Phone:		Allowance: TOTAL:	\$3,000.00		Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion Iran Contracting Certification Site Visit Certification Contractor's Sub List Debarment Suspension & Schd Z	
Address: City/State: Phone:		Allowance: TOTAL:	\$3,000.00 Time Submitted	Date Submitted	Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion Iran Contracting Certification Site Visit Certification Contractor's Sub List Debarment Suspension & Schd Z Local Business Participation Form	
Address: City/State: Phone:		Allowance: TOTAL:	\$3,000.00		Required Day of Bid: Signed Bid Form Addendum Acknow. Bid Bond Non-Collusion Iran Contracting Certification Site Visit Certification Contractor's Sub List Debarment Suspension & Schd Z	

# BID FORM DOCUMENT 00 31 01

# OAKLAND UNIFIED SCHOOL DISTRICT Facilities Planning and Management 955 High Street, Oakland, CA. 94601

### Dear Board Members:

The undersigned, doing business under the firm name of <u>Everlast Development Inc.</u> ("Bidder"), hereby proposes and agrees to enter into a contract, with the Oakland Unified School District ("Owner"), to furnish any and all labor, materials, applicable taxes, equipment and services for the completion of Work as described hereinafter and in the Contract Documents as Various Sites Vegetation – Tilden - Fire Management Project, Oakland, California, 94601 (the "Contract"), Project No. PR20017

The Contract Documents were prepared by OUSD.

The undersigned proposes to furnish such labor, materials, applicable taxes, equipment and services for the amount of:

Fourteen Thousand Eight Hundred  Base Bid Amount	_ Dollars	\$ <u>14,800.00</u>	
Three Thousand Contingency Allowance	_ Dollars	\$3,000.00	
Seven Teen Thousand Eight Hundred Total Bid Amount	_Dollars	\$ 17,800.00	
Bidder acknowledges and agrees that the Total Bid accounts for any and all Allowances and contingencies in the Contract Document.			

This amount includes all allowances identified in the Agreement form (see Article IV), including but not limited to a contingency allowance of: <u>Three Thousand dollars</u> (\$3,000.00)

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM	
Various Sites – Tilden	DOCUMENT 00 31 01 -1	
Vegetation Fire Management		
Project No. PR20017		
July 14, 2021		

## Miscellaneous:

The low bid shall be determined as described in the Notice to Bidders.

The undersigned certifies to the best of its knowledge and belief that it and its officials are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract certifies that this vendor does not appear on the Excluded Parties List. https://www.sam.gov/portal/public/SAM

If written notice of the Award of Contract is mailed, faxed, or delivered to the undersigned at any time before this bid is withdrawn, the undersigned shall, within ten (10) days after the date of such mailing, faxing, or delivering of such notice, execute and deliver an agreement in the form of agreement present in these Contract Documents and give Performance and Payment Bonds in accordance with the specifications and bid as accepted.

The undersigned declares that Bidder has read and understands the Contract Documents, including but not limited to the Notice to Bidders, the Instructions to Bidders, the Agreement, the General Conditions, the Drawings, the Specifications, and any Special Conditions.

The undersigned hereby designates as the office to which such Notice of Award of Contract may be mailed, faxed, or delivered:

Everlast Development Inc. 1734 13th St. Oakland CA 94607

Our Public Liability and Property Damage Insurance is placed with:

United Specialty Ins. Co.

Our Workers' Compensation Insurance is placed with:

State Compensation Insurance Fund.

Circular letters, bulletins, addenda, etc., bound with the specifications or issued during the time of bidding are included in the bid, and, in Completing the Contract, they are to become a part thereof.

The receipt of the following addenda to the specifications is acknowledged:

{SR526394}2

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM
Various Sites – Tilden	DOCUMENT 00 31 01 -2
Vegetation Fire Management	
Project No. PR20017	
July 14, 2021	

Addendum No	Date	Addendum No	Date
Addendum No	Date	Addendum No Addendum No	Date
Addendum No	Date	Addendum No	Date
This bid may be wi	thdrawn at a zed postpone	ny time prior to the sch ment thereof.	neduled time for the opening of
appears clearly on a contains a statement perjury. Any bid statement Professions Code s	the bid, the list that the republished by a section 7028. Lot containing	cense expiration date a resentations made there a contractor who is not 15 shall be considered to the above information	ifornia contractor's license number and class are stated, and the bid ein are made under penalty of licensed pursuant to Business and nonresponsive and shall be n may be considered
Proof of Bidder's reform.	egistration pe	er Labor Code §1725.5	must be submitted with this bid
by bidder with bidd of all partners and a authority to bind the designation of the p printed below the s the corporation, fol and designation of followed by a secon officer or assistant corporation in the management	ler's usual signust be signed e partnership person signing ignature. Bid lowed by the the chairman and signature latersurer. All matter. The next satisfactor	enature. Bids by partnered in the partnership nation in such matters, following. The name of the perdis by corporations must name of the state of in of the board, presidently the secretary, assistance persons signing must name of each person signing name name name name name name name name	Idress of the bidder and be signed erships must furnish the full name me by a general partner with wed by the signature and rson signing shall also be typed or t be signed with the legal name of accorporation and by the signature t or any vice president, and then ant secretary, the chief financial be authorized to bind the gning shall also be typed or printed ority of the officers signing on
		penalty of perjury und as made in this bid are	er the laws of the State of true and correct.
Print or Typ	e Name:	Scar Rojas Soto	
	esident/Co		
Signature:	Dunth	The whi	that Maria E. Soto Castro, Secretary.
Name of Co	mpany as Li	censed in California: _	That Maria E. Soto Castro, Secretary. Everlast Development Inc.
		{SR526394} <b>3</b>	
OAKLAND UNIFIED SC	HOOL DISTRIC		M

**DOCUMENT 00 31 01 -3** 

Various Sites – Tilden

Vegetation Fire Management Project No. PR20017 July 14, 2021

Business Address: 1734 13th St. Oakland CA 94607
Telephone Number: 570-506 4606
California Contractor License No.: 1016782
Class and Expiration Date: $B/c61/D63$ ; $08/31/2022$ .
Public Works Contractor Registration No.: Pw-LR - 1000 790163
State of Incorporation, if Applicable:

 $\{SR526394\}4$ 

OAKLAND UNIFIED SCHOOL DISTRICT	BID FORM
Various Sites – Tilden	DOCUMENT 00 31 01 -4
Vegetation Fire Management	
Project No. PR20017	
July 14, 2021	

# NONCOLLUSION DECLARATION DOCUMENT 00 40 03

Owner:

Oakland Unified School District

Contract:

Various Sites Vegetation Fire Management Project

The undersigned declares:

I am the President/CEO of Everlast Inc., the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on  $\underbrace{Jo/y \ 2^{l}}_{odd}$ , at Oddand [city]. CA [state].

Signature

Oscar Rojas Soto

Print Name

OAKLAND UNIFIED SCHOOL DISTRICT Various Sites

Vegetation Fire Management Project No. PR20017 June 12, 2021 NON-COLLUSION DOCUMENT 00 40 03

### **DOCUMENT 00 40 06**

# PREVAILING WAGE AND RELATED LABOR REQUIREMENTS CERTIFICATION

PR 20017

District ("District") and <u>EverlasT Development Inc.</u> ("Contractor" or "Bidder") ("Contract" or "Project").	
I hereby certify that I will conform to the State of California public works contract requirements regarding prevailing wages, benefits, on-site audits with 48-hours' no payroll records, and apprentice and trainee employment requirements, for all Work above Project including, without limitation, labor compliance monitoring and enforce the Department of Industrial Relations.	on the
I hereby certify that I will also conform to the Federal Labor Standards Provisions reminimum wages, withholding, payrolls and basic records, apprentice and trainee employment requirements, equal employment opportunity requirements, Copeland requirements, Davis-Bacon and Related Act requirements, Contract Work Hours and Standards Act requirements, and any and all other applicable requirements for feder funding for all Work on the above Project.	Act Safety
Date: July 21,2021	
Proper Name of Contractor: EverlasT Development Inc.	
Signature:	
Print Name: Oscar Rojas Soto	
Title: President/CEO	
	,

END OF DOCUMENT

### **DOCUMENT 00 52 00**

#### SCHEDULE Z

# CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION – LOWER TIER COVERED TRANSACTION

Under the requirements of OMB Circular A-133 Supplement, part 3, Section 1, the District is required to obtain certifications that contractors and sub-grantees receiving awards exceeding \$25,000 have not been suspended or debarred from participating in federally funded procurement activities.

The undersigned company certifies to the best of its knowledge and belief that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency; and that none of its subcontractors are presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency.

If the undersigned company is unable to certify to the above statement, it shall attach an explanation to this proposal.

stated condit			authorized representative hereby certifies as to the above
Compar	ny Name	erten te hanne en en far farent en	Signature of Authorized Representative
1734 /	3Th St. Oaklo	and CA 94607	Oscar Rojas 50To
Address			Type or Print Name
510	506-1606	07/21/2021	
Area Code	Phone	Date	Type or Print Name

Please Note: General Contractors and all of their subcontractors are required to submit this certification form.

**END OF DOCUMENT** 

# Department of Workplace and Employment Standards



14-Jun-2021 Certification Number **162389** 

**Everlast Development** 

Ester Soto 1734 13th Street Oakland, CA 94607

RE: Certification/Recertification with the City of Oakland's Local/Small Local For Profit and Not For Profit Business Enterprise Program

Dear Ester Soto:

Based on the Department of Workplace and Employment Standards' review of the documents submitted, it has been determined that your firm meets the Local and Small Local Business requirements for certification/recertification. As a result of that review your firm has been certified as a:

### \* VERY SMALL LOCAL BUSINESS ENTERPRISE

This certification will expire on 06-30-2023

Your primary NAICS code is 115310: Support Activities for Forestry

The City reserves the right to reevaluate your company at any time during the certification period to determine if your firm continues to meet the City of Oakland programs and definitions. You are advised that it is your responsibility to initiate the re-certification process.

Should you have any questions, please contact Ernestine Nettles at enettles@oaklandca.gov, and refer to the Certification Number as it appears above.

Very truly yours,

Vivian Anman (for)
Shelley Darensburg

Contract Compliance Supervisor



# CONTRACTORS STATE LICENSE BOARD ACTIVE LICENSE



1016782

CORP

EVERLAST DEVELOPMENT INC


Dassing 28 co 1/D63

Edward Date 08/31/2022

www.cslb.ca.gov







# Corporation - Statement of Information

Entity Name:

EVERLAST DEVELOPMENT INC.

Entity (File) Number:

C3789445

File Date:

10/07/2020

Entity Type:

Corporation

Jurisdiction:

**CALIFORNIA** 

Document ID:

GK06872

## **Detailed Filing Information**

1. Entity Name:

EVERLAST DEVELOPMENT INC.

2. Business Addresses:

a. Street Address of Principal Office in California:

1734 13th Street

Oakland, California 94607 United States of America

b. Mailing Address:

1734 13th Street

Oakland, California 94607 United States of America

c. Street Address of Principal

Executive Office:

1734 13th Street

Oakland, California 94607 United States of America

3. Officers:

a. Chief Executive Officer:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 United States of America

b. Secretary:

Maria Esther Soto Castro

1734 13th Street

Oakland, California 94607 United States of America

Officers (	(cont'd)	١:

c. Chief Financial Officer:

Oscar Rojas Reyes

1734 13th Street

Oakland, California 94607 United States of America

4. Director:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 United States of America

Number of Vacancies on the Board of

Directors:

0

5. Agent for Service of Process:

Oscar Rojas Soto

1734 13th Street

Oakland, California 94607 **United States of America** 

6. Type of Business:

General Contractor, Construction

By signing this document, I certify that the information is true and correct and that I am authorized by California law to sign.

Electronic Signature: Maria Esther Soto Castro

Use bizfile.sos.ca.gov for online filings, searches, business records, and resources.



## CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 07/09/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).													
_	DUCE	<u> </u>	o tile	Certi	ilcate flolder in fled of st	CONTACT Gustavo A Galvez							
							PHONE (040) 770 4400						
Business World Insurance Agency 7800 University Ave A-1							E-MAIL OLIOTANO CALNETA®:						
700	0 0	Till Versity Ave A-1				ADDRESS: GOSTAVO.GALVEZ@IIISuremenee.com							
د ا	Mes	3			CA 91942		12537						
INSU		<u>u</u>			OA 31342		RA: UNITED	OI LOIALI	1140 00	12001			
		Everlast Development Inc.				INSURE							
		1734 13th Street				INSURE							
		1754 15111 011001				INSURE							
		Oakland			CA 94607	INSURE							
CO	VFR		TIFIC	:ΔTF	NUMBER:	INSURE	KF:		REVISION NUMBER:				
TI	THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,												
	XCLL	JSIONS AND CONDITIONS OF SUCH			LIMITS SHOWN MAY HAVE								
INSR LTR		TYPE OF INSURANCE	INSD	SUBR WVD	POLICY NUMBER		POLICY EFF (MM/DD/YYYY)	(MM/DD/YYYY)	LIMITS				
	X	COMMERCIAL GENERAL LIABILITY							DAMAGE TO DENTED	1,000,000			
		CLAIMS-MADE X OCCUR		Y					PREMISES (Ea occurrence) \$	50,000			
										5,000			
Α			Υ		SII0503B236034		11/01/2020	11/01/2021		1,000,000			
		N'L AGGREGATE LIMIT APPLIES PER:							· · · · · · · · · · · · · · · · · · ·	2,000,000			
	X	POLICY JECT LOC								2,000,000			
	4117	OTHER:							COMBINED SINGLE LIMIT 6				
	AUI	OMOBILE LIABILITY ANY AUTO							COMBINED SINGLE LIMIT (Ea accident) \$				
		OWNED SCHEDULED							BODILY INJURY (Per person) \$				
		AUTOS ONLY AUTOS NON-OWNED							BODILY INJURY (Per accident) \$ PROPERTY DAMAGE				
		AUTOS ONLY AUTOS ONLY							PROPERTY DAMAGE (Per accident) \$				
		UMBRELLA LIAB OCCUB											
		EVOESS LIAB							EACH OCCURRENCE \$				
CLAIIVIS-IVIADE									AGGREGATE \$				
DED   RETENTION \$   WORKERS COMPENSATION									PER OTH- STATUTE ER				
AND EMPLOYERS' LIABILITY Y/N													
ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?			N/A						E.L. EACH ACCIDENT \$  E.L. DISEASE - EA EMPLOYEE \$				
(Mandatory in NH)  If yes, describe under DESCRIPTION OF OPERATIONS below									E.L. DISEASE - POLICY LIMIT \$				
	DES	CRIPTION OF OPERATIONS DEIOW							L.L. DISEASE - FOLICT LIMIT \$				
DES	CRIPT	TION OF OPERATIONS / LOCATIONS / VEHIC	LES (A	CORD	101, Additional Remarks Schedu	ıle, may b	e attached if mor	e space is requir	ed)				
Oa	kland	d Unified School District IS LISTED	AS A	DDIT	IONAL INSURED.								
30	days	s of cancellation notice											
CE	RTIF	ICATE HOLDER				CANCELLATION							
		Oakland Unified School Distr	ict		<del></del>								
		955 High Street Oakland CA 94601				SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.							
							AUTHORIZED REPRESENTATIVE						
						0	Ják	Gál					



07/09/2021

Policy number: 017732172

Underwritten by: 34 - Progressive Northeastern Insurance Co.

# Certificate of Insurance

Certificate Holder Insured Agent

Additional Insured

OAKLAND UNIFIED SCHOOL DISTRICT EVERLAST DEVELOPMENT INC PROG COMMERCIAL
955 HIGH ST PO BOX 94739

OAKLAND, CA 94601 1734 13TH ST CLEVELAND OH44101
OAKLAND CA 94607 (800) 895-2886

This document certifies that insurance policies identified below have been issued by the designated insurer to the insured named above for the period(s) indicated. This certificate is issued for information purposes only. It confers no rights upon the certificate holder and does not change, after, modify, or extend the coverages afforded by the policies listed below. The coverages afforded by the policies listed below are subject to all the terms, exclusions, limitations, endorsements, and conditions of these policies.

Policy Effective Date:

07/09/2021

08/09/2021

Insurance coverage(s)

Limits

Bodily Injury/ Property Damage
Uninsured Motorist/Underinsured Motorist

\$2,000,000 CSL
\$2,000,000 CSL
\$5,000

## Description of Location/Vehicles/Special Items Scheduled autos only

93 CHEV C3500 1GBGC39K5PE201213 00 ISU NPR 4KLC4B1R0YJ801267 02 GMC 7H4 1GDJ7H1C42J503255

### Certificate number

19021C51217

Please be advised that additional insureds and loss payees will be notified in the event of a mid-term cancellation.

X Ma



CORD

## **CERTIFICATE OF LIABILITY INSURANCE**

MICKIEGARCIA

7/12/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

t	his certificate does not confer rights t							require air cin	2013011011	A 3	tatement on
	DDUCER				CONTACT AI.SAC@NFP.COM						
NFI 984	P Property & Casualty Services, Inc.  0 Business Park Drive				PHONE (A/C, No, Ext): (916) 361-9585 FAX (A/C, No): (916) 361-982					361-9821	
Sui	te B				E-MAIL ADDRESS:						
Sac	ramento, CA 95827				INSURER(S) AFFORDING COVERAGE					NAIC #	
					INSURER A : State Comp Insurance Fund of CA					35076	
INS	JRED				INSURER B:						
	<b>Everlast Development Inc</b>					INSURER C:					
	1734 13th Street				INSURER D:						
	Oakland, CA 94607				INSURER E:						
					INSURE	RF:					
				E NUMBER:				REVISION NU			
l II	HIS IS TO CERTIFY THAT THE POLICI NDICATED. NOTWITHSTANDING ANY F SERTIFICATE MAY BE ISSUED OR MAY EXCLUSIONS AND CONDITIONS OF SUCH	REQU PER	IREM TAIN	ENT, TERM OR CONDITIO , THE INSURANCE AFFOR	N OF A	NY CONTRA 7 THE POLIC	CT OR OTHER IES DESCRIB	R DOCUMENT W BED HEREIN IS S	ITH RESPE	CT TC	WHICH THIS
INSF	TYPE OF INQUENIOR	ADDL	SUBF		DELIVI		POLICY EXP (MM/DD/YYYY)		LIMIT	s	
LIK	COMMERCIAL GENERAL LIABILITY	IINSD	VVVD			(INIIVI/DUTTTT)	(WIW/DD/TTTT)	EACH OCCURREN		\$	
	CLAIMS-MADE OCCUR							DAMAGE TO REN PREMISES (Ea oc	TED	\$	
								MED EXP (Any one	,	\$	
								PERSONAL & AD\		\$	
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGRE		\$	
	POLICY PRO- LOC							PRODUCTS - COM	IP/OP AGG	\$	
	OTHER:  AUTOMOBILE LIABILITY							COMBINED SINGL	E LIMIT	\$	
	ANY AUTO							(Ea accident)	>\	\$	
	OWNED AUTOS ONLY SCHEDULED AUTOS							BODILY INJURY (F	•	\$	
	HIRED NON-OWNED AUTOS ONLY							PROPERTY DAMA (Per accident)	GE	\$	
	AUTOS ONLY AUTOS ONLY							(Per accident)		\$	
	UMBRELLA LIAB OCCUR							EACH OCCURREN	ICE	\$	
	EXCESS LIAB CLAIMS-MADE							AGGREGATE	VOL.	\$	
	DED RETENTION \$							ACCINECTAL		\$	
Α	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY	N/A						X PER STATUTE	OTH- ER	Ψ	
				9201682-2020		12/24/2020	12/24/2021	E.L. EACH ACCIDI		\$	1,000,000
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?  (Mandatory in NH)							E.L. DISEASE - EA		\$	1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - PC		\$	1,000,000
CO	CRIPTION OF OPERATIONS / LOCATIONS / VEHIC KLAND UNIFIED SCHOOL DISTRICT IS ACHED FORM: 2570. OSCAR ROJAS R MPENSATION INSURANCE /ERAGE. 30-DAY NOTICE OF CANCELLATON AN	EYE	s, os	CAR ROJAS SOTO AND M	MARIA E	STHER SOT	O CASTRO A	ARE EXCLUDED			
L											
CE	RTIFICATE HOLDER				CANO	ELLATION					
	OAKLAND UNIFIED SCHOO 955 HIGH STREET OAKLAND, CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.									
	•				AUTHORIZED REPRESENTATIVE						

### **ENDORSEMENT AGREEMENT**



# EXECUTIVE OFFICERS MINIMUM/MAXIMUM LIMITS

9201682-20 RENEWAL NF 9-84-27-49 PAGE 1 OF

1

HOME OFFICE SAN FRANCISCO

EFFECTIVE DECEMBER 24, 2020 AT 12.01 A.M.

ALL EFFECTIVE DATES ARE AT 12:01 AM PACIFIC STANDARD TIME OR THE TIME INDICATED AT PACIFIC STANDARD TIME

> EVERLAST DEVELOPMENT INC 1734 13TH ST OAKLAND, CA 94607

ANY CONTRADICTION BETWEEN THE POLICY AND THIS ENDORSEMENT WILL BE CONTROLLED BY THIS ENDORSEMENT.

IT IS AGREED THAT UNLESS OTHERWISE EXCLUDED BY ENDORSEMENT THE ACTUAL REMUNERATION EARNED BY EACH EXECUTIVE OFFICER DURING THE POLICY PERIOD SHALL BE USED AS THE BASIS OF PREMIUM, SUBJECT TO

THE MINIMUM AMOUNT OF \$ 54,600 PER ANNUM

AND THE MAXIMUM AMOUNT OF \$ 139,100 PER ANNUM

AS SPECIFIED IN THE CALIFORNIA WORKERS' COMPENSATION UNIFORM STATISTICAL REPORTING PLAN, FOR WORKERS' COMPENSATION INSURANCE IN EFFECT DURING THE POLICY PERIOD.

NOTHING IN THIS ENDORSEMENT SHALL BE HELD TO VARY, ALTER, WAIVE OR EXTEND ANY OF THE TERMS, CONDITIONS, AGREEMENTS, OR LIMITATIONS OF THIS POLICY OTHER THAN AS ABOVE STATED. NOTHING ELSEWHERE IN THIS POLICY SHALL BE HELD TO VARY, ALTER, WAIVE OR LIMIT THE TERMS, CONDITIONS, AGREEMENTS OR LIMITATIONS IN THIS ENDORSEMENT.

COUNTERSIGNED AND ISSUED AT SAN FRANCISCO:

DECEMBER 28, 2020

PRESIDENT AND CEO

3015 OLD DP 217



# **DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM**

Project Information													
Pro	ject Naı	ne T	Tilden/John Swett Elementary School Vegetation Fire Management Project Site 988										
Basic Directions  Services cannot be provided until the contract is awarded by the Board <u>or</u> is entered by the Superintendent pursuant to authority delegated by the Board.													
Attachment Checklist x Proof of general liability insurance, including certificates and endorsements, if contract is over \$15,000.													
					Contract	tor Information							
Contractor Information  Contractor Name													
	SD Vendo		006121	ovoropinoni ino.		Title President							
Stre	et Addres	SS	1734 13 <sup>th</sup> 3	Street		City	Oakland S	State CA	Zip	94607			
	phone		510-506-1										
-	tractor Hi		<del>                                     </del>	been an OUSD co	Worked as an	OUSD emplo	yee? 🗌	Yes, X No					
OUSD Project # 20017													
Term of Original/Amended Contract													
Date Work Will Begin (i.e., effective date of contract)  Date Work Will End By (not more than 5 years from start date; for construction contracts, enter planned completion date)  New Date of Contract End (If Any)										2021			
				S	INCW Dat	e or contract L	ind (ii Any)						
Compensation/Revised Compensation													
If I	New Cor	ntract,	Total			If New Contract	ct, Total Contract	Price (Not					
_			ump Sum)	\$17,800.00		To Exceed)			\$				
_			Jr (If Hourly)	\$		If Amendment,	\$	\$					
Ot	her Expe	enses		mber									
	If vou a	are planr	ning to multi-fu	and a contract using I		t Information ease contact the S	tate and Federal Offic	e before comp	oletina red	uuisition			
Res	ource#	PHOREUM RESERVED	g Source		zzr rando, pr	Org Key	icho diva i odorai ome		t Code	Amount			
	0/0000	RIPSERSON SERVI		010-8150-0-000	1-8110-567		00-0503-9999-99		\$17,800.00				
0.00	3,000			010-0130-0-0000	7-0110-307	1-300-3000-30	00-0303-3333-33	333 30	,,,	\$17,000.00			
				Approval a	and Routing	(in order of ap	proval steps)						
					proved and a		issued. Signing this	document affir	ms that t	o your			
	Divisio	n Hea	d			Phone	510-535-7038	Fax	5	10-535-7082			
1.	Director												
	Signatu	re //	10, 1	Ille Act	Den Den	celor	Date Approved	8-19-	21				
	General Counsel, Department of Facilities Planning and Management												
2.	Signatu	re fell	24 M. Re	M Lozano Smit	Date Approved 8/26/21								
Deputy Chief, Facilities-Planning and Management													
3. Signature Date Approved 8 272													
Chief Financial Officer													
4.	Signature						Date Approved						
	Prealde	nt, Boan	d of Education	n									
5.	Signatu	re					Date Approved						