

**Measure N – College and Career Readiness Commission
Work Plan through June 2015
(Draft)**

Deliverable	Deadline
1. Establish Measure N Implementation Timeline through June 2016.	March 13, 2015
2. Establish the “education improvement plan” school planning process that is: <ul style="list-style-type: none"> a. Consistent with the legislative intent of Measure N, and the Board Policies on School Governance and Quality School Development. b. Aligned with the OUSD LCAP/Budget Development Calendar for FY 2016-2017. c. Supported by standards-based tools to guide each school’s engagement of teachers, students, and parents; completion of each school’s diagnostic self-evaluation, and each school’s exposure to and research of best and promising practices. d. Adequately resourced with money and time. 	May 5, 2015
3. Communicate Measure N Implementation Timeline and school planning process to all OUSD high schools and charter high schools.	June 2, 2015
4. Establish standards for financial accounting of Measure N: <ul style="list-style-type: none"> a. To account for as an Unrestricted General Fund or as Restricted Fund? b. To account for funds in the event a school’s education improvement plan is so inadequate as to not receive funds, or a school chooses not to apply in any given year, or a school receives funds but does not fully expend its allocation? c. Establish the 2014-2015 Baseline Budget. 	June 16, 2015
5. Deliver a written progress report to the Board of Education.	June 16, 2015