

OAKLAND UNIFIED SCHOOL DISTRICT Community Schools, Thriving Students

Superintendent's Work Plan:

2d. Pathways & Feeder Patterns Enrollment Improvements Program Year 2 Stabilizing & Increasing Enrollment



Presented by:

Charles Wilson, Executive Director of Enrollment

Guillermo Echeverria, Deputy Chief of Business and Operations Management

May 24, 2017



AGENDA


- EXECUTIVE SUMMARY
- BACKGROUND
- EXPECTED OUTCOMES
- BENEFITS
- PARENT TESTIMONIALS



Priority 2 Strategic Plan: Accountable School District

Superintendents Work Plan Goal 2d:

Support all schools, and neighborhoods create pathways and feeder patterns in every neighborhood.





EXECUTIVE SUMMARY



Goals Year 2

Contribute to increasing enrollment, provide an easier and more efficient enrollment process, and improve access to quality schools.



How will we achieve these goals?

- Technology System Upgrade Project
- Process/Customer
 Experience
 Improvements Project
- Policies Development Project
- Data Analytics Project



Status

All Projects are On-Track



EXECUTIVE SUMMARY

What has been completed since June 8, 2016?

SchoolMint

Technology System Upgrade Phase 1 Project No more waiting in line to learn about schools or apply Online School Finder & School Apply



Process Improvements Project

Two Welcome Center Locations (East & Central) Improved Customer Experience Citywide Options Fairs, over 900 families attended



Integration in Oakland Schools A Parent-Led, Community-Wide Convening

Policy Development Project

Access Study launched, results available in June



EXECUTIVE SUMMARY

SchoolMint	Technology System Upgrade Phase 2 Project Online notification, confirmation, & registration					
Enroll OUSD Today	Enrollment Process Improvements Project					
	Evolve from transactional mindset to relationship building					
	Enrollment Policies Development Project					
	Community Engagements about proposed policy changes					
	Enrollment Data Analytics Project					
	Projections improvements					
	Increase data and analytics capacity within the Enrollment					
EQUALITY EQUITY	department					

Proposed Policy Changes

- Clean up "Program Improvements" board policy
- Prioritize residents of Oakland
- Prioritize staff at school sites
- Pilot SES requirements

- Prioritize students at site ECE or state pre-K
- Prioritize OUSD 8th graders
- Implement programmatic/cohort feeder patterns
- Prioritize higher performing feeder for low performing schools










EXPECTED OUTCOMES OF IMPROVEMENTS



Benefits

IF OUSD

Improves our enrollment system (process, technology, policies)






- Remain competitive with Enroll Oakland Charter
- More transparent and efficient enrollment process
- Tools to enable enrollment policy changes to increase equitable access to quality schools

AS A RESULT these changes can contribute to improving equitable access to quality OUSD schools and can contribute to our efforts to stabilize and increase enrollment.

Parent Testimonials



EVERY STUDENT THRIVES!





1000 Broadway, Suite 680, Oakland, CA 94607

www.ousd.org

@OUSDnews

Appendix

Milestones

Activity/Milestone (Mar 2017 - Dec 2017)	Mar	Apr	Мау	Jun	Jul	Aug	Sept	Oct	Nov	Dec
School Finder Project										
Operational Hand Off										
Options Guide & School FInder Content Final										
School Apply & Enroll										
School Apply enhancements completed										
School Enroll vendor selected & board approved										
School Enroll implementation planning										
School Enroll ready for for first test										
School Enroll Online Registration Pilot										
School Enroll Launch Activities Start (end Sept 2018)										
Process Improvements Project										
Process Maps (as is) completed										
Annual enrollment/Start of School outreach & communications plan										
Lunch annual enrollment outreach & communications										
Process Maps (new) complete										
Enrollment Specialist PD										
August rush improvements launched										

High Level RACI

Responsible	Collaborator	Informed				
Charles Wilson	 Community CTO: Susan Beltz Deputy Chief BOLT: Guillermo Echeverria, Project Manager: Manisha Patel Enrollment: Alanna Lim, Nana Xu, Yusef Carrillo, Enrollment Specialists 	 Community Executive Cabinet and Cabinet Business and Operations Leadership team (BOLT) IT Department School Leaders School Clerical Staff Board Members 				
Accountable	 IT: Taslim Shaikh, Paul Gerken, Michael Lin 	OUSD Union GroupsPartner Organizations				
 David Montes (Continuous School Improvement) Vernon Hal (Business and Operations) 	 Communications: Valerie Goode, Ericka Doolittle Continuous School Improvement: Pablo Villavicencio Network Superintendents Network Partners Principles School Clerical Staff Software Vendor 	 Continuous Improvement / Project Management (CI/PM) Team Equity Team Community engagement Research, Assessment and Data: Jean Wing, Susan Radke 				