Board Office Use: Leg	islative File Info.
File ID Number	18-1703
Introduction Date	8-22-2018
Enactment Number	18-1403
Enactment Date	8/22/18 os



Memo

To

Board of Education

From

Kyla Johnson-Trammell, Superintendent and Secretary, Board of Education

Timothy White, Deputy Chief, Facilities Planning and Management

Board Meeting Date

August 22, 2018

Subject

Award of Bid and Agreement- CAHILL - Havenscourt CCPA Science Classrooms

and Lab Project

Action Requested

Approval by the Board of Education of Resolution No. 1718-0012, Award of Bid Agreement and Construction Contract on behalf of the District to CAHILL, Oakland, CA, for the Havenscourt CCPA Science Classrooms and Lab Project, in the amount of \$2,400,000.00, as the lowest responsive, responsible bidder, and rejecting all other bids, if any, and authorizing the President and Secretary of the Board to enter into and execute an Agreement for same with the successful bidder with work being conducted in one (1) phase, with a Contract Duration: Three Hundred Sixty Five (365) days Calendar Days, commencing August 23,

2018, and ending on August 23, 2019.

Discussion

Work includes conversion of existing biology classroom into a chemistry lab with (8) workstations.

LBP (Local Business Participation Percentage)

50.60%

Recommendation

Approval by the Board of Education of Resolution No. 1718-0012, Award of Bid Agreement and Construction Contract on behalf of the District to CAHILL, Oakland, CA, for the Havenscourt CCPA Science Classrooms and Lab Project, in the amount of \$2,400,000.00, as the lowest responsive, responsible bidder, and rejecting all other bids, if any, and authorizing the President and Secretary of the Board to enter into and execute an Agreement for same with the successful bidder with work being conducted in one (1) phase, with a Contract Duration: Three Hundred Sixty Five (365) days Calendar Days, commencing August 23, 2018, and ending on August 23, 2019.

Fiscal Impact

Fund 21, Measure J

Attachments

- Award of Bid
- Certificate of Insurance
- Payment and Performance Bonds



CONTRACT JUSTIFICATION FORM This Form Shall Be Submitted to the Board Office With Every Consent Agenda Contract.

Legislative File II) No.
Department:	Facilities Planning and Management
Vendor Name:	CAHILL
Project Name:	Havenscourt CCPA Science Classroom and Project No.: 15118
Contract Term:	Intended Start: 7/3/2018 Intended End: 7/31/2019
Annual (if annua	contract) or Total (if multi-year agreement) Cost: \$2,400,000.00
Approved by:	Tadashi Nakadegawa
Is Vendor a local	Oakland Business or have they meet the requirements of the
Local Business Po	
small local busine Summarize the se	ervices this Vendor will be providing.
Scope of work including ADA co	ludes conversion of existing biology classroom to a chemistry lab. The lab will have eight (8) workstations mplaint student and teacher workstations, additional electrical and improved HVAC.
Was this contrac	competitively bid? Yes (No if Unchecked)
If No, please answ 1) How did you d	ter the following: stermine the price is competitive?

2) Please check the competitive bid exception relied upon:
Educational Materials
☐ Special Services contracts for financial, economic, accounting, legal or administrative services
□ CUPCCAA Exception (Uniform Public Construction Cost Accounting Act)
Professional Service Agreements of less than \$90,200 (increases a small amount on January 1 of each year)
Construction related Professional Services such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitve selection process)
☐ Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternative energy supply sources)
☐ Emergency contracts
☐ Technology contracts
electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitvely advertised, but any one of the three lowest responsible bidders may be selected
contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
☐ Western States Contracting Alliance Contracts (WSCA)
☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
☐ Piggyback" Contracts with other governmental entities
☐ Perishable Food
□ Sole Source
☐ Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent of the original contract price
Other, please provide specific exception
3) Not Applicable - no exception - Project was competitively bid



RESOLUTION OF THE BOARD OF EDUCATION OAKLAND UNIFIED SCHOOL DISTRICT

RESOLUTION NO. 1718 - 0012

AWARD OF BID AND CONTRACT FOR CONSTRUCTION SERVICES FOR THE HAVENSCOURT CCPA SCIENCE CLASSROOMS AND LAB PROJECT

WHEREAS, the District has heretofore requested bids, provide labor and materials to construct a 1-HR rated wall, per code, to separate the lab from the rest of the school;

WHEREAS, the bid documents provide that the lowest bid would be determined from the total bid amount, which is calculated as the base bid plus all alternates;

WHEREAS, the bid documents provide that the District has the discretion to award a contract for the base bid alone, or the base bid plus one, two and/or all of the alternates, regardless of how the lowest bid is determined;

Contractor:	Location	Bid Amount
CAHILL	Oakland, CA	\$2,400,000.00

WHEREAS, the responsive bidder has met the goals for the local business participation or a "good-faith" effort to do so as required by the District Policy for such participation;

NOW, THEREFORE, BE IT RESOLVED, that CAHILL is the lowest responsive, responsible bidder;

BE IT FURTHER RESOLVED, that the District shall accept the bid from CAHILL for the performance of the installation of a new roof due to severe water intrusion, in the amount of TWO MILLION FOUR HUNDERED THOUSAND NO/100 (\$2,400,000.00) shall be and is hereby accepted; all other bids are rejected, if any; and



RESOLUTION OF THE BOARD OF EDUCATION OAKLAND UNIFIED SCHOOL DISTRICT

RESOLUTION NO. 1718 - 0012

AWARD OF BID AND CONTRACT FOR CONSTRUCTION SERVICES FOR THE HAVENSCOURT CCPA SCIENCE CLASSROOMS LAB PROJECT Page 2 of 2

BE IT FURTHER RESOLVED, that the President and Secretary of this Board be hereby authorized to enter into said contract, subject to form and content approval by the General Counsel, with **CAHILL** for the performance of bid work.

Passed by the following vote:

Roseann Torres, Jody London, James Harris, Nina Senn, Shanthi Gonzales, Vice

AYES: President Jumoke Hinton Hodge, President Aimee Eng

NOES: None

ABSTAINED: None

ABSENT: None

hereby certify that the foregoing is a full, true and correct copy of a Resolution adopted, at a Regular Meeting of the Governing Board of the Oakland Unified School District held on **August 22**, 2018.

Aimee Eng

President, Board of Education

Kyla Johnson-Trammell, Superintendent and Secretary, Board of Education

Jy 19-1-12

- 2. The contractor or subcontractor may within ten (10) calendar days appeal to the District's Contract Compliance Consultant's decision to the District Board of Education which may sustain, reverse or modify the Contract Compliance Consultant's findings and sanctions imposed, or take such other action as will effectuate the purpose of this program.
 - An appeal by an aggrieved business under this subsection shall not stay the Contract Administrator's findings.
- 3. The District's Contract Compliance Consultant may require such reports, information and documentation from contractors as are reasonably necessary to determine compliance with the requirements of District Policy.
- 4. The District's Contract Compliance Consultant shall send a written notice via to the Facilities Planning and Management Office to advise the District's Controller that a determination of bad faith non-compliance has been made and that all payments due the contractor shall be withheld in the amount of penalty assessed as agreed to by the contractor or subcontractor and the OUSD.

1.07 COMPLAINT PROCEDURES

Any Contractor or Subcontractor who has submitted a bid for a particular project who has knowledge of or suspects a violation by another Contractor or Subcontractor and fees that their bid should be rendered non-responsive because of violations of District DVBE policy may file a Formal bid Protest by identifying in writing the violation, particular project and date of bid opening within five (5) calendar days of opening. Such written protest should be addressed as follows:

Facilities Planning & Management Attention: Assistant Superintendent Director of Facilities 955 High Street Oakland, California 94601

With a copy to:

Davillier-Sloan, Inc. Jake Sloan, Contract Compliance Consultant 1630 12th Street Oakland, California 94607

Office of the State Administrator Secretary to the Board of Education 1050 2nd Avenue, Workspace B-237 Oakland, California 94606

DOCUMENT 00 52 13 (FORMERLY DOCUMENT 00530)

AWARD OF BID AGREEMENT

THIS AGREEMENT IS MADE AND ENTERED INTO THIS 12th day of July 2018, by and between the Oakland Unified School District ("District" or "Owner") and <u>CAHILL</u> ("Contractor") ("Agreement").

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these presents do covenant and agree with each other, as follows:

1. The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and material necessary to perform and complete in a good and workmanlike manner, the work of the following project:

PROJECT: Havenscourt CCPA Science Classroom and Labs

PROJECT NO.: <u>15118</u>

RESOLUTION NUMBER: 1819-0012

It is understood and agreed that the Work shall be performed and completed as required in the Contract Documents including, without limitation, the Drawings and Specifications, under the direction and supervision of, and subject to, the approval of the District or its authorized representative.

2. The Contract Documents:

- a. The complete Contract consists of all Contract Documents as defined in the General Conditions and incorporated herein by this reference. Any and all obligations of the District and Contractor are fully set forth and described in the Contract Documents. All Contract Documents are intended to cooperate so that any Work called for in one and not mentioned in the other or vice versa is to be executed the same as if mentioned in all Contract Documents.
- b. **Interpretation of Contract Documents**: Should any question arise concerning the intent, precedence, or meaning of Contract Documents, including the Drawings or Specifications, the question shall be submitted to the District for interpretation. If a conflict exists in the Contract Documents, the following order of precedence shall prevail:
 - (i) District-approved modifications, beginning with the most recent (if any);
 - (ii) The Agreement;
 - (iii) The Special Conditions (if any);
 - (iv) Any Supplemental Conditions (if any);
 - (v) The General Conditions;
 - (vi) The remaining Division 0 documents;
 - (vii) The Division 1 Documents (Specifications General Conditions);
 - (viii) The Division 2 through Division 32 documents (Technical Specifications):
 - (ix) Figured dimensions;
 - (x) Large-scale drawings;
 - (xi) Small-scale drawings.

In no case shall a document calling for lower quality and/or quantity material or workmanship control. The decision of the District in the matter shall be final.

3. Time For Completion: It is hereby understood and agreed that the work under this contract shall be completed within three hundred sixty-five 365 consecutive calendar days ("Contract Time") commencing August 23, 2018, and concluding no later than August 23, 2019, from the date specified in the District's Notice to Proceed. The District shall not entertain an early completion schedule by Contractor. A schedule showing the

work completed in less than the Time for Completion indicated in the Contract, shall be considered to have Project Float.

- 4. Completion-Extension Of Time: Should the Contractor fail to complete this Contract, and the Work provided herein, within the time fixed for completion, due allowance being made for the contingencies provided for herein, the Contractor shall become liable to the District for all loss and damage that the District may suffer on account thereof. The Contractor shall coordinate its work with the Work of all other contractors. The District shall not be liable for delays resulting from Contractor's failure to coordinate its Work with other contractors in a manner that will allow timely completion of Contractor's Work. Contractor shall be liable for delays to other contractors caused by Contractor's failure to coordinate its Work with the work of other contractors.
- 5. Liquidated Damages: Time is of the essence for all work under this Agreement. It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the District will sustain in the event of and by reason of Contractor's delay; therefore, Contractor shall forfeit to the District the following sum(s) ("Liquidated Damages"):
 - Project Completion: One thousand dollars and no cents (\$1,000.00) per day as Liquidated Damages for each and every day's delay beyond the time herein prescribed in finishing the Work of the Project.
 - a. Each portion of the Liquidated Damages shall be calculated cumulatively. For example, if the Contractor is late in completing two milestones and the entire Project, it will be forfeiting three separate Liquidated Damages amounts.
 - b. It is hereby understood and agreed that neither the total cumulative Liquidate Damages amount nor any portion of the Liquidated Damage amount are penalties.
 - c. The District may deduct any portion of these liquidated damages from any money due or that may become due the Contractor under this Agreement. The Contractor's forfeit of liquidated damages to the District, and the District's right to retain those liquidated damages, are as indicated in Government Code section 53069.85 and as indicated herein and in the General Conditions.
 - d. Any amount of the Liquidated Damage(s) are automatically and without notice of any kind forfeited by Contractor upon the accrual of each day of delay. Neither the District's failure or delay in deducting Liquidated Damages from payments otherwise due the Contractor, nor the District's failure or delay in notifying Contractor of the forfeiture of Liquidated Damages, shall be deemed a waiver of the District's right to Liquidated Damages.
 - e. The Contractor and the Surety shall be liable for and pay to the District the entire amount of Liquidated Damages including any portion that exceeds the amount of the Contract Price then held, retained or controlled by the District.
 - f. The Liquidated Damages shall be in addition, and not in lieu of, the District's right to charge Contractor with the cost of completing or correcting such items of the Work.
 - g. The time during which the Contract is delayed for cause as hereinafter specified may extend the time of completion for a reasonable time as the District may grant. This provision does not exclude the recovery of damages for delay by either party under other provisions in the Contract Documents.
- 6. Loss Or Damage: The District and its authorized representatives shall not in any way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage that may happen to the Work, or any part thereof, or in or about the same during its construction and before acceptance, and the Contractor shall assume all liabilities of every kind or nature arising from the Work, either by accident, negligence, theft, vandalism, or any cause whatever; and shall hold the District and its authorized representatives harmless from all liability of every kind and nature arising from accident, negligence, or any cause whatever.

- 7. Insurance and Bonds: Contractor shall provide all required certificates of insurance, and payment and performance bonds as evidence thereof.
- 8. Prosecution Of Work: If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this contract, the District, may, pursuant to the General Conditions and without prejudice to any other remedy it may have, make good such deficiencies and may deduct the cost thereof from the payment then or thereafter due the Contractor.
- 9. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the Architect(s), the Project Inspector(s), and the Division of the State Architect have authority to approve and/or stop Work if the Contractor's Work does not comply with the requirements of the Contract Documents, Title 24 of the California Code of Regulations, and all applicable laws. The Contractor shall be liable for any delay caused by its non-compliant Work.
- 10. Assignment Of Contract: Neither the Contract, nor any part thereof, nor any moneys due or to become due thereunder, may be assigned by the Contractor without the written approval of the District, nor without the written consent of the Surety on the Contractor's Performance Bond (the "Surety"), unless the Surety has waived in writing its right to notice of assignment.
- 11. Classification Of Contractor's License: Contractor hereby acknowledges that it currently holds valid Type <u>B</u> General Building Contractor's license(s) issued by the State of California, Contractor's State Licensing Board, in accordance with division 3, chapter 9, of the Business and Professions Code and in the classification called for in the Contract Documents.
- 12. Payment of Prevailing Wages: The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.
- 13. Labor Compliance Program: If a labor compliance program is implemented for the Project, Contractor specifically acknowledges and understands that it shall perform the Work of this Agreement while complying with all the applicable provisions of the labor compliance program administered by the District, the District's designee and/or the California Department of Industrial Relations. Compliance shall include, without limitation, the requirement that the Contractor and all of its Subcontractors shall timely submit complete and accurate certified payroll records with each application for payment, or the District cannot issue payment.
- 14. Contract Price: In consideration of the foregoing covenants, promises, and agreements on the part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, and agreement, and as compensation agreed upon for the Work and construction, erection, and completion as aforesaid, the District covenants, promises, and agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as the full Contract Price and compensation for construction, erection, and completion of the Work hereinabove agreed to be performed by the Contractor a total fee not to exceed amount TWO MILLION, FOUR HUNDRED THOUSAND and NO/100 DOLLARS (\$2,400,000.00) paid monthly in proportion to services performed.
 - a. The above Allowances are within the Contract Price only to the extent Contractor has performed Work encompassed by the Allowance description, Contractor has appropriately invoiced for that Work, and the District has approved that invoice. The Contractor is permitted to invoice only for components of the Work

- encompassed by the Allowance description, in the identical structure as a Change Order. The unused portion of the each Allowance shall be retained by the District at the end of the Project.
- b. The Contract Price shall be paid in lawful money of the United States.
- c. The Contract Price shall be paid according to the schedule provided by the Contractor and accepted by the District and subject to additions and deductions as provided in the Contract. This amount supersedes any previously stated and/or agreed to amount(s).
- 15. Authority of Contractor's Representative: Contractor hereby certifies that its legal representative as defined in the General Conditions and the person(s) it employees on the Project at or above the level of project superintendent, each have the authority to legally bind the Contractor.
- 16. Severability: If any term, covenant, condition, or provision in any of the Contract Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract Documents shall remain in full force and effect and shall in no way be affected, impaired, or invalidated thereby.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. https://www.sam.gov/portal/public/SAM

Tadashi Nakadegawa

Director of Facilities Planning & Management

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

Dated:	August 23, 20 <u>18</u>	Dated:7	1.13	
OAKLAND	UNIFIED SCHOOL DISTRICT		_	CONTRACTOR
Ву:	Aime Eng	Ву:	the	2/->
Print Name:	Aimee Eng	Print Name:	BLAIR	ALLISON
Print Title:	President, Board of Education	Print Title:	Exec.	VP
Ву:	Jof Phone			
Print Name:	Kyla Johnson-Trammell, Superintende	ent /		
Print Title:	Secretary, Board of Education			-
Ву:	(wint &		_	
Print Name:	Timothy White			
Print Title:	Deputy Chief, of Facilities, Planning a	and Management		
	•	¥		
Approved as	to Form:	11		
Ву:	War Ubju	8/14/18		
Print Name:	Marion McWillams	·		
Print Title:	General Counsel			

NOTE: If the Contractor is a corporation, Contractor must attach a certified copy of the corporation's bylaws, or of the resolution of the Board of Directors of the corporation, authorizing the above person to execute this Agreement and the bonds required by the Contract Documents.

END OF DOCUMENT

Oakland Unified School District Division of Facilities Planning and Management

BID OPENING TABULATION SHEET

School:	Re-Bid Havenscourt Middle School			Date:	Wednesday, May 17, 2017
Project:	CCPA Science Classroom		_	Time:	2:00 PM
Project #:	15118			Project Mgr:	Al Anderson
Estimate:	\$1,250,000			Architect:	LCA Architects
LSUIIIOCC.	\$1,230,000				
Signature of W	itness to Bid		Signature of Bid Open	ier	
Company:	- NO BIDS RECEIVED-	Base Bid:		Ī	Required Day of Bid:
The state of the s	- 140 BIDS RECEIVED	N. W. T. St	\$ 100,000.00		Signed Bid Form
Address:		Allowance:	\$ 100,000.00		Addendum Acknow.
City/State:		TOTAL:			
Phone:		Alternates:			Bid Bond
Fax:					Non-Collusion
					Iran Contracting Certification
			Time Submitted	Date Submitted	Site Visit Certification
*					Contractor's Sub List
					Required Doc's within 24 hrs
			Time Opened	Date Opened	Debarment Suspension & Schd Z
			Time Oberiga	Mark School	Local Business Participation Form
1) 51					DVBE Forms
1.00 Per 5.57		Part of the Space of the Space		THE HALL BY	Contraction and statements, Auto-
Company:		Base Bid:			Required Day of Bid:
Address:		Allowance:	\$ 100,000.00		Signed Bid Form
City/State:		TOTAL:			Addendum Acknow.
Phone:		Alternates:			Bid Bond
Fax:					Non-Collusion
					Iran Contracting Certification
_			Time Submitted	Date Submitted	Site Visit Certification
					Contractor's Sub List
		2.			Dogulard Paris within 24 few
					Required Doc's within 24 hrs
			Time Opened	Date Opened	Debarment Suspension & Schd Z
					Local Business Participation Form DVBE Forms
			NOVEMBER OF THE PARTY OF THE PARTY.	ACRES HER ACTION	DVDC POTITS
Charles Service		Base Bid:	DELICATION WASHINGS	TOTAL DAME OF VICE	Required Day of Bid:
Company:		Allowance:	\$ 100,000.00		Signed Bid Form
Address:		TOTAL:	\$ 100,000.00		Addendum Acknow.
City/State:		Alternates:	-		Bid Bond
Phone:		Alternates:			Non-Collusion
Fax:	<u> </u>				Iran Contracting Certification
			Time Submitted	Date Submitted	Site Visit Certification
_			Time Southwest	Date Submitted	Contractor's Sub List
					CONTRACTOR S SUD LIST
					Required Doc's within 24 hrs
			Time Opened	Date Opened	Debarment Suspension & Schd Z
			Titue Oberien	120KE SADEUEU	Local Business Participation Form
					DVBE Forms
NAME OF TAXABLE PARTY.	WALLES TO THE WALL STREET AND	A STATE OF THE STA	AND THE STREET		
Company:		Base Bid:			Required Day of Bid:
Address:		Allowance:	\$ 100,000.00		Signed Bid Form
City/State:		TOTAL:			Addendum Acknow.
Phone:	1	Alternates:			Bid Bond
Fax:	1	(Community of the			Non-Collusion
I da.					Iran Contracting Certification
	F 1		Time Submitted	Date Submitted	Site Visit Certification
		1			Contractor's Sub List
		1			
					Required Doc's within 24 hrs
	40-11		Time Opened	Date Opened	Debarment Suspension & Schd Z
	2)				Local Business Participation Form
	PH 200		1		DVBE Forms



Date: February 21, 2018

Re: Cahill Contractors LLC Authorized Signatories

To whom it may concern:

The employees bearing President, Executive Vice President, and Vice President titles are hereby authorized to sign on behalf of Cahill Contractors LLC and Cahill/Focon Joint Venture.

Sincerely,

Kathyn Cahell Thoupson

Kathryn Cahill Thompson Chief Executive Officer Cahill Contractors LLC LLC-1

Articles of Organization of a Limited Liability Company (LLC)

To form a limited liability company in California, you can fill out this form, and submit for filling along with:

- A \$70 filing fee.
- A separate, non-refundable \$15 service fee also must be included, if you drop off the completed form.

important! LLCs In California may have to pay a minimum \$800 yearly tax to the California Franchise Tax Board. For more information, go to https://www.ftb.ca.gov.

LLCs may not provide "professional services," as defined by California Corporations Code sections 13401(a) and 13401.3.

Note: Before submitting the completed form, you should consult with a private attorney for advice about your specific business needs.

This Space For Office Use Only

201515910320



100

For questions about this form, go to www.sos.ca.gov/business/be/filing-tips.htm. LLC Name (List the proposed LLC name exactly as it is to appear on the records of the California Secretary of State.) Cahill Contractors LLC The name must Include: LLC, L.L.C., Limited Liability Company, Limited Liability Co., Ltd. Proposed LLC Name Liability Co. or Ltd. Liability Company; and may not include; bank, trust, trustee, incorporated, inc., corporation, or corp., insurer, or insurance company. For general entity name requirements and restrictions, go to www.sos.ca.gov/business/be/name-availability.htm. Purpose The purpose of the limited liability company is to engage in any lawful act or activity for which a limited liability company may be organized under the California Revised Uniform Limited Liability Company Act. **LLC Addresses** 425 California Street, Suite 2200 San Francisco CA 94104 Initial Street Address of Designated Office in CA - Do not list a P.O. Box City (no abbreviations) State initial Mailing Address of LLC, if different from 3e Ζiρ City (no abbreviations) State Service of Process (List a California resident or a California registered corporate agent that agrees to be your initial agent to accept service of process in case your LLC is sued. You may list any adult who lives in California. You may not list an LLC as the agent. Do not. list an address if the agent is a California registered corporate agent as the address for service of process is already on file.) Michael A. Grant Agent's Name b. 425 California Street, Suite 2200 San Francisco CA 94104 Agent's Street Address (if agent is not a corporation) - Do not list a P.O. Box City (no abbreviations) State Zip Management (Check only one.) The LLC will be managed by: One Manager, More Than One Manager ☐ All Limited Liability Company Member(s) 76 . 6 Att. 1 5 . 45 . 16 This form must be signed by each organizer. If you need more space, attach extra pages that are 1-sided and on standard letter-sized paper (8 1/2" x 11"). All attachments are made part of these articles of organization,

Kathryn Cahill Thompson

Print your name here

Corporations Code §§ 17701.04, 17701.08, 17701.13, 17702.01, Revenue and Taxation Code § 17941 State

alina Poule Thenrows

2014 California Secretary of

CCPA at Havenscourt MS Classroom Renovations - CAHILL Local Business Participation Breakdown



2,154,342.00

TOTAL BASE \$

Ibem #	Description	all I	Bid Amount	SLABE	SABE		39
02-4000	Building Demolition and Abatement	CAHILL/AMG	\$ 150,635.00	-\$	\$ 114,000.00	\$ 00	36,635.00
03-3100	Concrete	CAHILL	20,882.00	₩.	\$	\$	20,882.00
03-5400	Gypcrete			-\$	\$	₩	
04-2100	Masonry		₩.	4	₼	⊹	
05-1000	Structural Steel, Metal Stairs, and Misc. Iron	CAHILL/North American Fence	\$ 48.143.00	4	\$ 15.862.00	-	19.182.00
06-1010	Rough Carpentry	CAHILL/Light Frame Construction		ų.		-	23.692.00
06-2000	Finish Carpentry & Lab Casework	CAHILL	92,009.00	+\$		\vdash	22,539.00
07-2100	Insulation and Firestopping	CAHILL	12,707.00	₽.	↔	₩.	4,057.00
02-2000	Roofing and Waterproofing			-	-\$-	₩	12,349.00
	Sheet Metal, Flashing, Louvers and Exp						
0009-20	Jts			-\$-	-\$-	\$.	
0006-20	Sealants and Caulking	CAHILL	4,900.00	-\$	-\$-	₩	4,900.00
08-1000	Doors, Frames and Hadware	CAHILL	\$ 15,767.00	-\$-	- \$-	₩.	4,666.00
08-3300	Overhead Coiling Doors		-\$	-\$	-\$-	-\$-	
08-4000	Windows, Stofrefronts, Glazing and Skylights	CAHILL	\$ 4,095,00	₩.	4	₩	4.095.00
-	Metal Stud Framing, Drywall and						
0027-60	Fireproofing	CAHILL/Hardey Construction	S	\$ 43,485.00	-	₩.	29,914.00
09-2400	Exterior Plaster		⊹	-\$-	₩	₩	
000-3000	Tile and Stone		\rightarrow		₽	₩	
0005-60	Acoustical and Wood Slat Ceilings	CAHILL	26,547.00	-\$-	⊹	-	15,247.00
09-6400	Flooring-Carpet, Resilient, Wood	CAHILL/Royal Floors	55,683.00	-	\$ 42,450.00	-	13,233.00
0006-60	Painting	CAHILL	57,643.00		-\$-	₩	12,670.00
10-2010	Misc. Specialties and Equipment	CAHILL	\$ 21,919.00		-5-	₩	15,422.00
10-1400	Signage	CAHILL	\$ 3,835.00		₩	€	3,140.00
10-2800	Toilet, Bath Accessories, Partitions		-\$-	Α	₩	₩	
10-8100	Pest Control		, •		\$	₩.	T#12
11-2400	Exterior Building Maintenance System		E LO	•	\$		*
11-3100	Kitchen and Laundry Appliances	CAHILL	\$ 4,048.00	•	\$		4,048.00
12-2000	Window Treatments			•	₩.		ī
13-4200	Modular Construction		· ·	•	•		37
14-2000	Elevators			•	\$	\$	T
21-0010	Fire Sprinklers	CAHILL	\$ 49,303.00		₩.	₩	15,503.00
22-0010	Plumbing	CAHILL/Comack Plumbing		\$ 196,670.00	+	\$	39,073.00
23-0010	HVAC & Sheet Metal	CAHILL		•	\$	\$	93,674.00
26-0010	Electrical, Telephone and Data	CAHILL/Tulum Systems	\$ 241,879.00	\$	\$ 155,110.00	\$ 00	86,769.00
26-3000	Solar Panels - PV and Solar Hot Water		1	- *	\$	₩	
31-0010	Earthwork, Site Clearing, AC Paving		5		₩.	\$	
31-4100	Shoring, Underpinning and Soil Grouting	5	\$	•	₩	₩	•
31-6000	Driller Pliers, Caissons, Tie Downs and Piles		±9				
32-1000	Asphalt Paving and Striping (in	Cauli					0000
2	FELLINGIN	Cantee	11,343,00	n A	4	A-	6,843.00

CCPA at Havenscourt MS Classroom Renovations - CAHILL Local Business Participation Breakdown



The same of the sa	Description	Rim	Eld Amount	SURBE	S)	SIBE	LDE
32-1600	Site Concrete	CAHILL/Empire Engineering \$	53,576.00		÷	+67	53.576.00
32-8000	Landscape, Irrigation, Site Furnishings	CAHILL	10,202.00		- 4	+ - 6 4	10,202.00
33-0010	Site Utilities	CAHILL	46.443.00	·	4		8 805 00
01-5416	Personal Hoist	49	4) U	DO:COO!
01-5430	Crane Service	•	9 50		4	→ 4	
01-5450	Scaffold		3		ال و	A 40	C (* 20
01-5640	Site Security	CAHILL/ABC Security \$	54.013.00		9 4	53 215 00 \$	708 00
01-7423	Final Cleaning	CAHILL \$	16,126.00	•	+ 4/3	9	13.386.00
		\$ TOTAL \$	1,639,603.00	\$ 240	45	435,137.00 \$	575,300.00
	TOTAL LBU PARTICPATIO	TOTAL LBU PARTICPATION FOR SUBCONTRACTORS	58.05%	11.15%		20.20%	26,70%

 \bullet This amount reflects LBU for all local subcontracting work on this LLB project exlcuding GC Direct Cost (i.e. Developer Fees, B & I)

(excluding JV Direct Cost)

G.C. Bond (0.62%)
(0,0,0)
Contractor's Fee (2.0%)
Contractor's Fee (8 0%)
Liability Insurance (1.40%)
Builder's Risk Insurance Liability Insurance (1.40%) Contractor's Fee (8.0%)
Oakland City Tax (0.18%) Builder's Risk Insurance Liability Insurance (1.40%) Contractor's Eeg (8.0%)

TOTAL LBU PARTICPATION (including Direct Cost)

 \Diamond This amount reflects total LBU for LLB including JV Direct Cost (i.e. Developer Fees, B & I) totaling \$5,925,780

GRAND TOTAL \$	2,154,342,00 \$	240,155.00 \$	435,137.00 \$	1,090,039.00
IL LBU PARTICPATION	81.94%	11.15%	20.20%	20.60%

(including JV Direct Job Cost)



OUSD Coliseum College Prep Classroom Renovation

GMP Estimate

Owner:

Oakland Unified School District

7/5/18

Revision #1

Architect:

LCA Architects

Start Date:

Q3 2018

Duration:

approximately 5 Months

				Addendum #1	
	Line Item Description	GMP 7/5/18	LBE	SLBE	Subcontractor
02-4000	Building Demolition and Abatement	\$150,635	\$36,635	\$114K	AMG (SLBE cert in process)
03-3100	Concrete	\$20,882	\$20,882	\$0	Cahill
03-5400	Gypcrete	\$0	\$0	\$0	No Scope.
04-2100	Masonry	\$0	\$0	\$0	No Scope.
05-1000	Structural Steel, Metal Stairs, and Misc. Iron	\$48,143	\$19,182	\$15,862	North American Fence
06-1010	Rough Carpentry	\$78,192	\$23,692	\$54,500	Light Frame
06-2000	Finish Carpentry & Lab Casework	\$92,009	\$22,539	\$0	Lab By Design
07-2100	Insulation and Firestopping	\$12,707	\$4,057	\$0	PCI
07-5000	Roofing and Waterproofing	\$32,436	\$12,349	\$0	Waterproofing Assoc.
07-6000	Sheet Metal, Flashing, Louvers and Exp Jts	\$0	\$0	\$0	Included in 23-0010
07-9000	Sealants and Caulking	\$4,900	\$4,900	\$0	Cahill
08-1000	Doors, Frames and Hardware	\$15,767	\$4,666	\$0	BK Mill
08-3300	Overhead Coiling Doors	\$0	\$0	\$0	No Scope.
08-4000	Windows, Storefronts, Glazing and Skylights	\$4,095	\$4,095	\$0	Cahill
09-2200	Metal Stud Framing, Drywall and Fireproofing	\$71,759	\$29,914	\$43,485	Hartley
09-2400	Exterior Plaster	\$0	\$0	\$0	Included in 09-2200
09-3000	Tile and Stone	\$0	\$0	\$0	No Scope.
09-5000	Acoustical and Wood Slat Ceilings	\$26,547	\$15,247	\$0	Arrow Acoustics
09-6400	Flooring - Carpet, Resilient, Wood	\$55,683	\$13,233	\$42,450	Royal Floors
09-9000	Painting	\$57,643	\$12,670	\$0	Valdez
10-0010	Misc. Specialties and Equipment	\$21,919	\$15,422	\$0	Service Metal, Keane
10-1400	Signage	\$3,835	\$3,140	\$0	Garnet
10-2800	Toilet, Bath Accessories, Partitions	\$0	\$0	\$0	Included in 10-2800
10-8100	Pest Control	\$0	\$0	\$0	No Scope.
11-2400	Exterior Building Maintenance System	\$0	\$0	\$0	No Scope.
11-3100	Kitchen and Laundry Appliances	\$4,048	\$4,048	\$0	Cahill
12-2000	Window Treatments	\$0	\$0	\$0	No Scope.
13-4200	Modular Construction	\$0	\$0	\$0	No Scope.
14-2000	Elevators	\$0	\$0	\$0	No Scope.
21-0010	Fire Sprinklers	\$49,303	\$15,503	\$0	RCM
22-0010	Plumbing	\$235,743	\$39,073	\$196,670	Comack
23-0010	HVAC & Sheet Metal	\$219,775	\$93,674	\$0	Marina Mechanical
26-0010	Electrical, Telephone and Data	\$241,879	\$86,769	\$155,110	Tulum Electric
26-3000	Solar Panels - PV and Solar Hot Water	\$0	\$0	\$0	No Scope.
31-0010	Earthwork, Site Clearing, AC Paving	\$0	\$0	\$0	No Scope
31-4100	Shoring, Underpinning and Soil Grouting	\$0	\$0	\$0	No Scope
31-6000	Drilled Piers, Caissons, Tie Downs and Piles	\$0	\$0	\$0	No Scope
32-1000	Asphalt Paving and Striping (In Earthwork)	\$11,343	\$6,843	\$0	Striping Graphics

Line Item Description	GMP 6/22/18	LBE	SLBE	Subcontractor
32-1600 Site Concrete	\$ \$53,576	\$53,576	\$0	Empire Engineering
32-8000 Landscape, Irrigation and Site Furnishings	\$10,202	\$10,202	\$0	Allowance
33-0010 Site Utilities	\$46,443	\$8,805	\$0	J. Flores
01-5416 Personnel Hoist	\$0	\$0	\$0	No Scope.
01-5430 Crane Service	\$0	\$0	\$0	No Scope.
01-5450 Scaffold	\$0	\$0	\$0	No Scope.
01-5640 Site Security	\$54,013	\$798	\$53,215	ABC Security
01-7423 Final Cleaning	\$16,126	\$13,386	\$0	Capital Bidg Maintenance
SUBTOTAL	\$1,639,603	\$575,300	\$561,292	
General Conditions	\$292,660	\$292,660		
Oakland City Tax 0.18%	\$3,478	\$3,478		
Builder's Risk Insurance	\$19,357	\$19,357		ਜ
Liability Insurance 1.40%	\$27,371	\$27,371		
Contractor's Fee 8.00%	\$158,598	\$158,598		
G.C. Bond 0.62%	\$13,275	\$13,275		
SUBTOTAL	\$2,154,342	\$1,090,039	\$561,292	
Escalation 0.00%	\$0			
Developer Contingency 2.00%	\$43,087			
Overtime / Property Watch / Shift 1.00%	\$21,974			
District Allowance 5.00%	\$110,970			
GRAND TOTAL	\$2,330,373			

LBU TRACKING LBE SLBE

Hard Costs Only 35% 34% TOTAL 59%,
SL+ GCs, Tax, Insurance, Fee, Bond 53% 25% TOTAL 77%



Client: Oakland Unified School District Date: 7/5/2018

Start Finish

Schedule 5 months

Juf-18 Nov-18

, j

OUSD Coliseum College Prep Classroom Renovation

Fee and General Conditions Form

General Conditions - Provide MONTHLY costs for each applicable item described below which are general conditions or indicate which other category the item falls under. Attach clarifications as required.

CAHILL / FOCON JOINT VENTURE

Cahill VP - project oversight Focon Principal - project oversight Cahill Senior Project Manager Cahill Senior Project Manager Cahill Senior Project Manager - Cahill Project Engineer - Cahill Project Engineer - Cahill Project Engineer - Cahill Project Engineer - Cahill Scheduling Superintendent - Cahill General Labor/Mar'l Handling Transportation/Parking Transportation/Parking Transportation/Parking Transportation Lifts Temporary Power and Light Construction Lifts Field Office/Trailer Siered Marier Sie	month month month month month month month month	\$5,250.00 \$23,382.00 \$2,500.00 \$22,000.00 \$250.00	\$31,500					on he / wash
- Cahill 55	month month month month month month month month month	\$5,250.00 \$23,382.00 \$2,500.00 \$22,000.00 \$220.00	\$31,500					on the factorial
0 N N N N N N N N	month	\$5,250.00 \$23,382.00 \$2,500.00 \$22,000.00 \$250.00 \$250.00	\$31,500					130 hz / month
N N N N N N N N N	month month month month month month month	\$23,382.00	\$116,910					30 nr / monun
	month month month month month month month	\$2,500.00						full time
	month month month month month month month	\$2,500.00						
	month month month month month month month	\$25,000.00						1 month / start of project
	month month month month month month	\$22,000.00	\$12,500					20 hr / month
nt - Cahill andling senger Light	month month month month month month	\$22,000.00						
	month month month month	\$250.00	\$110,000					full time
	month month month	\$250.00						
	month month month	\$250.00						to be included as a direct cost
	month month	\$200.00	\$1,250 ir	\$1,250 in GC's for GC's only	_	subs carry their own costs	n costs	
	month		\$1,000					
	month					in the finish trades		
	month					in electrical		
	month					in the trades		
	month					in plumbing & earthwork	work	
	month	\$800.00	\$4,000					Project site office
		\$800.00	\$4,000					DSA trailer
	month	\$1,000.00	\$5,000					does not include safety training
Temporary Fire Protection 5	sl	\$1,500.00	\$1,500			only basic FE's; tem	p fire water wil	only basic FE's; temp fire water will be under trade costs
Scaffolding and Ladders						scaffolding is a separate bid trade	arate bid trade	
Debris Disposal						debris boxes will also be in trade costs	so be in trade c	osts
Expendable Tools						in the trades		
Equipment Rental						in the trades		
Liability Insurance								Separate line item on summary bid sheet
Progressive Cleanup								to be included as a direct cost
Final Cleanup						separate bid trade line item	ine item	
Protection of Existing Construction						in the trades		
Weather Protection						in the trades		
Layout and Surveying						in the trades		
Traffic Control						in the trades		
Fences and Barricades 250	If I	\$15.00	\$3,750					
Temporary Toilets 5	months	\$250.00	\$1,250					
Misc. Expenses								
Punch list monitoring						in the trades		
Site Security						bid item		
BIM coordination						in the MEPS trades		

Total General Conditions Costs	\$292,660	
Based on a 5 month construction schedule)	\$ 58,532	
Overhead and Profit - Provide fixed percentage fees for the following:		
A Base Contract	8.00%	
8 Change Orders	8.00% fee on additive change orders only, 0% on deducts	
	Property of	
A. General Contractor Bond	0.62%	4
B. Subcontractor Default Insurance (SDI)	1.50%	
Other Markuns (If any) - Describe & provide fixed percentage costs for the following:	the following:	
A Insurance - GI	1,40%	
B. Builders Risk	%06'0	



OUSD Coliseum College Prep Academy

GMP Bid

Owner Allowances

June 14, 2018

Line	Description	Allowance \$	Comments
02-4000	Misc. Demo / Abatement	\$6,000	
21-0010	Fire Hose Connection / Cabinet	\$5,500	
26-0010	Intrusion Alarm Upgrades and Repair	\$5,000	
26-0010	WAPs / Tel Data	\$10,000	
32-8000	Landscaping	\$7,500	
	SUBTOTAL OF LINE ITEM ALLOWANCES	\$34,000	
	Overtime / Hold Allowance	\$21,974	1%
	District Allowance	\$110,970	5%
W. C. 12	TOTAL	\$166,944	



#494 - OUSD Coliseum College Prep Science Classroom

Qualifications, Assumptions & Exclusions

June 14, 2018 R1 – July 5, 2018

GENERAL / DIVISION 1 QUALIFICATIONS

 GMP is based on scope of work as defined in the Coliseum College Prep Academy Science Classroom Renovation drawings and specifications prepared by LCA Architects, dated 05/12/2016 and Addendum #1 Bid Set drawings and specifications dated 12/7/2016. GMP pricing is based off the VE / Addendum #1 drawing set.

Status:

2. Our GMP is based on a 5-month construction schedule with a start date of July 11, 2018. If the project is delayed more than 30 days beyond this date, there is the potential for added escalation costs from subcontractors.

Status:

3. GMP is based on performing our work during normal business hours. We have included an allowance for overtime or shift work if directed by the District or required in occupied areas. We anticipate needing to work some trades during a night shift at a premium (i.e. fire sprinkler sub, electrical sub).

Status:

4. We do not include permit fees, testing, special inspection fees, utility connection fees, and engineering. Note fire water connection is on site.

Status:

5. We do not include any potential costs or allowances due to changes resulting from plan check / permit review comments. We understand that the project is already DSA approved.

Status

GMP is based upon the current tax rates such as sales tax in Oakland. It does not include any allowances for potential increases or new and additional taxes and fees due to the state or local government changes.

Status:

7. We assume use of existing (water, electrical, etc.) during construction at no cost to Cahill.

Status:

8. With respect to substitutions we reserve the right to propose substitutions at any time during the course of construction where it makes sense to do so for schedule or cost reasons. All substitutions will be made on an "or equal" or better basis & will be approved by the District's representative. We intend to request substitutions throughout the project where it is to the cost or schedule benefit of the District or where an item has been discontinued.

Status:



9. We assume one (1) security guard will be required to be present during all non-working hours (3:30PM – 7AM) on weekdays and (12AM - 12AM) on weekends for the duration of construction.

Status:

02-4000 - DEMOLITION AND ABATEMENT

10. We include a \$6,000 District Allowance for miscellaneous unforeseen abatement in adjacent rooms where new work occurs.

Status:

11. We include ACM abatement of skim coat and joint compound at all four walls of Classroom 108 as shown on sheet AD1.2, per the clarified HazMat report.

Status:

12. We assume the sink in Classroom 109 that is to be removed and reinstalled to be non ACM, as it is not included in the HazMat report.

Status:

13. We include stormwater BMP's, but exclude all costs and fees associated with implementing, maintaining, and supervising a Storm Water Pollution Prevention Plan (SWPPP), as we believe it is not required.

Status:

03-3100 - STRUCTURAL CONCRETE

14. We include 4" concrete slab with 12" long #4 dowels at 12" o.c. with minimum 4" embedment per Keynote #3 on sheet AD1.2 where existing concrete is sawcut for new underslab utilities.

Status:

15. We exclude the formed concrete trench as shown in 4/P3.0, as we assume Trenchduct will be cast-inplace for underground MEP drops from Corridor wall to the end of Teacher Demonstration Table at Gridline F1.

Status:

16. We include a \$5,000 District Allowance for concrete patching at unforeseen / abandoned underslab MEP.

Status:

05-1000 - STRUCTURAL STEEL, METAL STAIRS, AND MISC. IRON

None.

06-1000 - ROUGH CARPENTRY

17. We include a \$7,000 District Allowance to replace existing Corridor plywood sheathing and associated fasteners along Gridline E.



Status:

06-2000 - FINISH CARPENTRY

18. Cabinets marked as "equal widths' will be provided at standard widths for laboratory casework.

Status:

19. The tall cabinets shown to be 86" tall will be provided at 84" tall, which is standard.

Status:

20. The base cabinets will be 22-1/2" deep, which is the standard depth provided. Any difference in island depth will be made up for with fillers.

Status:

07-2100 - INSULATION AND FIRE STOPPING

None.

07-5000 - ROOFING AND WATERPROOFING

21. Given that this scope is for patch & repair work, we do not include a 30-year manufacturer's warranty for Spec Sections 075200 Modified Bituminous Membrane Roofing nor for Spec Section 073110 Asphalt Shingles.

Status:

07-9000 - SEALANTS AND CAULKING

None.

08-1000 - DOORS, FRAMES, AND HARDWARE

None.

08-3300 - OVERHEAD COILING DOORS

None.

08-4000 - GLAZING

None.

09-2200 - DRYWALL

None.

09-2400 - PLASTER

None.

09-3000 - TILE AND STONE

None.

09-5000 - ACOUSTICAL AND WOOD SLAT CEILING

22. We include new glue on ceiling tiles at Classroom 106 at \$11,300 and \$10,000 for gyp substrate. We include a new t bar ceiling in Classroom 106 however it was noted that the light fixtures are to remain in place. We believe it is the design intent to leave existing ceiling to remain. If the scope is removed we can offer a \$14,500 credit.



Status:

09-6400 - FLOORING - CARPENT, RESILIENT, WOOD

23. The Koster moisture mitigation system will be installed at Classroom 6 (Room 108), Storage Room 107, and Storage Room 110 only. The Koster system will not be installed at locations where flooring is being patched.

Status:

24. We include a 2-year installer warranty for the sheet linoleum flooring and rubber wall base. Status:

09-9000 - PAINTING

None.

10-0010 - MISCELLANEOUS SPECIALTIES AND EQUIPMENT

 Information regarding the toilet partition material was not provided. We include Accurate Partitions Corp. Stainless Steel, Ceiling Hung, which may not match the existing.

10-1400 - SIGNAGE

None.

10-2800 - TOILET AND BATH ACCESSORIES

None. No scope.

10-8100 - PEST CONTROL, PIGEON, BED BUGS

None. No scope.

11-2400 - EXTERIOR BUILDING MAINTENANCE

None. No scope.

11-3100 - EQUIPMENT AND APPLIANCES

None.

12-3553 - EPOXY RESIN COUNTERTOP

26. We do not include *integral* back splashes at epoxy resin counter tops. Material comes with a separate backsplash.

Status:

27. We include countertops in black finish only.

Status:

14-2000 - ELEVATORS

None.

21-0010 - FIRE SPRINKLERS

None.



22-10 - PLUMBING

28. We exclude P-1 Hot Water Recirculation Pump and aquastat as we believe this is no longer required with the removal of the water heater scope in Addendum #1.

23-0010 - HVAC

None.

26-0010 - ELECTRICAL AND LOW VOLTAGE

- 29. We include a \$10,000 owner allowance for WAPs and or IT upgrades as design calls for rough in only. Status:
- 30. We include a \$5,000 owner allowance for Intrusion Alarm upgrades and/or repair.

Status.

31. We do not include steel wire mold at new outlets and data ports.

Status:

32. We do not include low voltage / telecommunications scope per the 1.29.2018 OUSD Data and Communication standards. We do not include any new devices at the intrusion alarm system. We include CAT6 at new data outlets. We include removal and reinstall of the existing clock speaker. We include removal and reinstall of existing intrusion alarm devices.

Status:

32-1000 - ASPHALT PAVING AND STRIPING

33. We include a \$2,500 District Allowance for repainting of any existing pavement markings not shown on the contract documents.

Status:

32-1600 - SITE CONCRETE

34. We include integral color concrete for the accessible ramp and curb to match adjacent existing concrete. Fire riser concrete pad, Building A concrete border at acid tank, and pedestrian walkway concrete slab are assumed to be natural color with broom finish.

Status:

32-8000 - LANDSCAPE, IRRIGATION AND SITE FURNISHINGS

35. We include a \$7,500 District Allowance for modifying or replacing existing landscaping and irrigation impacted by new work at the fire riser and concrete ramp.

Status:

01-5450 - SCAFFOLD

None.

End of Qualifications, Assumptions & Exclusions

SITE-VISIT CERTIFICATION

PROJECT: Coliseum College Prep Academy at Havenscourt Science Classroom and Labs

PROJECT NO: 15118

Check wh	nichever option a	pplies:
	to construction a	ted the Site of the proposed Work and became fully acquainted with the conditions relating nd labor. I fully understand the facilities, difficulties, and restrictions attending the Work under contract.
	visited the Site of construction and	lick Misakian (Bidder's representative) the proposed Work and became fully acquainted with the conditions relating to labor. The Bidder's representative fully understood the facilities, difficulties, and ding the execution of the Work under contract.
Manager, or other or represent	, and all of their r damage(s) related tative's visit to th	eleases the Oakland Unified School District, its Architect, its Engineer, its Construction espective officers, agents, employees, and consultants from any liability for any monetary it to conditions that could have been identified during my visit and/or the Bidder's e Site. erjury under the laws of the State of California that the foregoing is true and correct.
Date:		7/17/18
Proper Na	ame of Bidder:	Cahill Contractors LLC
Signature	:	* 500
Print Nam	ie:	Blair Allison
Title:	,	Exec. Vice President

END OF DOCUMENT

NONCOLLUSION AFFIDAVIT Public Contract Code § 7106

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:		
lam the Exec. Vice F	President	[PRINT YOUR TITLE]
ofCahill Contra	actors LLC	[PRINT FIRM NAME],
the party making the foreg	oing Contract.	
organization, or corporatio induced or solicited any oth colluded, conspired, conniv bidding. The bidder has not conference with anyone to element of the bid price, or has not, directly or indirect divulged information or dabid depository, or to any mot pay, any person or entited.	n. The bid is genuine and her bidder to put in a false yed, or agreed with any bit in any manner, directly of fix the bid price of the bid of that of any other biddely, submitted his or her bit a relative thereto, to any there or agent thereof, the fix for such purpose.	f, any undisclosed person, partnership, company, association, not collusive or sham. The bidder has not directly or indirectly or sham bid. The bidder has not directly or indirectly deer or anyone else to put in a sham bid, or to refrain from or indirectly, sought by agreement, communication, or deer or any other bidder, or to fix any overhead, profit, or cost er. All statements contained in the bid are true. The bidder d price or any breakdown thereof, or the contents thereof, or corporation, partnership, company, association, organization, to effectuate a collusive or sham bid, and has not paid, and will
Any person executing this of liability company, limited listo execute, and does execute.	ability partnership, or any	bidder that is a corporation, partnership, joint venture, limited other entity, hereby represents that he or she has full power half of the bidder.
I declare under penalty of pand that this declaration is		the State of California that the foregoing is true and correct g date:
Date:		
Proper Name of Bidder:	Cahill Contractors	S LLC
City, State:	Oakland, CA	
Signature:	X	<u> </u>
Print Name:	Blair Allison	
Title:	Exec. Vice Presid	lent
(ATTACH NOTARIAL ACKNO	OWLEDGMENT FOR THE A	ABOVE SIGNATURE)
		OF DOCUMENT
OVELVED TIMIETED SCHOOL	I DISTRICT	NONCOLLUSION AFFIDAV

Coliseum College Prep Academy at Havenscourt

Science Classroom and Labs

Project No. 15118

DOCUMENT 00 \$15 19-1

IRAN CONTRACTING ACT CERTIFICATION (Public Contract Code § 2204)

PROJECT/CONTR	ACT NO.: 151	18 between Oakland Unified School D	District
	the "Owner") and		(the
"Contractor" or	the "Bidder") (the '	'Contract" or the "Project").	
Pursuant to Publ	lic Contract Code (f	PCC) section 2204, an Iran Contracting Act certification is required for	
solicitations of g	oods or services of	one million dollars (\$1,000,000) or more.	
Bidder shall com	plete ONLY ONE of	f the following two paragraphs.	
□ 1.	Bidder's Total Bas	se Bid is less than one million dollars (\$1,000,000).	
		OR	
⊠ 2.		se Bid is one million dollars (\$1,000,000) or more, but Bidder is <u>not</u> on	
		persons engaged in investment activities in Iran created by the	
		ment of General Services ("DGS") pursuant to Public Contract Code §	
	• • •	ler is not a financial institution extending twenty million dollars	
		more in credit to another person, for 45 days or more, if that other	
		e credit to provide goods or services in the energy sector in Iran and is	
		current list of persons engaged in investment activities in Iran created	
	by DGS.		
	D'11 / T / 10	OR	
□ 3.		te Bid is one million dollars (\$1,000,000) or more, but the District has	
		n permission to Bidder to submit a proposal pursuant to PCC 2203(c)	
	or (a). A copy of t	he written permission from the District is included with Bid.	
Laawtifu that Lam	duly authorized to	legally bind the Bidder to this certification, that the contents of this	
,	•	certification is made under the laws of the State of California.	
certification are	inue, and that this	tertification is made under the laws of the state of Camorna.	
Date:		7/17/18	
Date.			
Proper Name of	Contractor:	Cahill Contractors LLC	
rroper manie or			
Signature:		X	
o.g.t.aoa.			
Print Name:		Blair Allison	
		Even Vine Dunidant	
Title:		Exec. Vice President	

END OF DOCUMENT

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.: 15118	between	Oakland
Unified School District (the "District") and Cahill (Contractors LLC	(the
"Contractor" or the "Bidder") (the "Contract" or the		

Section 17076.11 of the Education Code requires school districts using funds allocated pursuant to the State of California School Facility Program ("Program") for the construction and/or modernization of school buildings to have a participation goal for disabled veteran business enterprises ("DVBE(s)") of at least three percent (3%), per year, of the overall dollar amount expended each year by the school district on projects that receive state funding.

Section 2001 of the Public Contract Code requires school districts to require each Bidder to provide in its bld certain information about its Subcontractors. In addition to completing this certification as indicated herein, each Bidder must provide the information related to DVBEs as required in the Designated Subcontractors List.

- 1. Disabled Veteran Business Enterprise. A DVBE is a business enterprise certified by the California Office of Small Business as a DVBE.
- 2. **DVBE Participation Policy.** The District is committed to achieving this DVBE participation goal. The District encourages Contractor to ensure maximum opportunities for the participation of DVBEs in the Work of the Contract.
- 3. **DVBE Participation Goal.** The three percent (3%) participation goal is not a quota, set-aside or rigid proportion.
- 4. **Certification of Participation.** At the time of execution of the Contract, the Contractor will provide a statement to the District of anticipated participation of DVBEs in the contract.
- 5. **Submission of Report.** During performance of the Contract, Contractor shall monitor the Work of the Contract, award of subcontracts and contracts for materials, equipment and supplies for the purpose of determining DVBE participation in the Work of the Contract.
 - a) Contractor shall report on a monthly basis all DVBEs utilized in the performance of the Work, the type or classification of the Work performed by each DVBE, and the dollar value of the Work performed by each DVBE.
 - b) Upon completion of the Work of the Contract, Contractor shall submit a report to the District in the form attached hereto identifying all DVBEs utilized in the performance of the Work, the type or classification of the Work performed by each DVBE, and the dollar value of the Work performed by each DVBE.
 - i) The submission to the District of this report is a condition precedent to the District's obligation to make payment of the Final Payment under the Contract Documents. The submission of this report shall be in addition to, and not in lieu of, any other conditions precedent set forth in the Contract Documents for the District's obligation to make payment of the Final Payment.
 - ii) The District reserves the right to request additional information or documentation from the Contractor evidencing efforts to comply with the three percent (3%) DVBE participation goal.

DVBE PARTICIPATION REPORT

Contractor Name:	Cahill Contractors LLC	;	Date: _7/	/17/18
Project Name:	CCPA at Havenscourt			umber: 15118
DVBE Firm Nam	e	Trade / Por	tion of Work	Subcontract/ Contract Value
NONE				
	0.550 50 50 50 50 50 50 50 50 50 50 50 50			
Add more sheet	s as needed to include all infor	mation for each DVB	E	
	e dollar value of these DVBE co ntract Price, as adjusted by all (ed the participation	goal of three percent
YES _		NO X		
	'NO", please attach to this repo pation goal of three percent (3%	-		or your firm did not
	e under penalty of perjury unde plete, true, and correct.	er the laws of the Stat	e of California that a	ll the foregoing
Date:	7/17/18			
Proper Name of Co	ntractor: Cahill Con	tractore LLC		
Signature:	X	165		
Print Name:	Blair Alliso	n		-
Title:	Exec. Vice	President		

END OF DOCUMENT

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION POLICY

OAKLAND UNIFIED SCHOOL DISTRICT DISABLED VETERAN'S BUSINESS ENTERPRISE REGULATIONS AND LOCAL HIRING REQUIREMENTS

For Construction Contracts

PART I. GENERAL

1.01 PURPOSE

- A. To be eligible for an award of a construction contract, each bidder must agree to comply with the following local hiring and Disabled Veterans Business Enterprise (DVBE) requirements authorized by the Oakland Unified School District (District). The following information is only a summary of the requirements and the Contractor is responsible for and must comply with all the details contained in the District Policy.
- B. The District's policy is incorporated by reference as though fully set forth herein and provides that the failure of any bidder or contractor to comply in good faith with these requirements shall be deemed in material breach of contract. Copies of District's Local Hiring and DVBE Policy are available upon request at the Oakland Unified School District, Facilities Planning and Construction, 955 High Street, Oakland, CA, 94601.

The goals are as follows:

Disabled Veteran, 3%; Local Hiring, 50% of hours worked on a craft by craft basis; 100% of the apprenticeship hours, as set forth in Article VI of the Project Labor Agreement ("PLA") adopted by the District. The Prime Contractor's compliance with the Local Hiring and PLA Social Justice requirements shall be monitored by PLA administrator and compliance with the District's DVBE requirements shall be monitored by the District's Labor Compliance consultant or officer.

- C. Questions regarding Rules and Regulations and the accompanying forms for Construction Contract should be directed to: OAKLAND UNIFIED SCHOOL DISTRICT C/O Juanita Hunter @ 510-535-7044. Written responses should be addressed to 955 High Street, Oakland, CA 94601.
- D. Disabled Veteran Business Enterprise website: http://www.pd.dgs.ca.gov/smbus

1.02 SUBMISSION OF FORMS

Forms that must be submitted with the bid for projects of more than \$15,000. These forms must be submitted by all prime contractors as specified in the invitation for Bid. The invitation for Bid will specify the DVBE and local hiring goals for each bid. Bids will not be opened until the submittal deadline of the DVBE forms. The Oakland Unified School District reserves the right to request information regarding the racial and ethnic composition of a contractor's work force for information and record keeping purposes only.

A. OUSD Form 1: Prime Contractor Method of Compliance

This form must be completed by Prime Contractor detailing how he/she will comply with the District's requirement of DVBE called for in the Invitation for Bid or meet the Good Faith Effort requirements; otherwise his/her bid will be deemed non-responsive. The Prime Contractor may meet the District's requirements with a combination either way of Good Faith Effort and DVBE subcontractor participation. For example, either the DVBE requirements may be met by actual pariscipation and the other met with

Good Faith Efforts. The final determination of compliance will be based on the contract amount taking into account the District's acceptance of rejection of any alternates.

B. OUSD Form 2: Certification

This form is to be completed by subcontractors and submitted to the Prime Contractor and used as backup to the Prime Contractors Method of Compliance form.

C. OUSD Form 3 (Part A & B): Prime Contractor Good Faith Effort

All Good Faith documentation must be submitted within twenty-four (24) hours of the deadline for bid submittal. Bids not meeting the following requirements shall be deemed non-responsive. In addition, any bid or proposal that fails to meet the specified DVBE participation goals will be considered non-responsive unless compelling documentation is submitted with OUSD Form 3 setting forth why the goal cannot be met.

- The Prime Construction Contractor shall demonstrate in their bids that they have used good faith efforts to utilize certified DVBE subcontractors. They must identify the particular DVBE subcontractors to be utilized in performing the contract, specifying for each the dollar value of the participation, the type of work to be performed and such information as may reasonably be required to determine the responsiveness of the bid.
- The Prime Contractor shall complete <u>Form 3</u> if compliance with all or part of the District's subcontractor participation requirements are met through Good Faith Efforts. The Prime Construction Contractor must comply with all the requirements of the Good Faith Worksheet and District policy.
- 3. The Prime Contractor must contact any Certified DVBE subcontractors specified by the District in the bid specifications. The Prime Contractor must document that it has contacted the list of DVBE subcontractors provided in the bid specifications, not less than ten (10) calendar days prior to the opening of bids unless otherwise specified.
- 4. The Prime Contractor must divide and identify the contract work they are interested in subcontracting into economically feasible units to facilitate DVBE participation in the contract and demonstrate how these units have been determined. (Prime Contractor may not use more than one (1) subcontractor for a particular type of work, for example electrical).
- 5. The Prime Contractor must provide documentation of follow-up to the subcontractor of their desire to submit sub bids. The Prime Contractor must comply and provide documentation of compliance with the advertisement requirements needed to meet the Good Faith Efforts.
- 6. "Good Faith Efforts" when required of a Prime Contractor shall mean the steps undertaken to comply with the goals and requirements imposed by the District for participation in DBVE as subcontractors, and shall include the following:
 - a. Attending any pre-bid meetings scheduled by the District to Inform all bidders of the DVBE program requirements for the project for which the contract will be awarded and submitting documentation of attendance.
 - b. Identifying and selecting specific items of the project for which the contract will be awarded and performed by disabled veteran subcontractors providing an opportunity for participation by those subcontractors.
 - c. Advertising, not less than ten (10) calendar days (unless otherwise approved) before the date the bids are opened, in one (1) or more daily or weekly newspapers, trade association publications, veterans or trade oriented publications, trade journals, or other media, specified by the District for business enterprises that are interested in participating in the

- project. This paragraph applies only if the District gave public notice of the project not less than fifteen (15) calendar days prior to the date on which the bids are opened.
- d. Providing written notice of his/her interest in bidding on the contract to the number of disabled veteran business subcontractors required to be notified by the project specifications not less than ten (10) calendar days prior to the opening of bids. The District shall make available to the bidder not less than fifteen (15) calendar days prior to the date the bids are opened a list or a source of lists of enterprises, which are certified as minority, or women business enterprises.
- e. Following up initial solicitations of interest by contacting the DVBE subcontractors to determine with certainty whether the subcontractors were interested in performing specific items on that project.
- f. Providing interested DVBE subcontractors with information about the plans, specifications and requirements for the selected subcontracting or material supply work.
- g. Negotiating In good faith with the disabled veteran business enterprises, and not unjustifiably rejecting as unsatisfactory bids prepared by any DVBE, as determined by the District, and provide documentation of such steps.
- h. Where applicable, advising and making efforts to assist interested DVBE in obtaining bonds, lines of credit or insurance required by contractor.
- I. Making efforts to obtain DVBE participation that OUSD could reasonably expect would produce a level of participation sufficient to meet OUSD goals and requirements.

1.03 SUBSTITUTION, REMOVAL OR CONTRACT MODIFICATION OF DVBE

No DVBE subcontractor, supplier, trucker or other business listed on the District Form 2 (DVBE Subcontractor Participation) is to be substituted, removed from the contract or have its contract modified in any way without prior District approval per Public Contract Code 4107 and 4110.

1.04 PRIME CONTRACTOR CONTRACT REQUIREMENTS

Whenever contract supplements, amendments or change orders which require District approval are necessary, the contractor shall be required to comply with those participation goals which applied to the original contract with respect to the supplement, amendment or change order.

Prime Contractors shall include in any subcontract with DVBE a provision, which provides such DVBE Subcontractor a remedy for the Prime Contractor's non-compliance with his or her commitment to utilize DVBE Subcontractors. This contractual provision shall include an agreement by the Prime Contractor to compensate any DVBE Subcontractor if the Prime Contractor does not fulfill its commitment to utilize the DVBE Subcontractor. This contractual Provision shall also state that it is enforceable in a court of competent jurisdiction.

Suggested language for the agreement between the Prime Contractor and the Subcontractor is as follows:

"Prime Contractor shall fulfill its commitment to utilize and compensate DVBE Subcontractor to the full extent agreed to by Prime Contractor. In the event DVBE Subcontractor is not so utilized, Prime Contractor shall nonetheless compensate the Subcontractor if the Prime Contractor does not fulfill its commitment to utilize the DVBE subcontractor. This provision shall be enforceable in court of competent jurisdiction."

1.05 DVBE QUALIFICATION REQUIREMENTS

Unless otherwise determined, only DVBEs certified with the City of Oakland, the Port of Oakland, CalTrans or the Regional Transit Agency are eligible for participation in Oakland Unified School District DVBE affirmative action requirements as follows:

- A. If the selected bidder and/or subcontractors are already listed in the above stated agencies' DVBE directories of certified firms, the District's Contract Compliance Consultant will proceed in evaluation of the bid or proposal for award of contract.
- B. If the selected bidder and/or subcontractor has submitted application for certification with bid or proposal, the District's Contract Compliance Consultant will review the Application for certification review. The Contract Compliance Consultant will conduct a DVBE certification review of the non-certified bidders and subcontractors and will inform the District of which bidders or subcontractors are eligible. If time for the work is of the essence and approval is delayed for an unreasonable amount of time due to forms not being complete or delays by the District's Contract Compliance Consultant, the selected bid for the specific project may be rendered non-responsive and awarded to another bidder.

1.06 NON COMPLIANCE AND SANCTIONS

A. Noncompliance with District Policy

A complaint of discrimination or noncompliance concerning DVBE participation initiated by any party after contract award will be processed in accordance with District Policy.

- 1. If the District Contract Compliance Consultant determines that there is cause to believe that a Contractor has failed to comply with any of these requirements, the District's Contract Compliance Consultant shall attempt to resolve the noncompliance through conciliation.
- 2. If the noncompliance cannot be resolved, the District's Contract Compliance Consultant shall submit to the Contractor and the District Board of Education a written Finding of Noncompliance. The contractor shall be given ten (10) calendar days to appeal the Finding to the Board of Education otherwise the finding is final.

B. Willful or Bad Faith Noncompliance

- 1. If the District's Contract Compliance Consultant determines that there is cause to believe that any construction-related professional service provider, contractor or subcontractor has falled to comply in good faith with any of these requirements of District Policy, or contract provisions pertaining to DVBE utilization, the District's Contract Compliance Consultant is empowered to conduct an investigation and after affording the contractor notice and an opportunity to be heard, may impose sanctions for each violation. Such sanctions shall include but are not limited to:
 - a. If the Contractor is a DVBE, delete from OUSD list of DVBE certified entitles and advise identified agencies of our actions.
 - b. Declare the Contractor non-responsive and ineligible to receive the award.
 - c. Declare the Contractor an irresponsible bidder and disqualify the contractor from eligibility for providing goods or services to the District for a period of five (5) years, with a right to review and reconsideration by the District after two (2) years upon showing of corrective action indicating violations are not likely to recur.
 - d. Determine that the Contractor has willfully failed to comply with the provisions of District Policy and impose as liquidated damages whichever is the greatest of:
 - 1) An amount equal to the Contractor's net profit on the contract.
 - 2) Ten percent (10%) to the total amount of the contract.
 - 3) One thousand dollars (\$1,000.00).

*

OUSD FORM 1: METHOD OF COMPLIANCE

DVBE SUBCONTRACTOR/SUPPLIER CONSTRUCTION CONTRACTS. Note: DVBE information is being collected for record keeping and informational purposes only. Such information will not be considered in the award of contract.

Disabled Veteran Contractors claiming preference and all other Prime Contractors must complete the following and comply with the required percentage of DVBE DVBE DOLLAR PARTICIPATION OF BID/PROPOSAL. This section is to be completed for all Prime Contractor's bid over \$15,000.00 and for all modifications to that contract. subcontractors or meet the good effort for bids over \$75,000.

Nick Misakian	
CONTACT PERSON:	94607
Cahill Contractors LLC	Broadway, Ste 1340, Darland, CA
PRIME BIDDER:	1111 Bro

FAX NUMBER: 510 - 250 - 6520 TOTAL BID: \$2,400,000

PHONE NUMBER: 510-250- 8508

ADDRESS:

PROJECT NAME OR DESCRIPTION: OUSD Coliseum College Pree Academy Science, Classroom Renovation

B) Enter the total in Line B for each column A) List your DVBE subcontractors/suppliers. If the subcontractor has a subordinate

subcontractor, list the subordinate on the line following the subcontractor in brackets, e.g.

Enter the dollar amount of the bid to be performed by the Prime C) Enter the dollar amount of the bid to be performed by non-DVBE firms.D) Enter the dollar amount of the bid to be performed by the Pt (ABC Painting) and complete the information for both. In the appropriate DVBE

column, enter the dollar amount and fill in the Ethnicity Code and Gender Code.

Contractor.

If the subcontractor or supplier is a woman and not an ethnic minority, please add a separate page stating this fact.) Enter the sum of the column totals in Line B, C and D.

NOTE: Please be aware that the final determination of DVBE compliance is made based on the contract amount resulting from the District's acceptance or rejection of alternates.

	-	BASE	BASE BID/PROPOSAL	DPOSAL				ALTERNATE #1	E#1				Ā	ALTERNATE #2
	DVBE							DVBE			DVBE			
LIST DVBE subs/suppliers	*	Ŧ.	∢	NA		*	I	A	AN.	¥	⋖	Ŧ	AN	
	≥	≥	≥	>		≥	>	≥	≥	3	≥	≥	>	
A. Subcontractor or Supplier, Location	\$	\$	\$	\$	δ.	\$	\$	'n	❖	\$ \$	\$	\$	\$	Ş
1.														
2.														
3,														
4.														
5,														
6.														
7.														
8.														
.6														
10.														
B. Subtotal														
C. Other Subcontractor/Supplier	14	\$1.090,786	و											Б
			•							ì				

Page 6 of 14

Revised 6/22/2011

intractor	41,309,214	
	\$ 2,400,000	

I declare, under penalty of perjury under the laws of the State of California, that I am utilizing the above DVBE subcontractors and subcontractor's amounts as reflected in the bid documents farthis project

Exec. Vice President

Owner/Authorized Representative (Signature) (Print)

Page 7 of 14

Revised 6/22/2011

		BAS	E BID/P	BASE BID/PROPOSAL				ALTERNATE #1	12 #1		A	ALTERNATE #2	E #2	
			DVBE	3				DVBE	ш	×		DVBE		
	¥	4	ェ	AN		₹	4	Ŧ	A	₹	4	I	A N	
A. Subcontractor or Supplier, Location	\$	\$	\$	\$	\$	\$	₩.	\$	\$	\$ \$	\$	ş	Ş	\$
11.														
12.														
13.														l.
14.														
15.														
16.														
17.														
18.														
														li L
20.														
B. Subtotal								_						
C. Other Subcontractor/Supplier														
D. Prime Contractor														
E. Total Bid														
			ALTERNATE #3	ATE #3	ì			ALTERNATE #4	TE #4	-	4	ALTERNATE #5	TE #5	
			DVBE	36				DVBE				DVBE		
	A	4	I	NA		¥	۷	Ξ	A	¥	∢	Ξ	AN	
A. Subcontractor or Supplier	\$	\$	\$	\$	\$	\$	\$	\$	\$	\$ \$	45	\$	\$	\$
1.														
2.														
3.														
4.														
5.			154											
6.														
7.5														
œ.														
9.														
10.														
B. Subtotal														
C. Other Subcontractor/Supplier														
D. Prime Contractor														
E. Total Bid						34.0	0 0	2004 744	20		-			
						2								

H = HISPANIC W= WOMAN NA = NATIVE AMERICAN

AA = AFRICAN AMERICAN A = ASIAN

ETHNICITY CODES:

Revised 6/22/2011

Page 8 of 14

OUSD FORM 2

SUBCONTRACTOR CERTIFICATION OF DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION

To be completed by DVBE Subcontractor/Supplier or Subordinate Subcontractor/Suppliers. DVBE information is collected for record keeping and Informational purposes only.

PART I - IDENTIFICATION INFORMATION (check one)	
Subcontractor/Supplier - A firm directly employed by a prime contractor.	Subordinate Subcontractor/Supplier A firm employed by subcontractor/supplier
PRIME SUBCONTRACTOR NAME: CANIN CONTY	actors LLC
NAME OF FIRM: Cahill Contractors LLC	BUSINESS ADDRESS: 1111 Broadway, Swite 1340
CITY, STATE, ZIP: <u>Dakland</u> , <u>CA 94607</u> I	TELEPHONE NUMBER: 510 - 250 - 8500
DISTRICT PROJECT NAME: DUSD Coliscum Co	ollege Prep Academy Science Classmon Renovation
	liers employed by architectural, engineering, environmental, land e this part after your employer is selected by the School District.

- A. After reading the Definitions of the reverse side, check the appropriate Business Enterprise designation of or your firm. Enter the dollar amount of the bid/proposal in the applicable Base Bid/Proposal and/or Alternate column(s).
- B. List your DVBE subordinate subcontractor/suppliers: If you need additional space, use a separate page. Check their appropriate Business Enterprise designation. Enter the dollar amount of their bid/proposal in the applicable Base Bid/Proposal and/or Alternate column(s). All those listed must also complete on of these forms.
- C. Enter the non-DVBE dollar amount included in your bid/proposal under the applicable Base Bid/Proposal and/or Alternate column(s).
- D. Enter the Total of the Base Bid/Proposal and each Alternate column(s).

Business	DVBE					Base	Alternate	Alternate	Alternate	Alternate	Alternate
Enterprise						Bid/	#1	#2	#3	#4	#5
						\$Propos	\$	\$	\$	\$	\$
	. 15					al		7.			1
	AA	Α	Н	NA							a 72
A. Your Firm											
B. Subcontractor or Supplier											
						1 3					
					165						
				3							
C. Non DVBE Parti	cipation	4	2,4	100,0	∞						
D. Total of Each Co	olumn	3	21	4W), C	200						

PART III - SUBCONTRACTOR/SUPPLIER AND SUBORDINATE SUBCONTRACTOR/SUPPLIER CHECK LIST

Your bid/proposal should contain the following: Copy of your and your subordinate subcontractor's certification of DVBE status.

CERTIFICATION

Blair Allison	certify that I am this firm's Chief Executive	Officer. I am aware of Section
	roviding for the imposition of treble damages	
	Public Contract Code making it a crime for it	ntentionally making an untrue
statement in this certification.		
1		7/19/18
		An and Dispusible of the

FORM 3 - Part A PRIME BIDDER GOOD FAITH EFFORT WORKSHEET SUMMARY

This worksheet is to be used to assist the Prime Bidder in meeting DVBE participation goals.

BIDDER NAME	BUSINESS ADDRESS	CITY, STATE, ZIP
Cahill Commutors LLC	IIII Broadway	Oakland, CA 94607
TELEPHONE NUMBER	CONTACT PERSON	SCHOOL PROJECT NAME
510-250-8500	Nick Misakian	CCPA Science Classroom

GENERAL INSTRUCTIONS

This worksheet is to be used to assist you in meeting the DVBE participation goals. If you do not meet the required contract dollar participation percentages of the DVBEs, then the focus of your good faith effort should be to obtain participation in the deficient category(s). You must document compliance on District Form 1 for the business enterprise participation category(s) not addressed on this worksheet. If the specific information is not provided for Parts I through III, you do not meet the test of the "Good Faith Effort" you must include this form by the deadline specified on the Invitation for Bid.

PART I - CONTRACTS

Contact must be made with the following to identify DVBE contacts, advertising sources and/or bidders that may be solicited to participate in your contract.

AGENCY	TELEPHONE NO.	DATE CONTACTED	PERSON CONTACTED
1. School District	(510) 835-7603		Jake Sloan

PART II - ADVERTISEMENTS You must make at least two (2) advertisements, one (1) in a paper that focuses on DVBE and one (1) in a trade paper. Advertisements should be published at least ten (10) days prior to bid/proposal opening. (Advertisements must be published in time to allow for a reasonable response). Advertisements must include that your

Page 10 of 14

Revised 6/22/2011

firm is seeking DVBE participation, the project name and location, your firm's name, your firm's contact person and phone number. Attach copies of advertisements.

	CHEC	CK ONE	PAPER FOO	USES ON	
FOCUS/TRADE PAPER NAME	TRADE	FOCUS	FOCUS?		DATE OF ADVERTISEMENT
East Bay Times					5/15/18-5/25/18
Daily Pacific Builder					5/15/18 - 5/25/18
The Post					5/15/18-5/25/18
BidClerk			* webs	site	5/15/18-5/25/18
	13				5
					¥4

PART III - DVBE SOLICITATIONS List DVBE that were invited to bid. Indicate their business designation by placing a check in the appropriate column. Use the following instructions to complete the remainder of this section (read the three columns as a sentence from left to right). If you need additional space to list solicitations, please use a separate page.

IF THE DVBE...

solicitation

THEN...

AND...

was selected to participate

check "yes" in the "SELECTED" column and include

2 in your bld proposal

include a completed OUSD Form

applicable dollar amount in Section A of the OUSD Form 2.

was not selected to participate

check "no" in the "SELECTED" column state the reason why in the "REASON NOT SELECTED"

column

column

Did not respond your

check the "NO RESPONSE"

	SI	ELECTED		
DVBE	ETHNICITY	YES	NO	REASON NOT SELECTED
Χ			X	Declined to bid
X			×	Declined to loid
	X	DVBE ETHNICITY X	DVBE ETHNICITY YES	DVBE ETHNICITY YES NO

3	9: ^			
				2
				To the second se
y.		1. 25.		

IMPORTANT NOTE:

Please be aware that certification of the "Good Faith Effort" may only be made if you fully complete Parts I, II and III of this form. A copy of this form must be retained by you and may be subject to a future audit.

CERTIFICA	TION:
1, Blair Allison	certify that I am the bidder's Chief Executive
Officer and that I have made a diligent effort to ascertain that In making this certification, I am aware of Section 12650 et. Se	at facts with regard to the representations made nerein.
of treble damages for making false claims against the State and	d Section 10115:10 of the Public Contract Code making it
a crime for intentionally making an untrue statement in this co	ertification.
X 05	7/19/18
SIGNATURE OF CHIEF EXECUTIVE OFFICER	DATE

OUSD FORM 3: CONSTRUCTION GOOD FAITH EFFORTS DVBE INFORMATION

Each bidder shall submit the following information as back up data for Form 3, pages 1 and 2, to demonstrate that he/she has made Good Faith Efforts to meet the DVBE goal. If the required DVBE bidder's participation goals are not met, and Form 3, pages 1 and 2 with compelling documentation detailing the Good Faith Effort is not submitted, the bid shall be deemed non-responsive and rejected. The documentation required below should include, but is not limited to, proof that:

- 1) The initial invitations to Bid were provided to listed DVBE firms at least ten (10) calendar days prior to opening of the bid.
- Request for sub-bids adequately specified the scope of work for which sub-bids were requested.
- 3) Documentation of the bidder's efforts to solicit response from the DVBE to whom invitations were extended must indicate performance of positive efforts. (i.e., one telephone call, unanswered, would not be considered adequate positive efforts). Bidders shall provide a statement of response (e.g. written communications, telephone logs, and faxes) to and from DVBE.

Even If bidders' DVBE Subcontractor Method of Compliance Form 1 indicates the DVBE goal will be met, bidders should submit the following information attached to page 1 and 2 of Form 3, to protect their eligibility for the contract. This is important because the submittal of only the DVBE Method of Compliance Form 1 may not provide sufficient qualified DVBE subcontractors or the bidder may not meet the DVBE goals after the submittal is analyzed with the award of alternates.

Please supply the following information:

1:

- 1) The names and dates of all certified DVBE solicited by direct mail or fax for this project and the dates and methods used for following up initial solicitations to determine with certainty whether the DVBE were interested, attaching copies of letters and supporting documentation.
- 2) Items of work for which the bidder requested subcontract services supplied by DVBE, the information furnished to interested DVBE describing requirements for the work, and any breakdown of tasks into economically feasible units to facilitate DVBEs participation (only one subcontractor may be listed for a single trade such as plumbing). Where there are DVBEs available for doing portions of the work normally performed by the bidder with his/her own staff, the bidder will be expected to make portions of such work available for DVBEs. The attached form is a sample of documentation needed to support your Good Faith Effort.

OUSD FORM 3 - Part B

GOOD FAITH EFFORT WORKSHEET (Reproduce this page as needed)

PLEASE NOTE: DVBE INFORMATION IS COLLECTED FOR RECORD KEEPING PURPOSES ONLY

The names of DVBE solicited for any of the work indicated which were not accepted, a summary of the bidder's discussions and/or negotiations with them:

Name of Rejected DVBE: N/A - All DVBE subs declined to bid
Phone No.: Contact Person:
Type of Work:
Summary of discussion and/or negotiations, including bid amount if quote was rejected. The fact that the DVBE sub-bid was not the low bid is not automatic grounds for rejection. The bidder must show that the DVBE was unreasonably high.
Assistance that the bidder has extended to reject DVBEs to remedy the deficiency in their sub-bid. If bonding is used as a reason for not accepting a DVBE bid, a complete explanation must be provided to include names and phone numbers of bonding firms contacted by the prime contractor and/or other involved parties.
Any additional data to support a demonstration of Good Falth Effort, such as contacts with DVBE assistance agencies; minority and women community organizations; minority and women contractor groups; local, State or Federal minority and women business assistance offices; or other organizations that provide assistance in the recruitment and placement of minority and women business enterprises, if any are available:
*

DOCUMENT 00 52 14

PROCUREMENTS Over \$25,000 OAKLAND UNIFIED SCHOOL DISTRICT

The Bidder, under penalty of perjury, HERE BY certifies that, except as noted below, bidder, its principal, and any named or listed subcontractor on any OUSD:

- Formal Bid Proposals
- Requests for Proposals
- Request for Qualifications
- Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any state or federal agency;
- Has not been suspended, debarred, voluntarily excluded or determined ineligible by any state or federal agency within the past three years;
- Does not have a proposed debarment pending in any jurisdiction; and
- Has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent
 jurisdiction in any matter involving fraud or official misconduct within the past three years.

If there are any exceptions to this certification, insert the exceptions in the following space.

Exceptions will not necessary result in denial of award, but will be considered in determining bidder responsibility. For any exception noted above, indicate below to whom it applies, initiating agency, and dates of action.

<u>IMPORTANT NOTE:</u> Providing false information may result in criminal prosecution or administrative sanctions. The above certificate is part of the Proposal or Bid Documents. Signing the Proposal or Bid Form on the signature portion thereof shall also constitute signature of this Certification.

BIDDER: Cahill Contractors LLC

PRINCIPAL: Blair Allison

TITLE: Exec. Vice President

SIGNATURE: X

DOCUMENT 00 52 15

SCHEDULE Z

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION – LOWER TIER COVERED TRANSACTION

Under the requirements of OMB Circular A-133 Supplement, part 3, Section 1, the District is required to obtain certifications that contractors and sub-grantees receiving awards exceeding \$25,000 have not been suspended or debarred from participating in federally funded procurement activities.

The prospective primary participant certifies to the best of its knowledge and belief that its principals:

- 1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency.
- 2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participants shall attach an explanation to this proposal.

mitting this oser(s) to th	form the prospection e above stated con	ve lower tier participant's authorized representative hereby ditions.
ractors LL _{me}	_C	Signature of Authorized Representative
Street; Sa	an Francisco, C	A Blair Allison Type or Print Name
6-0600 ne	7/17/18 Date	Type or Print Name
	oser(s) to th ractors LL me Street; Sa	oser(s) to the above stated contractors LLC me Street; San Francisco, C 6-0600 7/17/18

Please Note: General Contractors and Sub-Contractors are required to submit this certification form.

END OF DOCUMENT

PREVAILING WAGE AND RELATED LABOR REQUIREMENTS CERTIFICATION

I hereby certify that I will conform to the State of California Public Works Contract requirements regarding prevailing wages, benefits, on-site audits with 48-hours' notice, payroll records, and apprentice and trainee employment requirements, for all Work on the above Project including, without limitation, labor compliance monitoring and enforcement by the Department of Industrial Relations.

Date:	7/17/18
Name of Developer:	Cahill Contractors LLC
Signature:	
Print Name:	Blair Allison
Title:	Exec. Vice President

WORKERS' COMPENSATION CERTIFICATION

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or more of the following ways:

- By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state; and/or
- b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the Work of this Contract.

Date:	7/17/18
Proper Name of Developer:	Cahill Contractors LLC
Signature:	× Ser
Print Name:	Blair Allison
Title:	Exec. Vice President

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT

NEWSPAPER POSTINGS

- 1. EAST BAY TIMES
- 2. THE POST

CAHILL CONTRACTORS, LLC requests bids from Certified LBE, SLBE Subcontractors and Suppliers for ALL TRADES

OUSD Collseum College Prep Science Class-room Renovation 1390 66th Avenue, Oakland, CA

This is an Oakland Unified School District project with a PLA and construction workforce requirements.

BID DATE: 5/25/18 @ 5PM

BID DOCUMENTS: Please contact Colby for access to documents on BuildingConnected.
CONTACT: Colby Smith at estimating@cahill-sf.com, (415) 986-061.
OT/ATS #6157879; May 18, 25, 2018

LEGALS

LEGALS

LEGALS

CAHILL CONTRACTORS, LLC requests bids from Certified LBE, SLBE Subcontractors and Suppliers for ALL TRADES

OUSD Coliseum College Prep Science Classroom Renovation 1390 66th Avenue, Oakland, CA

This is an Oakland Unified School District project with a PLA and construction workforce requirements.

BID DATE: 572518 @ SPM BID DOCUMENTS: Please contact Colby for access to documents on BuildingConnected. CONTACT: Colby Smith at estimating@cahill-st.com, (415) 986-0611.



DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM

					Projec	t information							
Pro	oject Nam	e H	lavenscour	t CCPA Science	e Classroo	ms Lab	Site	207					
	Basic Directions												
	Se	rvices o	annot be p	provided until the	contract is	s fully approved	and	a Purchase Orde	r has b	een issued.			
	Attachment Checklist Proof of general liability insurance, including certificates and endorsements, if contract is over \$15,000 Workers compensation insurance certification, unless vendor is a sole provider												
F	10 130	35 1 18	7 Y 1		Contrac	tor Informatio	n	155 L., 11-3	61 3	7.00			
$\overline{}$	ntractor Na		CAHILL		Agency's Cor								
	SD Vendo		4444 D			Title		President					
_	eet Addres ephone	SS	1111 Broa 510-250-8			City	-	land Sta	d State CA Zip 94607				
	ntractor Hi	story		sly been an OUSD) contractor	Policy Expires		Nodes de se OUIO	D				
-	SD Projec		15118	by been an COSE	Contractor	X Tes NO	v	vorked as an OUS	ש emp	loyee? Yes x No			
8	0		8.18	ra sa k		Term			3.7				
D	ate Work	Will Be	gin	8-23-2018		Date Work Wil (not more than 5 y			8-23-2019				
	As yet		V - V - VI		Comu	pensation	T-1-X						
<u></u>					Comp	Jensation							
-	otal Contr			\$		Total Contract	\$2,40	\$2,400,000.00					
	ay Rate P		Γ (if Hourly)	\$		If Amendment, Changed Amount \$							
0	ther Expe	nses				Requisition Nur	mber						
	If you are	e planning	g to multi-fun	d a contract using L	Budge t EP funds, ple	t Information ease contact the St	ate and	d Federal Office <u>befc</u>	re comp	oletina reauisition			
F	lesource #			g Source		Org Key		Object Co		Amount			
9450)		Fund 21,	Measure J		2079905890		6271		\$2,400,000.00			
Jan.	Alle to the s	"		Approval a	nd Routing	(in order of app	nrova	Letone)					
Serv	ices cannot vledge servi	be provi	ded before the not provided		pproved and a			d. Signing this docu	ment aff	firms that to your			
	Division I	Head				Phone		510-535-7038	Fax	510-535-7082			
1.	Director,	Facilities	s Planning a	nd Management						1 10 000 1002			
	Signature Date Approved 7/29/7								'X				
2.	General C	Counsel,	Department	of Pacilities Plans	ng and Man	agement							
	Signature Date Approved 8/18/19												
	Deputy C	hief, Fac	ilitice Plann	ng and Manageme	nt					/_0			
3.	Signature		10	mill			Dat	e Approved					
	Senior Bu	siness C	Officer, Boar	d of Education		1							
4.	Signature	e Date Approved											
	President	, Board o	of Education	U									
5.	Signature Date Approved												



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 7/9/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

lf	SUBROGATION IS WAIVED, subject s certificate does not confer rights to	to th	ne te	rms and conditions of th	ne poli	cy, certain po	olicies may			
PRODUCER Woodruff-Sawyer & Co. 50 California Street, Floor 12					CONTACT Sindy Lara					
					PHONE (A/C, No, Ext): 415-402-6659 FAX (A/C, No): 415-989-9923					9-9923
Sar	Francisco CA 94111				ADDRESS: slara@wsandco.com					
					INSURER(S) AFFORDING COVERAGE					NAIC#
		CAHIL			INSURE	ERA: Arch Ins	urance Comp	any		11150
INSU	RED hill Contractors LLC		INSURER B : Starr Indemnity & Liability Company 38318							
	California Street, Suite 2200				INSURE	er c : Indian H	arbor Insurar	ce Company		36940
	San Francisco, CA 94104				INSURER D : Arch Indemnity Insurance Company				30830	
				INSURER E :						
						RF:				
COVERAGES CERTIFICATE NUMBER: 1430095163								REVISION NUMBER:		
IN CE EX	THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.									
INSR LTR	TYPE OF INSURANCE	ADDL	SUBR	POLICY NUMBER		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS		
A	X COMMERCIAL GENERAL LIABILITY		Υ	71PKG8918114		1/1/2018	1/1/2019	EACH OCCURRENCE	\$ 1,000.	.000
	CLAIMS-MADE X OCCUR							DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 300,00	00
								MED EXP (Any one person)	\$ 5,000	
							PERSONAL & ADV INJURY	\$ 1,000,	000	

А	CLAIMS-MADE X OCCUR		Y	71PKG8918114	1/1/2018	1/1/2019	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 1,000,000 \$ 300,000
							MED EXP (Any one person)	\$ 5,000
							PERSONAL & ADV INJURY	\$ 1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	\$ 2,000,000
	POLICY X PRO- JECT LOC						PRODUCTS - COMP/OP AGG	\$ 2,000,000
	OTHER:							\$
Α	AUTOMOBILE LIABILITY	Υ	Υ	71PKG8918114	1/1/2018	1/1/2019	COMBINED SINGLE LIMIT (Ea accident)	\$ 1,000,000
	X ANY AUTO						BODILY INJURY (Per person)	\$
	OWNED SCHEDULED AUTOS						BODILY INJURY (Per accident)	\$
	X HIRED X NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$
								\$
В	UMBRELLA LIAB X OCCUR	Y	Υ	1000584809181	1/1/2018	1/1/2019	EACH OCCURRENCE	\$ 10,000,000
	X EXCESS LIAB CLAIMS-MADE						AGGREGATE	\$ 10,000,000
	DED RETENTION \$							\$
D	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY Y/N		Y	74WCI8945514	1/1/2018	1/1/2019	X PER OTH-	
	ANYPROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?	N/A					E.L. EACH ACCIDENT	\$ 1,000,000
	(Mandatory in NH)						E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	\$ 1,000,000
С	Pollution Liability			CE0744654201	1/1/2018	1/1/2019	Ea.Occ/Agg	\$2,000,000
_								

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
RE: Cahill Job #494-01, OUSD Coliseum College Prep Academy, 1390 66th Avenue, Oakland, CA
Oakland Unified School District, its Board members, employees and agents, and others as required by contract, are included as additional insured per attached endorsements. Coverage is Primary and Non-Contributory per attached endorsements. Waiver of Subrogation applies per attached endorsements. Policies contain a 30 day notice of cancellation and a 10 day notice of cancellation for non-payment of premium. Excess Liability policy limits layer above the General Liability and Auto Liability limits above.

CERTIFICATE HOLDER	CANCELLATION
Oakland Unified School District 955 High Street	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
Oakland CA 94601	AUTHORIZED REPRESENTATIVE