



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-1336 **Version:** 1 **Name:** Change Order No. 1 - El Camino Paving - Skyline High School Paving Project

Type: Agreement or Contract **Status:** Passed

File created: 5/5/2009 **In control:** Facilities Committee

On agenda: **Final action:** 5/13/2009

Enactment date: 5/13/2009 **Enactment #:** 09-0935

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and El Camino Paving, Mt. View, CA, for the latter to repair main line; chip and grind curbs and sidewalk; repair conduits and wiring for the streetlight including testing of all existing wiring; locate water leak below existing concrete paving, upper cul de sac and various other items described herein in conjunction with the Skyline High School Paving Project in the additional amount of \$12,371.82, increasing the Agreement from \$620,889.00 to \$633,260.82.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1336 - CHANGE ORDER NO. 1 - EL CAMINO PAVING - SKYLINE HIGH SCHOOL PAVING PROJECT, 2. 09-1336 - CHANGE ORDER NO. 1 - EL CAMINO PAVING - SKYLINE HIGH SCHOOL PAVING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and El Camino Paving, Mt. View, CA, for the latter to repair main line; chip and grind curbs and sidewalk; repair conduits and wiring for the streetlight including testing of all existing wiring; locate water leak below existing concrete paving, upper cul de sac and various other items described herein in conjunction with the Skyline High School Paving Project in the additional amount of \$12,371.82, increasing the Agreement from \$620,889.00 to \$633,260.82.

[Enter body here.]