



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 16-0387      **Version:** 1      **Name:** Amendment No. 1, Independent Contractor for Professional Services - Anthonio, Inc. - Fruitvale Elementary School Restroom Renovation Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 2/9/2016      **In control:** Operations

**On agenda:** 3/9/2016      **Final action:** 3/9/2016

**Enactment date:** 3/9/2016      **Enactment #:** 16-0354

**Title:** Approval by the Board of Education of Amendment No. 1, Independent Contractor for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to include additional Inspector of Record services for all construction activities including increase of 40 hours; extension of Agreement term from June 1, 2015 through December 1, 2015 to December 31, 2016; in an additional amount not to exceed \$3600.00, increasing the Agreement not to exceed amount from \$11,385.00 to \$14,985.00, for the Fruitvale Elementary School Restrooms Restoration Project. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 16-0387 Amendment No. 1, Independent Contractor for Professional Services - Anthonio, Inc. - Fruitvale Elementary School Restroom Renovation Project

**Contact:** Roland.Broach@ousd.org

Date	Ver.	Action By	Action	Result
3/9/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Contractor for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to include additional Inspector of Record services for all construction activities including increase of 40 hours; extension of Agreement term from June 1, 2015 through December 1, 2015 to December 31, 2016; in an additional amount not to exceed \$3600.00, increasing the Agreement not to exceed amount from \$11,385.00 to \$14,985.00, for the Fruitvale Elementary School Restrooms Restoration Project. All other terms and conditions of the Agreement remain in full force and effect.