



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 04-1631 **Version:** 1 **Name:** Change Order No. 1 - L.C. General Engineering & Construction - Bella Vista CDC

Type: Agreement or Contract **Status:** Passed

File created: 1/27/2005 **In control:** Facilities Department

On agenda: **Final action:** 1/27/2005

Enactment date: 1/27/2005 **Enactment #:** 05-0122

Title: Ratification by State Administrator on behalf of the District of Change Order No.1 with L. C. General Engineering & Construction, San Francisco, CA, for the latter to provide construction services - relocation of portable from Cesar Chavez School to the Bella Vista CDC Portable Replacement Project - in the amount of \$211,285.00, increasing the current contract from \$1,195,000.00 to \$1,406,285.00 and increasing the contract end date by 90 days or approximately February 28, 2005. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 04-1631 - CHANGE ORDER NO. 1 - L.C. GENERAL ENGINEERING & CONSTRUCTION - BELLA VISTA CDC, 2. 04-1631 - CHANGE ORDER NO. 1 - L.C. GENERAL ENGINEERING & CONSTRUCTION - BELLA VISTA CDC

Contact: timothy.white@secmail.ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator on behalf of the District of Change Order No.1 with L. C. General Engineering & Construction, San Francisco, CA, for the latter to provide construction services - relocation of portable from Cesar Chavez School to the Bella Vista CDC Portable Replacement Project - in the amount of \$211,285.00, increasing the current contract from \$1,195,000.00 to \$1,406,285.00 and increasing the contract end date by 90 days or approximately February 28, 2005. All other terms and conditions of the Agreement remain in full force and effect.