



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-1407 **Version:** 1 **Name:** Change Order No. 2 - Alten Construction - Elmhurst Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 6/14/2011 **In control:** Facilities Committee

On agenda: **Final action:** 6/22/2011

Enactment date: 6/22/2011 **Enactment #:** 11-1250

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide added framing under transformer, added acoustic ceiling in the women's restroom and additional metal stud framing at windows in conjunction with the Elmhurst Middle School Modernization Project in the additional amount of \$5,694.00, increasing the Agreement from \$4,514,750.00 to \$4,520,444.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1407 - CHANGE ORDER NO. 2 - ALTEN CONSTRUCTION - ELMHURST MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide added framing under transformer, added acoustic ceiling in the women's restroom and additional metal stud framing at windows in conjunction with the Elmhurst Middle School Modernization Project in the additional amount of \$5,694.00, increasing the Agreement from \$4,514,750.00 to \$4,520,444.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]