



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-2459 **Version:** 1 **Name:** Amendment No. 1, Professional Services Facilities Contract - Loving & Campos Architect (LCA) - Oakland High School Health Clinic Project

Type: Agreement or Contract **Status:** Passed

File created: 9/20/2011 **In control:** Facilities Committee

On agenda: **Final action:** 9/27/2011

Enactment date: 9/27/2011 **Enactment #:** 11-2107

Title: Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Loving & Campos Architect (LCA), Walnut Creek, CA, for the latter to provide additional Construction Administration for the health clinic due to delays to construction activities and for design team to complete the work on site in conjunction with the Oakland High School Health Project in an additional amount not to exceed \$11,376.00, increasing the Contract not to exceed amount from \$227,500.00 to \$238,876.00, and extending the contract period of July 9, 2007 through December 31, 2009 to December 31, 2011. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2459 - AMENDMENT NO. 1, PROFESSIONAL SERVICES FACILITIES CONTRACT - LOVING & CAMPOS ARCHITECT (LCA) - OAKLAND HIGH SCHOOL HEALTH CLINIC PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|-----------------------|--------|
| 9/27/2011 | 1 | Board of Education | Adopted | Pass |
| 9/20/2011 | 1 | Facilities Committee | Recommended Favorably | Pass |

Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Loving & Campos Architect (LCA), Walnut Creek, CA, for the latter to provide additional Construction Administration for the health clinic due to delays to construction activities and for design team to complete the work on site in conjunction with the Oakland High School Health Project in an additional amount not to exceed \$11,376.00, increasing the Contract not to exceed amount from \$227,500.00 to \$238,876.00, and extending the contract period of July 9, 2007 through December 31, 2009 to December 31, 2011. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]