



Legislation Details (With Text)

File #: 20-1693 **Version:** 1 **Name:** Emergency Resolution and Change Order No.1 - Bay Construction - Sherman Elementary School Site - Storm Drain and Sewer Repair Project – Buildings and Grounds Department

Type: Agreement or Contract **Status:** Passed

File created: 8/21/2020 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 10/14/2020 **Final action:** 10/14/2020

Enactment date: 10/14/2020 **Enactment #:** 20-1536

Title: Approval by the Board of Education of Resolution No. 2021-0082 - Emergency Construction, Futility of Bidding, and Approval Of Change Order for the Sherman Elementary School Site Storm Drain and Sewer Replacement Project to Bay Construction (“Contractor”), Oakland, CA, to provide a combination of additional construction services which consist of removing damaged asphalt, install new drainage system, replace fittings with cast iron and sewer clay piping, repair broken sections of pipes, in the amount of \$99,600.00 and 52 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.

4/5 Vote Required

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-1693 Emergency Resolution and Change Order No.1 - Bay Construction - Sherman Elementary School Site - Storm Drain and Sewer Repair Project – Buildings and Grounds Department

Contact: Marc.white@ousd.org

Date	Ver.	Action By	Action	Result
10/14/2020	1	Board of Education	Adopted	Pass

Approval by the Board of Education of **Resolution No. 2021-0082 - Emergency Construction, Futility of Bidding, and Approval Of Change Order** for the Sherman Elementary School Site Storm Drain and Sewer Replacement Project to Bay Construction (“Contractor”), Oakland, CA, to provide a combination of additional construction services which consist of removing damaged asphalt, install new drainage system, replace fittings with cast iron and sewer clay piping, repair broken sections of pipes, in the amount of \$99,600.00 and 52 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.

4/5 Vote Required