



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-1831 **Version:** 1 **Name:** Change Order No. 1 - Albay Construction - Roosevelt Health Center Project

Type: Agreement or Contract **Status:** Passed

File created: 8/2/2011 **In control:** Facilities Committee

On agenda: **Final action:** 8/10/2011

Enactment date: 8/10/2011 **Enactment #:** 11-1377

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, to provide tenant requested additional plumbing for future conversion into exam rooms (foreseen growth), fire alarm additions, intrusion detection system electrical RI, add clocks and speakers and dental room changes in conjunction with the Roosevelt Health Center Project in the additional amount of \$24,364.83, increasing the Agreement from \$729,000.00 to \$753,364.83. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1831 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION - ROOSEVELT HEALTH CENTER PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/10/2011	1	Board of Education	Adopted	Pass
8/2/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, to provide tenant requested additional plumbing for future conversion into exam rooms (foreseen growth), fire alarm additions, intrusion detection system electrical RI, add clocks and speakers and dental room changes in conjunction with the Roosevelt Health Center Project in the additional amount of \$24,364.83, increasing the Agreement from \$729,000.00 to \$753,364.83. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]