

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 10-3036 Version: 1 Name: Change Order No. 3 - Riverview Construction -

Prescott Elementary School Modernization Project

Type: Agreement or Contract Status: Passed

File created: 1/4/2011 In control: Facilities Committee

On agenda: Final action: 1/12/2011

Enactment date: 1/12/2011 Enactment #: 11-0087

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract between District

and Riverview Construction, Sacramento, CA, for the latter, based on school site request, to re-stripe

Kindergarten and Main playground for up-to-date developmentally appropriate activities, in

conjunction with the Prescott Elementary School Modernization Project, in an additional amount of \$23,070.14, increasing the Agreement from \$2,480,000.00 to \$2,503,070.14, and extending the contract period of July 24, 2010 to August 20, 2010 to August 25, 2010. All other terms and conditions

of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-3036 - CHANGE ORDER NO. 3 - RIVERVIEW CONSTRUCTION - PRESCOTT ELEMENTARY

SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/12/2011	1	Board of Education		
1/4/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Riverview Construction, Sacramento, CA, for the latter, based on school site request, to re-stripe Kindergarten and Main playground for up-to-date developmentally appropriate activities, in conjunction with the Prescott Elementary School Modernization Project, in an additional amount of \$23,070.14, increasing the Agreement from \$2,480,000.00 to \$2,503,070.14, and extending the contract period of July 24, 2010 to August 20, 2010 to August 25, 2010. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]