

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details (With Text)

File #: 05-0810 Version: 1 Name: Amendment No. 5 - Bell & Byrens Architects - ADA

Increment III Project - Various Sites

Type: Agreement or Contract Status: Passed

File created: 7/27/2005 In control: Facilities Department

On agenda: Final action: 7/27/2005

Enactment date: 7/27/2005

Enactment #: 05-0758

Title: Ratification by State Administrator of Amendment No. 5 to Professional Services Agreement with Bell

& Byrens Architects, Oakland, CA, for the latter to change doors to exit only for security purposes in

conjunction with the ADA Increment III Project for various sites, in an amount not-to-exceed

\$18,000.00, increasing the Agreement from \$279,728.00 to a not-to-exceed amount of \$297,728.00, and extending the end date from April 30, 2005 to December 31, 2005. All other terms and conditions

of the Agreement remain in full force and effect.

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. 05-0810 - AMENDMENT NO. 5 - BELL & BYRENS ARCHITECTS - ADA INCREMENT LLL

PROJECT - VARIOUS SITES, 2. 05-0810 - AMENDMENT NO. 5 - BELL & BYRENS ARCHITECTS -

ADA INCREMENT LLL PROJECT - VARIOUS SITES

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
7/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator of Amendment No. 5 to Professional Services Agreement with Bell & Byrens Architects, Oakland, CA, for the latter to change doors to exit only for security purposes in conjunction with the ADA Increment Ill Project for various sites, in an amount not-to-exceed \$18,000.00, increasing the Agreement from \$279,728.00 to a not-to-exceed amount of \$297,728.00, and extending the end date from April 30, 2005 to December 31, 2005. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]