



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 14-0413      **Version:** 1      **Name:** Change Order No. 2 - Hur Flooring Company-Lowell Middle School Modernization  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 2/24/2014      **In control:** Facilities Committee  
**On agenda:** 3/12/2014      **Final action:** 3/12/2014  
**Enactment date:** 3/12/2014      **Enactment #:** 14-0445

**Title:** Approval by the Board of Education of Change Order No. 2 on behalf of the District with Hur Flooring for additional work due to District requested improvements and Division of State Architect (DSA) or Agency requested changes, as delineated herein, to Lowell Middle School Modernization Project, in an additional amount not to exceed \$3,380.00, increasing the current contract amount from \$57,669.80 to \$61,049.80.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 14-0413 Change Order No. 2 - Hur Flooring Company-Lowell Middle School Modernization

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By          | Action                                | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 3/12/2014 | 1    | Board of Education | Adopted on the General Consent Report | Pass   |

Approval by the Board of Education of Change Order No. 2 on behalf of the District with Hur Flooring for additional work due to District requested improvements and Division of State Architect (DSA) or Agency requested changes, as delineated herein, to Lowell Middle School Modernization Project, in an additional amount not to exceed \$3,380.00, increasing the current contract amount from \$57,669.80 to \$61,049.80.