



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 05-0441 **Version:** 1 **Name:** Amendment No. 1 - Marvin Saltzberg - Various Sites - ADA Increments I and II Project

Type: Agreement or Contract **Status:** Passed

File created: 4/27/2005 **In control:** Facilities Department

On agenda: **Final action:** 4/27/2005

Enactment date: 4/27/2005 **Enactment #:** 05-0438

Title: Ratification by State Administrator, on behalf of the District, of Amendment No. 1 to Professional Services Agreement with Marvin Saltzberg, Hercules, CA, for the latter to continue to provide state required inspection services due to changes required by the Division of State Architects, project delays and during the implementation of Americans with Disabilities Act required signage and construction in conjunction with the Various Sites - ADA Increments I and II Project in an amount not to exceed \$6,900.00, increasing the Agreement from \$50,657.54 to a not-to-exceed amount of \$57,557.54 and extending the end date from August 31, 2004 to August 31, 2005. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0441 - AMENDMENT NO. 1 - MARVIN SALTZBERG - VARIOUS SITES - ADA INCREMENTS I AND LL PROJECT, 2. 05-0441 - AMENDMENT NO. 1 - MARVIN SALTZBERG - VARIOUS SITES - ADA INCREMENTS I AND LL PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator, on behalf of the District, of Amendment No. 1 to Professional Services Agreement with Marvin Saltzberg, Hercules, CA, for the latter to continue to provide state required inspection services due to changes required by the Division of State Architects, project delays and during the implementation of Americans with Disabilities Act required signage and construction in conjunction with the Various Sites - ADA Increments I and II Project in an amount not to exceed \$6,900.00, increasing the Agreement from \$50,657.54 to a not-to-exceed amount of \$57,557.54 and extending the end date from August 31, 2004 to August 31, 2005. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]