



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0618 **Version:** 1 **Name:** Change Order No. 1 - G&G Builders - Highland Interim Housing Project

Type: Agreement or Contract **Status:** Passed

File created: 3/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 3/11/2009

Enactment date: 3/11/2009 **Enactment #:** 09-0400

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with G&G Builders, Pleasanton, CA, for the latter to demolish ramps and patch asphalt, cap utilities at former site, install temporary fencing and various other items described herein in conjunction with the Highland Interim Housing Project in the amount of \$17,151.00, increasing the Agreement from \$179,801.00 to \$196,952.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0618 - CHANGE ORDER NO. 1 - G&G BUILDERS - HIGHLAND INTERIM HOUSING PROJECT, 2. 09-0618 - CHANGE ORDER NO. 1 - G&G BUILDERS - HIGHLAND INTERIM HOUSING PROJECT, 3. 09-0618 - CHANGE ORDER NO. 1 - G&G BUILDERS - HIGHLAND INTERIM HOUSING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 1 to Construction Contract with G&G Builders, Pleasanton, CA, for the latter to demolish ramps and patch asphalt, cap utilities at former site, install temporary fencing and various other items described herein in conjunction with the Highland Interim Housing Project in the amount of \$17,151.00, increasing the Agreement from \$179,801.00 to \$196,952.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]