

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details (With Text)

File #: 14-0835 Version: 1 Name: Change Order No. 3 - ADCO / Turner / Alten JV -

Havenscourt New Cafeteria and Classroom Building

Project

Type: Agreement or Contract Status: Passed

File created: 4/23/2014 In control: Facilities Committee

 On agenda:
 5/14/2014
 Final action:
 5/14/2014

 Enactment date:
 5/14/2014
 Enactment #:
 14-0798

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with ADCO /

Turner / Alten JV, Richmond, CA, for the latter to add water station power circuit and bench relocation; demo, grade and replace asphalt in lieu of grinding; added driveway AC scope; additional grading and compation at aquaduct in conjunction with the Havenscourt New Cafeteria and Classroom Building in

the additional amount of \$96,172.00, increasing the Agreement from \$11,571,724.00 to

\$11,667,896.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0835 Change Order No. 3 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and

Classroom Building Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/14/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to add water station power circuit and bench relocation; demo, grade and replace asphalt in lieu of grinding; added driveway AC scope; additional grading and compation at aquaduct in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$96,172.00, increasing the Agreement from \$11,571,724.00 to \$11,667,896.00. All other terms and conditions of the Agreement remain in full force and effect.