



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 21-2748 **Version:** 1 **Name:** Amendment No. 2, Agreement for Engineering Services - KW Engineering, Inc. - Glenview New Construction Project – Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 11/5/2021 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 12/15/2021 **Final action:** 12/15/2021

Enactment date: 12/15/2021 **Enactment #:** 21-2056

Title: Approval by the Board of Education of Amendment No. 2, Agreement for Engineering Services by and between the District and KW Engineering, Inc., Oakland, CA, extending time of the Agreement by 181 additional calendar days, from December 12, 2019 through December 31, 2021 to June 30, 2022, for the Glenview Elementary School New Construction Project. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-2748 Amendment No. 2, Agreement for Engineering Services - KW Engineering, Inc. - Glenview New Construction Project – Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/15/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 2, Agreement for Engineering Services by and between the District and KW Engineering, Inc., Oakland, CA, extending time of the Agreement by 181 additional calendar days, from December 12, 2019 through December 31, 2021 to June 30, 2022, for the Glenview Elementary School New Construction Project. All other terms and conditions of the Agreement remain in full force and effect.