



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-3067 **Version:** 1 **Name:** Change Order Nov- Alten Construction - Montera Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2541

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide demo (E) carpet and asbestos VCT and install (N) carpet; added controls to existing heating units; added HVAC demo in building 200 south wing in conjunction with the Montera Middle School Modernization Project in the additional amount of \$51,679.00, increasing the Agreement from \$7,107,415.00 to \$7,159,094.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3067 - Change Order Nov- Alten Construction - Montera Middle School Modernization Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		

Approval by the Board of Education of Change Order No. 6 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide demo (E) carpet and asbestos VCT and install (N) carpet; added controls to existing heating units; added HVAC demo in building 200 south wing in conjunction with the Montera Middle School Modernization Project in the additional amount of \$51,679.00, increasing the Agreement from \$7,107,415.00 to \$7,159,094.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]