



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-3260      **Version:** 1      **Name:** Change Order No. 4 - Albay Construction Co. - Madison Middle School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 12/8/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 12/16/2009

**Enactment date:** 12/16/2009      **Enactment #:** 09-2499

**Title:** Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to repair vandalized conduits at the gym roof, supply and install thresholds, repair two bent covered walkway posts, make modifications to allow the installation of J-1 light fixtures, add eleven (11) thresholds to correct existing conditions and various other items described herein, in conjunction with the Madison Middle School Modernization Project, in the additional amount of \$90,526.32, increasing the Agreement from \$6,186,618.81 to \$6,277,145.13. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-3260 - CHANGE ORDER NO. 4 - ALBAY CONSTRUCTION CO. - MADISON MIDDLE SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to repair vandalized conduits at the gym roof, supply and install thresholds, repair two bent covered walkway posts, make modifications to allow the installation of J-1 light fixtures, add eleven (11) thresholds to correct existing conditions and various other items described herein, in conjunction with the Madison Middle School Modernization Project, in the additional amount of \$90,526.32, increasing the Agreement from \$6,186,618.81 to \$6,277,145.13. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]