



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 12-2375 **Version:** 1 **Name:** Amendment No. 1, Independent Consultant Agreement for Professional Services - Sensible Environmental Solutions - Claremont HVAC Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 9/12/2012 **In control:** Facilities Committee

On agenda: **Final action:** 9/12/2012

Enactment date: 9/12/2012 **Enactment #:** 12-2435

Title: Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between District and Sensible Environmental Solutions, Oakland, CA, for the latter to provide hazardous materials pre-design inspection, development of HazMat documents, for abatement monitoring and project close out related to rain damages cleanup in conjunction with the Claremont HVAC Replacement Project, in an additional amount not to exceed \$21,714.00, increasing the Contract not to exceed amount from \$15,795.00 to \$37,509.00, and extending the contract period of March 10, 2011 through December 31, 2011 to September 5, 2012. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 12-2375 Amendment No. 1, ICAPS - Sensible Environmental Solutions - Claremont HVAC Replacement Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/12/2012	1	Board of Education	Adopted on the General Consent Report	
9/12/2012	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between District and Sensible Environmental Solutions, Oakland, CA, for the latter to provide hazardous materials pre-design inspection, development of HazMat documents, for abatement monitoring and project close out related to rain damages cleanup in conjunction with the Claremont HVAC Replacement Project, in an additional amount not to exceed \$21,714.00, increasing the Contract not to exceed amount from \$15,795.00 to \$37,509.00, and extending the contract period of March 10, 2011 through December 31, 2011 to September 5, 2012. All other terms and conditions of the Contract remain in full force and effect.