



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-2502      **Version:** 1      **Name:** Change Order No. 3 - West Bay Builders, Inc. - Oakland High School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/20/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 9/27/2011

**Enactment date:** 9/27/2011      **Enactment #:** 11-2129

**Title:** Approval by the Board of Education of Change Order No. 3 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to furnish and install new "Tectum" acoustical wall panels in the high areas of the Mall per RFI #409; Per RFI #782 response provide additional bracing for elevator hoist beam and columns to extend to the ceiling; miscellaneous additional plumbing costs for Phase 3 and 5 work in conjunction with the Oakland High School Modernization Project in the additional amount of \$197,419.00, increasing the Agreement from \$21,290,531.00 to \$21,487,950.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-2502 - CHANGE ORDER NO. 3 - WEST BAY BUILDERS, INC. - OAKLAND HIGH SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By            | Action                | Result |
|-----------|------|----------------------|-----------------------|--------|
| 9/27/2011 | 1    | Board of Education   | Adopted               | Pass   |
| 9/20/2011 | 1    | Facilities Committee | Recommended Favorably | Pass   |

Approval by the Board of Education of Change Order No. 3 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to furnish and install new "Tectum" acoustical wall panels in the high areas of the Mall per RFI #409; Per RFI #782 response provide additional bracing for elevator hoist beam and columns to extend to the ceiling; miscellaneous additional plumbing costs for Phase 3 and 5 work in conjunction with the Oakland High School Modernization Project in the additional amount of \$197,419.00, increasing the Agreement from \$21,290,531.00 to \$21,487,950.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]