



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 21-0217      **Version:** 1      **Name:** Amendment No. 2, Independent Consultant Agreement – KDI Consultants, Inc.– Fremont High School New Construction Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 1/22/2021      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 2/24/2021      **Final action:** 2/24/2021

**Enactment date:** 2/24/2021      **Enactment #:** 21-0273

**Title:** Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between the District and KDI Consultants, Inc., Oakland, CA, extending Agreement term for the latter to perform monitoring work for conformance and compliance with California State Codes for all three increments of the Fremont High School New Construction Project, for the period February 28, 2018 through February 28, 2021 to February 28, 2022, by 365 Calendar Days, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-0217 Amendment No. 2, Independent Consultant Agreement – KDI Consultants, Inc.– Fremont High School New Construction Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
2/24/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between the District and KDI Consultants, Inc., Oakland, CA, extending Agreement term for the latter to perform monitoring work for conformance and compliance with California State Codes for all three increments of the Fremont High School New Construction Project, for the period February 28, 2018 through February 28, 2021 to February 28, 2022, by 365 Calendar Days, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant. All other terms and conditions of the Agreement remain in full force and effect.