



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 12-0777      **Version:** 1      **Name:** Amendment No. 2, Independent Consultant Agreement - Professional Services Industries (PSI) - Havenscourt New Cafeteria & Classroom Building Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/28/2012      **In control:** Facilities Committee

**On agenda:**      **Final action:** 3/28/2012

**Enactment date:** 3/28/2012      **Enactment #:** 12-1004

**Title:** Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between District and Professional Services Industries (PSI), Oakland, CA, for the latter to provide an Environmental Screening Report as required by the California Geological Survey in conjunction with the Havenscourt New Cafeteria & Classroom Building Project, in an additional amount not to exceed \$1,000.00, increasing the Contract not to exceed amount from \$10,945.00 to \$11,945.00 and extending the contract period of February 3, 2010 through December 1, 2010 to December 31, 2012. All other terms and conditions of the Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 12-0777 - Amendment No. 2, ICA - Professional Services Industries (PSI) - Havenscourt New Cafeteria & Classroom Building Project

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By          | Action                                | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 3/28/2012 | 1    | Board of Education | Adopted on the General Consent Report | Pass   |

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between District and Professional Services Industries (PSI), Oakland, CA, for the latter to provide an Environmental Screening Report as required by the California Geological Survey in conjunction with the Havenscourt New Cafeteria & Classroom Building Project, in an additional amount not to exceed \$1,000.00, increasing the Contract not to exceed amount from \$10,945.00 to \$11,945.00 and extending the contract period of February 3, 2010 through December 1, 2010 to December 31, 2012. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]