



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-1612 **Version:** 1 **Name:** Change Order No. 5 - Focon, Inc. - Stonehurst Small School Conversion Project

Type: Agreement or Contract **Status:** Passed

File created: 6/15/2010 **In control:** Facilities Committee

On agenda: **Final action:** 6/23/2010

Enactment date: 6/23/2010 **Enactment #:** 10-1301

Title: Approval by the Board of Education of Change Order No. 5 to Construction Contract with Focon, Inc., Oakland, CA, for the latter to include the cost of the signs that were required by the Oakland Fire Marshall and Division of State Architect, but the specification section for the signs was not included in the contract documents in conjunction with the Stonehurst Small School Conversion Project, in the additional amount of \$298.71, increasing the current contract amount from \$249,910.99 to \$250,209.71.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-1612 - CHANGE ORDER NO. 5 - FOCON, INC. - STONEHURST SMALL SCHOOL CONVERSION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/23/2010	1	Board of Education	Adopted	Pass
6/15/2010	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Focon, Inc., Oakland, CA, for the latter to include the cost of the signs that were required by the Oakland Fire Marshall and Division of State Architect, but the specification section for the signs was not included in the contract documents in conjunction with the Stonehurst Small School Conversion Project, in the additional amount of \$298.71, increasing the current contract amount from \$249,910.99 to \$250,209.71.

[Enter body here.]