



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-3075 **Version:** 1 **Name:** Change Order No. 1 - Summerhill Electric, Inc. - Cole New Portable Installation Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2548

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Summerhill Electric, Inc., Oakland, CA, for the latter to provide saw for broken asphalt area at trenching line, from main building to portable and replace/repair asphalt; trenching of additional ninety (90) linear feet for power, intrusion alarm in conjunction with the Cole New Portable Installation Project in the additional amount of \$11,804.88, increasing the Agreement from \$58,000.00 to \$69,804.88. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3075 - Change Order No. 1 - Summerhill Electric, Inc. - Cole New Portable Installation Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Summerhill Electric, Inc., Oakland, CA, for the latter to provide saw for broken asphalt area at trenching line, from main building to portable and replace/repair asphalt; trenching of additional ninety (90) linear feet for power, intrusion alarm in conjunction with the Cole New Portable Installation Project in the additional amount of \$11,804.88, increasing the Agreement from \$58,000.00 to \$69,804.88. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]