



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 08-3199      **Version:** 1      **Name:** Amendment No. 1 - Skyline Engineering - Calvin Simmons Middle School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 12/17/2008      **In control:** Facilities Management

**On agenda:**      **Final action:** 12/17/2008

**Enactment date:** 12/17/2008      **Enactment #:** 08-2294

**Title:** Approval by Board of Education of Amendment No. 1 to Professional Services Agreement between District and Skyline Engineering, Salinas, CA, for the latter to provide three additional roofing inspections; cost per additional inspection and associated reports is \$500.00 each, due to an unforeseen condition, the cafeteria roof and the gym roof were installed at different times which required additional site visits by the roofing consultant in conjunction with the Calvin Simmons Middle School Modernization Project in an additional amount not to exceed \$1,500.00, increasing the Agreement from \$6,000.00 to a not-to-exceed amount of \$7,500.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 08-3199 - AMENDMENT NO. 1 - SKYLINE ENGINEERING - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 08-3199 - AMENDMENT NO. 1 - SKYLINE ENGINEERING - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 3. 08-3199 - AMENDMENT NO. 1 - SKYLINE ENGINEERING - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass

Approval by Board of Education of Amendment No. 1 to Professional Services Agreement between District and Skyline Engineering, Salinas, CA, for the latter to provide three additional roofing inspections; cost per additional inspection and associated reports is \$500.00 each, due to an unforeseen condition, the cafeteria roof and the gym roof were installed at different times which required additional site visits by the roofing consultant in conjunction with the Calvin Simmons Middle School Modernization Project in an additional amount not to exceed \$1,500.00, increasing the Agreement from \$6,000.00 to a not-to-exceed amount of \$7,500.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]