



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 18-0992      **Version:** 1      **Name:** Amendment No. 4, Agreement for Architectural Services - HKIT Architects - Glenview Elementary School New Construction Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/26/2018      **In control:** Senior Business Officer

**On agenda:** 5/23/2018      **Final action:** 5/23/2018

**Enactment date:** 5/23/2018      **Enactment #:** 18-0850

**Title:** Approval by the Board of Education of Amendment No. 4, Agreement for Architectural Services between the District and HKIT Architects, Oakland, CA, for the latter to provide enhanced construction administration services; structural engineering design additional services and maintenance of the north retaining wall property line gap (part two), in conjunction with the Glenview Elementary School New Construction Project, and extending Agreement term from February 26, 2014 through February 26, 2019 to April 16, 2020, for performance of services specified in the Scope of Work, in an additional amount of \$480,490.00, increasing the Agreement not to exceed amount from \$2,877,510.00 to \$3,358,000.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 18-0992 Amendment No. 4, Agreement for Architectural Services - HKIT Architects - Glenview Elementary School New Construction Project's

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/23/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 4, Agreement for Architectural Services between the District and HKIT Architects, Oakland, CA, for the latter to provide enhanced construction administration services; structural engineering design additional services and maintenance of the north retaining wall property line gap (part two), in conjunction with the Glenview Elementary School New Construction Project, and extending Agreement term from February 26, 2014 through February 26, 2019 to April 16, 2020, for performance of services specified in the Scope of Work, in an additional amount of \$480,490.00, increasing the Agreement not to exceed amount from \$2,877,510.00 to \$3,358,000.00. All other terms and conditions of the Agreement remain in full force and effect.