



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 13-2621      **Version:** 1      **Name:** Change Order No. 1 - Safeshields, Inc. - Lowell Middle School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 10/31/2013      **In control:** Facilities Committee  
**On agenda:** 11/20/2013      **Final action:** 11/20/2013  
**Enactment date:** 11/20/2013      **Enactment #:** 13-2464

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with Safeshields, Inc., Oakland, CA, for payment of additional cost of stucco patching which was more extensive than anticipated, after complete demo, in conjunction with the Lowell Middle School Modernization Project in the additional amount of \$3,638.00, increasing the Agreement from \$30,800.00 to \$34,428.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 13-2621 Change Order No. 1 - Safeshields, Inc. - Lowell Middle School Modernization Project

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/20/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Safeshields, Inc., Oakland, CA, for payment of additional cost of stucco patching which was more extensive than anticipated, after complete demo, in conjunction with the Lowell Middle School Modernization Project in the additional amount of \$3,638.00, increasing the Agreement from \$30,800.00 to \$34,428.00. All other terms and conditions of the Agreement remain in full force and effect.