

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

Version: 1 File #: 16-0399 Name: Amendment No. 3, Contract for Repairs,

> Maintenance or Small Construction Projects -Simplex Grinnell - Glenview Elementary School

New Construction Project

Type: Agreement or Contract Status: Passed

File created: 2/10/2016 In control: Operations On agenda: 3/9/2016 Final action: 3/9/2016

Enactment date: 3/9/2016 Enactment #: 16-0359

Title: Approval by the Board of Education of Amendment No. 3, Contract for Repairs, Maintenance or Small

> Construction between District and Simplex Grinnell, Livermore, CA, for the latter to create fire alarm shop drawings for the fire alarm system modification; create submittal package for District for any new fire alarm equipment; devices being added to the existing system in conjunction with the Glenview Elementary School New Construction Project, in an additional amount not to exceed \$4,405.35, increasing the Contract not to exceed amount from \$22,307.61 to \$26,712.96 and extending the term of the Contract from March 11, 2015 to June 15, 2015 to August 30, 2016. All other terms and

conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

1. 16-0399 Amendment No. 3, Contract for Repairs, Maintenance or Small Construction Projects -Attachments:

Simplex Grinnell - Glenview Elementary School New Construction Project

Contact: Roland.Broach@ousd.org

Date	Ver.	Action By	Action	Result
3/9/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, Contract for Repairs, Maintenance or Small Construction between District and Simplex Grinnell, Livermore, CA, for the latter to create fire alarm shop drawings for the fire alarm system modification; create submittal package for District for any new fire alarm equipment; devices being added to the existing system in conjunction with the Glenview Elementary School New Construction Project, in an additional amount not to exceed \$4,405.35, increasing the Contract not to exceed amount from \$22,307.61 to \$26,712.96 and extending the term of the Contract from March 11, 2015 to June 15, 2015 to August 30, 2016. All other terms and conditions of the Contract remain in full force and effect.