



Legislation Details (With Text)

File #: 23-2762 **Version:** 1 **Name:** Amendment No. 2, Engineering Services Agreement – KW Engineering, Inc. – Claremont Middle School MPR & Kitchen Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 12/1/2023 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 1/24/2024 **Final action:** 1/24/2024

Enactment date: 1/24/2024 **Enactment #:** 24-0247

Title: Approval by the Board of Education of Amendment No.2, Agreement for Engineering Services by and between the District and KW Engineering, Inc., Oakland, CA, extending the term of Agreement from July 1, 2021 through October 31, 2023 to June 30, 2024, an additional 243 calendar days, for the latter to provide Building Envelope and Enclosure Commissioning Services, and other remaining contracted services, if any, in the additional amount of \$3,745.84, increasing the not to exceed amount of the Agreement from \$78,188.00 to \$81,933.84. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-2762 Amendment No. 2, Engineering Services Agreement – KW Engineering, Inc. – Claremont Middle School MPR & Kitchen Project - Division of Facilities Planning and Management

Contact: Preston.Thomas@ousd.org

Date	Ver.	Action By	Action	Result
1/24/2024	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No.2, Agreement for Engineering Services by and between the District and KW Engineering, Inc., Oakland, CA, extending the term of Agreement from July 1, 2021 through October 31, 2023 to June 30, 2024, an additional 243 calendar days, for the latter to provide Building Envelope and Enclosure Commissioning Services, and other remaining contracted services, if any, in the additional amount of \$3,745.84, increasing the not to exceed amount of the Agreement from \$78,188.00 to \$81,933.84. All other terms and conditions of the Agreement remain in full force and effect.