



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-2557 **Version:** 1 **Name:** Change Order No. 3 - Redgwick Construction-Roosevelt Middle School Paving Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 10/19/2010 **In control:** Facilities Committee

On agenda: **Final action:** 10/27/2010

Enactment date: 10/27/2010 **Enactment #:** 10-2005

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Redgwick Construction, Newark, CA, for the latter to provide sub-excavation at pavement area and outdoor classroom in conjunction with the Roosevelt Middle School Paving Replacement Project, in an additional amount of \$13,930.00, increasing the Agreement from \$334,786.00 to \$348,716.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-2557 - CHANGE ORDER NO. 3 - REDGWICK CONSTRUCTION-ROOSEVELT MIDDLE SCHOOL PAVING REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
10/27/2010	1	Board of Education	Adopted	Pass
10/19/2010	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Redgwick Construction, Newark, CA, for the latter to provide sub-excavation at pavement area and outdoor classroom in conjunction with the Roosevelt Middle School Paving Replacement Project, in an additional amount of \$13,930.00, increasing the Agreement from \$334,786.00 to \$348,716.00.

[Enter body here.]