



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-2455      **Version:** 1      **Name:** Change Order No. 4- Trinet Construction, Inc. - Cox REACH Admin Office Portables Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/1/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 9/9/2009

**Enactment date:** 9/9/2009      **Enactment #:** 09-1906

**Title:** Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Trinet Construction, Inc., San Francisco, CA, for the latter to provide grounding of the portable ramps which were not included in the Portable Manufactures Contract and is not part of the Contractors Original Scope of Work in conjunction with the Cox REACH Admin Office Portables Project in the additional amount of \$2,475.00, increasing the Agreement from \$356,746.00 to \$359,221.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT, 2. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT, 3. 09-2455 - CHANGE ORDER NO. 4- TRINET CONSTRUCTION, INC. - COX REACH ADMIN OFFICE PORTABLES PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Trinet Construction, Inc., San Francisco, CA, for the latter to provide grounding of the portable ramps which were not included in the Portable Manufactures Contract and is not part of the Contractors Original Scope of Work in conjunction with the Cox REACH Admin Office Portables Project in the additional amount of \$2,475.00, increasing the Agreement from \$356,746.00 to \$359,221.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]