



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 15-0761      **Version:** 1      **Name:** Amendment No. 1, Independent Contractor Agreement - Anthonio, Inc. - McClymonds High School Fire and Intrusion Alarm Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/10/2015      **In control:** Operations

**On agenda:** 5/13/2015      **Final action:** 5/13/2015

**Enactment date:** 5/13/2015      **Enactment #:** 15-0593

**Title:** Approval by the Board of Education of Amendment No. 1, Independent Contractor Agreement between District and Anthonio, Inc., Oakland, CA, for the latter to provide additional inspection services due to the construction being pushed out to a later date and the Inspector of Record has to be onboard for all construction in conjunction with the McClymonds High School Fire and Intrusion Alarm Project, in an additional amount not to exceed \$15,300.00, increasing the Contract not to exceed amount from \$66,200.00 to \$81,500.00. All other terms and conditions of the Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 15-0761 Amendment No. 1, Independent Contractor Agreement - Anthonio, Inc. - McClymonds High School Fire and Intrusion Alarm Project

**Contact:** Lance.Jackson@ousd.k12.ca.us

| Date      | Ver. | Action By          | Action                                | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 5/13/2015 | 1    | Board of Education | Adopted on the General Consent Report | Pass   |

Approval by the Board of Education of Amendment No. 1, Independent Contractor Agreement between District and Anthonio, Inc., Oakland, CA, for the latter to provide additional inspection services due to the construction being pushed out to a later date and the Inspector of Record has to be onboard for all construction in conjunction with the McClymonds High School Fire and Intrusion Alarm Project, in an additional amount not to exceed \$15,300.00, increasing the Contract not to exceed amount from \$66,200.00 to \$81,500.00. All other terms and conditions of the Contract remain in full force and effect.