



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-2739 **Version:** 1 **Name:** Amendment No. 9, Agreement for Professional Services - Loving & Campos Architects, Inc. (LCA) - Downtown Educational Complex Relocation Cole Hot Site Project

Type: Agreement or Contract **Status:** Passed

File created: 11/9/2010 **In control:** Facilities Committee

On agenda: **Final action:** 11/17/2010

Enactment date: 11/17/2010 **Enactment #:** 10-2133

Title: Approval by the Board of Education of Amendment No. 9, Agreement for Professional Services between District and Loving & Campos Architects, Inc. (LCA), Oakland, CA, for the latter to provide additional scope to revise drawings for the Hot Site Back-up Data Center at Cole Campus to accommodate the new location of the air conditioning unit and additional construction administration support on a not-to-exceed basis in conjunction with the Downtown Educational Complex Relocation Cole Hot Site Project for the period commencing September 8, 2010 and concluding no later than September 8, 2011, in an additional amount not to exceed \$16,235.00, increasing the Contract not to exceed amount from \$450,295.57 to \$466,530.57. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-2739 - AMENDMENT NO. 9, AGREEMENT FOR PROFESSIONAL SERVICES - LOVING & CAMPOS ARCHITECTS, INC. (LCA) - DOWNTOWN EDUCATIONAL COMPLEX RELOCATION COLE HOT SITE PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/17/2010	1	Board of Education	Adopted	Pass
11/9/2010	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 9, Agreement for Professional Services between District and Loving & Campos Architects, Inc. (LCA), Oakland, CA, for the latter to provide additional scope to revise drawings for the Hot Site Back-up Data Center at Cole Campus to accommodate the new location of the air conditioning unit and additional construction administration support on a not-to-exceed basis in conjunction with the Downtown Educational Complex Relocation Cole Hot Site Project for the period commencing September 8, 2010 and concluding no later than September 8, 2011, in an additional amount not to exceed \$16,235.00, increasing the Contract not to exceed amount from \$450,295.57 to \$466,530.57. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]