



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-1634 **Version:** 1 **Name:** Change Order No. 22 - Sierra Bay Contractors, Inc. - ASCEND Project

Type: Agreement or Contract **Status:** Passed

File created: 8/13/2008 **In control:** Facilities Management

On agenda: **Final action:** 8/13/2008

Enactment date: 8/13/2008 **Enactment #:** 08-1214

Title: Approval by the Board of Education of Change Order No. 22 to Construction Contract between District and Sierra Bay Contractors, Inc., Concord, CA, for the latter to reconcile for credit for the installation of interim housing; added concrete for streetlight work; replace damaged rebar cages for soundwall foundation and various other items as described herein in conjunction with the ASCEND Project in the amount of \$526,629.00, increasing the Agreement from \$13,868,493.00 to \$14,395,122.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

- Attachments:**
- 08-1634 - CHANGE ORDER NO. 22 - SIERRA BAY CONTRACTORS, INC. - ASCEND PROJECT,
 - 08-1634 - CHANGE ORDER NO. 22 - SIERRA BAY CONTRACTORS, INC. - ASCEND PROJECT,
 - 08-1634 - CHANGE ORDER NO. 22 - SIERRA BAY CONTRACTORS, INC. - ASCEND PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		

Approval by the Board of Education of Change Order No. 22 to Construction Contract between District and Sierra Bay Contractors, Inc., Concord, CA, for the latter to reconcile for credit for the installation of interim housing; added concrete for streetlight work; replace damaged rebar cages for soundwall foundation and various other items as described herein in conjunction with the ASCEND Project in the amount of \$526,629.00, increasing the Agreement from \$13,868,493.00 to \$14,395,122.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]