



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-1333      **Version:** 1      **Name:** Amendment No. 2-RGA Environmental-Hoover Elementary School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 5/5/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 5/13/2009

**Enactment date:** 5/13/2009      **Enactment #:** 09-0933

**Title:** Approval by the Board of Education of Amendment No. 2 to Professional Services Agreement between District and RGA Environmental, Emeryville, CA, the latter to provide additional asbestos testing and monitoring air quality and lab analysis of 79 field samples, due to an unforeseen condition, whereas a load beam was discovered in Building C (Multipurpose Building) which caused the layout of the bathrooms to be altered slightly; latter discovery lead to opening an additional portion of the ceiling which extended the containment time and added additional samples for the required testing, in conjunction with the Hoover Elementary School Modernization Project in an additional amount-to-exceed \$6,660.00, increasing the Agreement from \$16,781.00 to a not to exceed amount of \$23,441.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-1333 - AMENDMENT NO. 2-RGA ENVIRONMENTAL-HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-1333 - AMENDMENT NO. 2-RGA ENVIRONMENTAL-HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 2 to Professional Services Agreement between District and RGA Environmental, Emeryville, CA, the latter to provide additional asbestos testing and monitoring air quality and lab analysis of 79 field samples, due to an unforeseen condition, whereas a load beam was discovered in Building C (Multipurpose Building) which caused the layout of the bathrooms to be altered slightly; latter discovery lead to opening an additional portion of the ceiling which extended the containment time and added additional samples for the required testing, in conjunction with the Hoover Elementary School Modernization Project in an additional amount-to-exceed \$6,660.00, increasing the Agreement from \$16,781.00 to a not to exceed amount of \$23,441.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]