



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 14-0836      **Version:** 1      **Name:** Change Order No. 4 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and Classroom Building Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/23/2014      **In control:** Facilities Committee

**On agenda:** 5/14/2014      **Final action:** 5/14/2014

**Enactment date:** 5/14/2014      **Enactment #:** 14-0799

**Title:** Approval by the Board of Education of Change Order No. 4 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional smoke detector at Room 33A; fee for elevator operator; condensate pump for HVAC unit in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$7,431.00, increasing the Agreement from \$11,667,896.00 to \$11,675,327.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 14-0836 Change Order No. 4 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and Classroom Building Project

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/14/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional smoke detector at Room 33A; fee for elevator operator; condensate pump for HVAC unit in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$7,431.00, increasing the Agreement from \$11,667,896.00 to \$11,675,327.00. All other terms and conditions of the Agreement remain in full force and effect.