



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 23-2735      **Version:** 1      **Name:** Change Order No. 2, Agreement Between Owner and Contractor – DecoTech Systems – La Escuellita Education Center and Dewey Academy Security Improvement Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 11/28/2023      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 1/10/2024      **Final action:** 1/10/2024

**Enactment date:** 1/10/2024      **Enactment #:** 24-0084

**Title:** Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA, for the latter to replace 3 additional existing cameras and add one camera at the Child Development Center (CDC) Building, for the La Escuelita Education Center and Dewey Academy Security Improvement Project, in the additional amount of \$7,468.29, increasing the Agreement not to exceed amount from \$191,720.74 to \$199,189.03. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 23-2735 Change Order No. 2, Agreement Between Owner and Contractor – DecoTech Systems – La Escuellita Education Center and Dewey Academy Security Improvement Project - Division of Facilities Planning and Management

**Contact:** preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
1/10/2024	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA, for the latter to replace 3 additional existing cameras and add one camera at the Child Development Center (CDC) Building, for the La Escuelita Education Center and Dewey Academy Security Improvement Project, in the additional amount of \$7,468.29, increasing the Agreement not to exceed amount from \$191,720.74 to \$199,189.03. All other terms and conditions of the Agreement remain in full force and effect.