



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0205 **Version:** 1 **Name:** Change Order No. 2- Ray's Electric - Cox Relocation of Two Portables from Calvin Simmons Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0216

Title: Approval by Board of Education of Change Order No. 2 to Construction Contract with Ray's Electric, Oakland, CA, for the latter to installation of new Cisco Data Switch to support Portables A, B, C and D in conjunction with the Cox Relocation of Two Portables from Calvin Simmons Project in the amount of \$13,037.00, increasing the Agreement from \$185,623.56 to \$198,660.56. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0205 - CHANGE ORDER NO. 1 - RAY'S ELECTRIC - COX RELOCATION OF TWO PORTABLES FROM CALVIN SIMMONS PROJECT, 2. 09-0205 - CHANGE ORDER NO. 2 - RAY'S ELECTRIC - COX RELOCATION OF TWO PORTABLES FROM CALVIN SIMMONS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 2 to Construction Contract with Ray's Electric, Oakland, CA, for the latter to installation of new Cisco Data Switch to support Portables A, B, C and D in conjunction with the Cox Relocation of Two Portables from Calvin Simmons Project in the amount of \$13,037.00, increasing the Agreement from \$185,623.56 to \$198,660.56. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]